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San Bernardino dssociated Governments (SANBAG) is a council of governments formed in 1973
by joint powers agreement of the cities and the County of San Bernardino, SANBAG is governed
by a Board of Directors consisting of a mayor or designared council member from each of the
twenty-four cities in San Bernardino County and the five members of the San Bernardino County
Board of Supervisors.

In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the
governing board for several separate legal entities listed below:

The San Bernardino County Transportation Commission, which is responsible for short
and long range transportation planning within San Bernardino County, including
coordination and approval of all public mass transit service, approval of all capital
development projects for public transit and highway projects, and determination of
staging and scheduling of construction relative to all transportation improvement
projects in the Transportation Improvement Program.

The San Bernardino County Transportation Authority, which is responsible for
administration of the voter-approved half-cent transportation transactions and use tax
levied in the County of San Bernardino,

The Service Authority for Freeway Emergencies, which is responsible for the
administration and operation of a motorist aid system of call boxes on State freeways and
highways within San Bernardino County.

The Congestion Management Agency, which analyzes the performance level of the
regional transportation system in a manner which ensures consideration of the impacts
Jrom new development and promotes air quality through implementation of strategies in
the adopted air quality plans.

As a Subregional Planning Agency, SANBAG represents the San Bernardino County
subregion and assists the Southern California Association of Governmenis in carrying
out its functions as the metropolitan planning organization. SANBAG performs studies
and develops consensus relative to regional growth forecasts, regional transportation
plans, and mobile source components of the air quality plans.

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the
listed legal authorities. For ease of understanding and timeliness, the agenda items for all of
these entities are consolidated on one agenda. Documents contained in the agenda package are
clearly marked with the appropriate legal entity.
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San Bernardino Associated Governments
County Transportation Commission
County Transportation Authority
County Congestion Management Agency
Service Authority for Freeway Emergencies

Board of Directors
AGENDA

June 7, 2006
9:30 a.m.

Location:
San Bernardino Associated Governments
Santa Fe Depot
SANBAG Lobby, 1st Floor
1170 W. 3rd Street, San Bernardino

To obtain additional information on any items, please contact the staff person listed
under each item. You are encouraged to obtain any clarifying information prior to the
meeting to allow the Board to move expeditiously in its deliberations. Additional
meeting procedures and agenda explanations are attached to the end of this agenda.

Cali to Order -~ 9:30 a.m.
(Meeting chaired by Council Member Kelly Chastain)

Pledge of Allegiance
Attendance
Announcements
¢ Report on Board of Directors Strategic Plan Workshop May 31, 2006
Agenda Notices/Modifications — Vicki Watson

Notes/Actions:

Possible Conflict of Interest Issues for the Board Meeting of Pg 11
June 7, 2006,

Note agenda itern contractors, subcontractors and agents, which may
require member abstentions due to conflict of interest and financial
interests. Board Member abstentions shall be stated under this item
for recordation on the appropriate item.




Consent Calendar

Consent Calendar items shall be adopted by a single vote unless removed by
Board member request. Items pulled from the consent calendar will be
brought up under Agenda Jtem 28.

Administrative Matters

2.

3.

Board of Directors Attendance Roster

Procurement Report for April 2006
Receive Monthly Procurement Report. Terrence J. McGuire

This item was unanimously received by the Administrative
Committee on May 10, 2006.

Agreement with County of San Bernardine for Long Term
Disability Coverage

Approve Amendment No. 1 to Contract No. 05-051 with the County
of San Bernardino for provision of Long-Term Disability Insurance
effective July 22, 2006, as described in the Financial Impact Section.
Deborah Robinson Barmack

This agreement was reviewed by Legal Counsel and by the
Administrative Committee on May 10, 2006, with unanimous
recommendiation for approval.

Amendment to Policy 10111 Relative to Military Leave

Approve amendments to SANBAG Policy 10111 relative to Military
Leave to comply with the federal Uniformed Service Employment and
Reemplovment Rights Act. Deborah Robinson Barmack

This item was reviewed and unanimously recommended for
approval by the Administrative Committee on May 10, 2006.

Disadvantaged Business Enterprise (DBE) Race-Neutral Program

Approve Contract 06-071 with the California Department of
Transportation relative to the Disadvantaged Business Enterprise
Race-Neutral  Implementation with no cost  implications.
Ryan Graham

This contract was reviewed by Legal Counsel. This item was
reviewed by the Administrative Committee en May 16, 2006, and
unanimously recommended for approval.

[

Notes/Actions:

Pg. 13

Pg. 17

Pg. 19

Pg. 24

Pg. 29




Notes/Actions:

Consent Calendar Continued....

Regional & Quality of Life Programs

7. Memorandum of Agreement (MOA) No. 07-005 among the Pg. 37
County Transportation Commissions (CTCs) to Collaboratively
Develop the Southern California Goods Movement Strategy

Approve Memorandum of Agreement No. 07-005 among the CTCs
(Attachment 1) for collaborative development of the regional freight
movement strategy. Ty Schuiling

The item was reviewed and unanimously recommended for
approval by the Plans and Programs Policy Commiitee on
May 17, 2006.

8. Agreement with the Riverside County Transpertation Pg. 41
Commission (RCYTC) for the implementation of Trip
Reduction/Ridesharing services

Approve Contract No. 07-002 with RCTC from July 1, 2006 through
June 30, 2007, not to exceed $1,148,500, as outlined in the Financial
Impact Section below. Marla Modell and Michelle Kirkhoff

This item was reviewed and unanimously approved by the Plans
and Program Committee on May 17, 2006. SAFE Counsel has
approved this contract as to form.

9. Amend Agreement with Cingular Wireless LLC for analogue call Pg. 51
box services

1. Approve Amendment No. 2 to Contract 00-044 to extend the
contract with Cingular Wireless LLC for 35 call boxes which remain
on analogue service, until June 30, 2008, and

2. Reduce the contract amount by $60,000.00, to a new contract not-
to-exceed amount of $790,000.00, as outlined in the Financial Impact
Section below. Michelle Kirkhoff/Marla Modell

This item was reviewed and unanimously approved by the Plans
and Program Committee on May 17, 2006. This item has been
reviewed as to form by SAFE Counsel.

Subregional Transpertation Planning & Programming

1.  Program to Address Critical Habitat Issues (Indirect Impacts} Pg. 36
Associated with Major Measure I Expenditure Plan Projects

Receive information regarding progress on strategy to minimize
transportation project costs and delays associated with proximity to
critical habitat. Steve Smith and Ty Schuiling

This item was received by the Plans and Programs Pelicy
Commitice on May 17, 2006.

Lsd



Consent Calendar Continued....

Subregional Transportation Planning & Programming (Cont.)

11

12.

SANBAG Regional GIS Data Initiatives

Received information on GIS data management activities.
Cameron Brown

This item was received by the Plans and Programs Policy
Committee on May 17, 2006.

SANBAG Resolution No. 06-022 certifving that the list of
transportation projects submitted by San Bernardino Associated
Governments for inclusion in the Southern California Association
of Governments’ Fiscal Year (FY) 2006/67-2011/12 Regional
Transportation Improvement Program (RTIP) is financially
constrained

Approved SANBAG Resolution No. 06-022. Ty Schuiling

This item was reviewed and unanimeusly recommended for
approval by the Plans and Programs Policy Committee on
May 17, 2006.

Project Development

13.

14.

State Street/University Parkway Railroad Grade Separation — Set
Date for Hearing to Consider Resolutions of Necessity

Acting as the County Transportation Commission Set date and time of
Wednesday, July 5, 2006, 9:30 AM for Hearing to consider
Resolutions of Necessity for properties required for the State
Street/University Parkway Grade Separation project in the City of
San Bernardino and County of San Bernardino. Parren Kettle

This item was reviewed and unanimously recommended for
approval by the Major Projects Committee on May 11, 2006.

Regquest for Qualifications (RFQ) No. 07-003 (future Contract No.
070604) for qualified firms fo provide public information and
safety services for the improvements to Interstate 213 inm
San Bernardino

Recommend approval of Request for Qualifications (RFQ; No. 07-
003 (future Contract No. (7004) for qualified firms to provide public
information and safety for the improvements to Interstate 215 in San
Bemardino. Darren Kettle

This items was reviewed and unanimously recommended for
approval by the Major Projects Committee on May i1, 2006.

Pg. 60

Pg. 80

Pg. 84

Pg. 85

' Notes/Actions:




Consent Calendar Continued....

Transportation Programs & Fund Administration

15.

16.

17.

Transportation Development Act (TDA) Claimant and Measure I
Pass-Through Recipient Audit Serviees

Approve Amendment No. 1 to Contract 06-008-1, in the amount of
$119,598 with Miers & Miers, CPA to Audit the TDA Claimants and
Measure I Pass-Through Recipients for the fiscal year ending June 30,
2006. Mike Bair

This item was reviewed and recommended for approval 5-1-0
(Lindley opposed), by the Administrative Committee on
May 10, 2006.

STP / Measare 1 Exchange Agreement with the City of
Twentynine Palms

Approve Contract No. 06062 with the City of Twentynine Palms for
the exchange of $507,000 in Surface Transportation Funds for
$456,300 in Measure I Valley Major Project Funds for the project
development and construction of the Two Mile Road Overlay and
Widening project, as specified in the financial impact section.

Ryan Graham

The agreement has been reviewed by Counsel and unanimously
approved by the Plans and Programs Policy Committee on
May 17, 2006,

Amendment to the Transit Operating and Capital Plan (TOCP)
for the Mountain Area Regional Transit Authority (MARTA),
and Allocation of State Transit Assistance Fund (STAF)

1. Approve amendment to the MARTA TOCP for Fiscal Year
2006-2009 to reflect an additional project to reflect an additional
project to repair damage to the Crestline facility parking area. Total
project is estimated to cost $70,000.

2. Adopt Resolution 06-024 authorizing STAF allocation number
06-12-MRT-B in the amount of $70,000. Mike Bair

This item is scheduled to be reviewed by the MARTA Board of
Directors at their May 15, 2006 meeting and was unanimously
recommended for approval by the Plans and Programs
Committee on May 17, 2606.

LA

Pg. 101

Pg. 107

Pg. 115

I Notes/Actions:




Cortsefzt Calendar Cantmued....

T mnsyoﬂatwn Progmms & F zmd Admzmstmizan {Cont.)

" 13‘

- :Atim:mstmtwe :

Quarterly Admlmstratwe Report on SANBAG Federal Funding
Programs

1) Receive report on quarterly reporting and obhgatzon status.

2) Adopt a finding of compliance with obligation requirements
for all affected agencies. Ty Schuiling

This item was reviewed and unanimously recommended for
approval by the Plans and Programs Policy Committee on
May 17, 2006.

DISCUSSION ITEMS

i ',.1:9;

20.

e Electmn af SAN BAG Ofﬁcers fur 23‘6[2087

' Coriduct eléction for President anid Vice President of the SANBAG
* Board of Directors for 2006/2007. Deborah Robinson Barmack

This item has not been reviewed by any SANBAG policy

committee. It is consistent with the agency bylaws and past
practices.

Adoption of the SANBAG 2006/2007 Budget

. 1. Conduct the Pubhc ‘Hearing on the Proposed 2006/2007 SANBAG_

Budget .
2. Adopt the 2006/2007 Budget
3. Approve the following budget amendments

a. Amend Task No. 94107000, Mt/Desert Planning and
Project ‘Development, to reduce the task amount from
$1.679,300 to $1,523,300.

b, Amend Task No. 94507000, Victor Valley Area
Transportation Smdy, to reduce the task amount from
$624,608 to $599,608 in local funds.

c. Amend Task No. 94207000, Financial Management, to
increase the task amount for Costs of Issuance from $30,000 to
$170,000 of Measure | Major Projects Funds.

d. . Amend Task No. 70107000, Valleywide Signal
Coordination: ?mgram to reduce aﬁncipamd ericunmbrances by
$2,906,110 and increase Total New Budget with CMAQ
Funds b} the same amount.

Terrence J. McGauire

The 2006/2007 budget was unanimously recommended for
adoption by the Administrative Committee and all of the
members who participated in the May 18, 20606 Board Budget
Workshop. All five of the SANBAG policy committees have
reviewed task descriptions and budgets for activities under their
purview.

6
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Pg. 130
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Discussion Items.....

Administrative Matters (Cont.)

21.

22,

23.

Monthly SANBAG Investment Report

Receive SANBAG Investment Report with new format.
Terrence J. McGuire

This report format has been prepared by the Chief Kinancial
Officer and Public Financial Management, the agency’s
Investment Advisor. The report format will be reviewed and
discussed by the Administrative Committee on June 14, 2006.

Financing Team Request for Proposals and Recommendations for
Selection

I. Approve selection committee recommendations for financing team
as follows:

Montague DeRose and Associates — Financial Advisor

Orrick —~ Bond Counsel

Nossaman, Guthner, Knox & Elliot — Disclosure Counsel and:

Investment Banking Team includes:

Merrill Lynch — Senior Manager

Goldman Sachs — co-Senior Manager

UBS, Citigroup and Lehman Brothers - co-managers
2. Authorize staff to prepare and submit contracts for Financial
Advisor, Bond Counsel and Disclosure Counsel to the Administrative
Committee for review.
Terrence J. McGuire

On May 10, 2006, the Administrative Committee received a status
report for this procurement and unanimously recommended that
the recommendations for selection of the Financial Advisor, Bond
Counsel, Disclosure Counsel, and Investment Banking Team be
submitted directly to the Board for approval.

Sele Source Contract for San Bernardino Depot Property
Management

Approve Sole Source Contract 07-003 with CityCom Real Estate
Services, Inc. for the San Bernardino Depot property and facility
management for an initial term of two years with two one-year
extension for the amount of 588,128, as specified in the Financial
Impact Section. Mike Bair

This itern was reviewed and unanimously recommended for
approval by the Administrative Committee on May 10, 2006; and,
has als¢ been reviewed by SANBAG Counsel.

~

Pg. 133

Pg. 134

Pg. 138

l Notes/Actions:




Discussion Items Continued....

Project Development

24.

Amendment No. 1 to Contract No. 04-005 with Yeager-Skanska
Inc. for Segment 10 Early Construction

Approve Amendment No. 1 to Contract No. 04-005 for Route 210
Segment 10 Early Project, Riverside Avenue Overcrossing, Highland
Realignment, and Sound Wall Construction to Yeager-Skanska Inc. in
the amount of $325,019. Darren Kettle

Due to lack of a quorum at the May 11, 2006 Major Projects
Committee, this item is being brought directly to the June 7, 2006
Board of Directors meeting for approval.

Caltrans Devore 2 Construction Project

Receive report regarding the status of the Devore 2 Construction
Project. Cheryl Donahue

This item was presented to the Mountain/Desert Committee on
April 21, 2006.

Program Support/Council of Govts.

26.

27.

State Transportation Bond Bill and Budget Update
Review and Receive Report. Jennifer Franco

This item has had no prior policy committee review.

Effects of Caltrans’ New Management Policy on Obligational
Authority (OA)

Received report. Ty Schuiling

This item was reviewed at the Plans and Programs Policy
Committee on May 17, 2006.

QOther Matters

28.

Conpsent Calendar Htems Pulled for Discussion

items pulled from the consent calendar shall be taken under this item
in the order they were presented on the calendar.

Comments from Board Members

Brief Comments from Board of Directors

Public Comment

Brief Comments by the General Public

Pg. 161

Pg. 162

Pg. 164

Notes/Actions:



Notes/Actions:

ADJOURNMENT

Additional Information

Agency Reports/Committee Memberships
Commuter Rail Report Pg. 167
Council Member Patricia Gilbreath
South Coast Air Quality Management Report Pg. 170
Mayor Dennis Yates

SCAG Committees : Pg. 174
SCAG Regional Council
SCAG Policy Committees

Community, Economic and Human Development

Energy and Environment

Transportation and Communications
SANBAG Policy Committees Pg. 175
Acronym List Pg. 177

Complete packages of this agenda are available for public review at the SANBAG offices and our
website: www.sanbag.ca.gov. Staff reports for items may be made available upon request. For
additional information call, (909) 884-8276.




Meeting Procedures and Rules of Conduct

Meeting Procedures

The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in
meetings of local legislative bodies. These rules have been adopted by the Board of Directors in accordance
with the Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the Board of Directors
and Policy Committees.

Accessibility

The SANBAG meeting facility is accessible to persons with disabilities. If assistive listening devices or other
auxiliary aids or services are needed in order to participate in the public meeting, requests should be made
through the Clerk of the Board at least three (3) business days prior to the Board meeting. The Clerk’s
telephone number is (909) 884-8276 and office is located at 1170 W, 3 Street, ond Floor, San Bernardino, CA.

~rd

Agendas - All agendas are posted at 1170 W. 3™ Street, ond Floor, San Bemardino at least 72 hours in advance
of the meeting, Staff reports related to agenda items may be reviewed at the SANBAG offices located at
1170 W. 3™ Street, ond Floor, San Bernardino and our website: www.sanbag.ca.gov.

Agenda Actions — Items listed on both the “Consent Calendar” and “Items for Discussion” contain suggested
actions. The Board of Directors will generally consider items in the order listed on the agenda. However, items
may be considered in any order. New agenda items can be added and action taken by two-thirds vote of the
Board of Directors.

Closed Session Agenda Items — Consideration of closed session items exc/udes members of the public. These
items include issues related to personnel, pending litigation, labor negotiations and real estate negotiations.
Prior to each closed session, the Chair will announce the subject matter of the closed session. If action is taken
in closed session, the Chair may report the action to the public at the conclusion of the closed session.

Public Testimonv on an Item ~ Members of the public are afforded an opportunity to speak on any listed item.
Individuals wishing to address the Board of Directors or Policy Committee Members should compiete a
“Request to Speak™ form, provided at the rear of the meeting room, and present it to the Clerk prior to the
Board's consideration of the item. A "Request to Speak” form must be completed for each item an individual
wishes to speak on. When recognized by the Chair, speakers should be prepared to step forward and announce
their name and address for the record. In the interest of facilitating the business of the Board, speakers are
limited to three (3) minutes on each item. Additionally, a twelve (12) minute limitation is established for the
total amount of time any one individual may address the Board at any one meeting. The Chair or a majority of
the Board may establish a different time limit as appropriate, and parties to agenda items shall not be subject to
the time limitations.

The Consent Calendar is considered a single item, thus the three (3) minute rule applies. Consent Calendar
items can be pulled at Board member request and will be brought up individually at the specified time in the
agenda allowing further public comment on those items.

Agenda Times — The Board is concerned that discussion take place in a timely and efficient manner. Agendas
may be prepared with estimated times for categorical areas and certain topics to be discussed. These times may
vary according to the length of presentation and amount of resulting discussion on agenda items.

Public Comment ~ At the end of the agenda, an opportunity is also provided for members of the public to
speak on any subject within the Board’s authority. Matters raised under “Public Comment” may not be acted
upon at that meeting. “Public Testimony on any Item” still apply.

Disruptive Conduct — If any meeting of the Board is willfully disrupted by a person or by a group of persons
so as to render the orderly conduct of the meeting impossible, the Chair may recess the meeting or order the
person, group or groups of person willfully disrupting the meeting to leave the meeting or to be removed from
the meeting. Disruptive conduct includes addressing the Board without first being recognized, not addressing
the subject before the Board, repetitiously addressing the same subiect, failing to relinguish the podium when
requested to do so, or otherwise preventing the Board from conducting its meeting in an orderly manner. Please
be aware thai a NO SMOKING policy has been established for meetings. Your cooperation is appreciated!

10
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SANBAG San Bernardino Associated Governmenis

- PR 1170 W. 3rd Sirest, 2nd Floor San Bernardino, CA 92410-1715 TRANSPORTATION
BACLICRCLORE oo (909) 884-8276  Fax: (909) 885-4407  Web: www.sanbag.ca.gov MEABURE 1

# 3on Bernardine County Transporiction Commission ®  San Bernardine Couniy Transporiclion Authority
& Son Bemcrdine County Congestion Management Agency m  3arvice Auihority for Freeway Emergencies

Minute Action
AGENDA ITEM: 1
Data:; June 7, 2006
Subject: Information Relative to Possible Conflict of Interest

Recommendation’:  Note agenda items and contractors/subcontractors which may require
member abstentions due to possible conflicts of interest.

Background: In accordance with California Government Code 84308, members of the
Board of Directors may not participate in any action concerning a contract
where they have received a campaign contribution of more than $250 in
the prior twelve months from an entity or individual. This agenda
contains recommendations for action relative to the following contractors:

{tem Contract

. Contractor/Agent ubcontract
No. No. gents Subcontractors

Cingular Wireless, LLC
9 00-044 Larry Lafferty, None
Global Aecount Muanager

Miers & Miers, LLP

15 06-008-1 Jeffrey D. Miers None
Orrick .
22 CO7009 Roger Davis, Esq None
o) Co7010 Nossazgan, Guthner,_ Knox & Elliott None
arney A. Allison, Esq.
Approved
Board of Directors
Date: o
Moved: Second:
In Favor: Opposed: Abstaingd:
Witnessed.

BROGEG6z-mab doe

1t



Board Agenda Item

June 7, 2006
Page 2
Montague DeRose
22 Co7011 Doug!a;& Montague None
Merrill Lynch

22 n/a Ian Parker

Goldman Sachs
2
22 n/a Kathleen Brown
2 wa Lehman Brothers ’

John McCray-Goldsmith
UBS
22 n/a Tom A. Yang
Citigroup
27 S
o n/a Anthony Hughes
- - CityCom Real Estate :
= 07003 Michael R. Fortunato None
Sudhakar Company
Statewide Safety & Sign
Dywidag Systems Int’]
CGO
24 | 04-005-01 Yeaff'sﬁn?a Ine. RMD
e feayn Moore Electric
Alcorn Fence
L.. Johnson
Erosion Control

Financial Impact:  This item has no direct impact on the 2005/2006 Budget.

Reviewed By: This item is prepared monthly for review by the Board of Directors and
policy commitiee members.

BRDO6U6z-mab doc
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SANBAG San Bernardino Associated Governments

170 W, 3rd Sireet, 2nd Floor San Bernardino, CA 92410-1715

Working Togeth TRANSPORTATION.
SRR  Phone. (909) 384-8275  Fax: (909) 8854407  Web: www.sanbag.ca.gov MEABUBE T -

% San Bemargino County Tansportation Commission m  3an Bemnargine County Transporiation Authority
» San Bermaording County Congestion Management Agency ® Service Authority for Freeway Emergencies

Minute Action
AGENDAITEM: _3

Date: June 7, 2606

Subject: Procurement Report for April 2006

Recommendation:” Receive Monthly Procurement Repoxt.

Background: The Board of Directors approved the Contracting and Procurement Policy (Policy
No. 11000} on Japnuary 3, 1997. The Exscutive Director, or his designee, is
authorized to approve Purchase Orders up to an amount of $25,600. All
procurements for supplies and services approved by the Executive Director, or his
designee, in excess of 85,000 shall be routinely reported to the

Administrative Committee and to the Board of Directors.

Attached are the purchase orders in excess of $5,000 to be reported to the Board
of Directors for the month of April 2006.

Financial Impact:  This item imposes no impact on the FY 2005/06 Budget. Presentation of the
monthly procurement report will demonstrate compliance with the Contracting

and Procurement Policy (Policy No. 11000}.

Reviewed By: This item was unanimously received by the Administrative Commitiee on
May 10, 2006.

Responsible Staff:  Terrence J. McGuire, Chief Financial Officer

Approved
Beard of Directors
Date:
Moved: Second:
] in Favor: Opposed: Abstaired:
BRDO60Ge-m.doc
06INDI Witnessed:
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Governments

SANBAG San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715

Working Together

TRANBPORTATION
Phone: (P09} BB4-8274 Fax: [#09] 885-4407 Web: www.sanbag.ca.gov I RlSLIRS

» San Bernargino County Transporiation Commission =  San Bermnardine County Transporfation Authority
® San Bemnarding County Congestion Management Agency m  Service Authority for Freeway Emergencies

Date:

Subject:

. *
Recommendation:

Background:

Minute Action
AGENDA ITEM: 4
June 7, 2006

Agreement with County of San Bernardino for Leong Term Disability
Coverage

Approve Amendment No. 1 to Contract No. 05-051 with the County of
San Bernardino for provision of Long-Term Disability Insurance effective
July 22, 2006, as described in the Financial Impact Section.

In 2005/2006, the SANBAG Board approved Short Term Disability for
SANBAG employees through Contract No. 05-051 with the County of
San Bernardino. The County Short Term Disability program provides 52
weeks of benefit coverage for non-exempt employees. Exempt employees
are provided only 11 weeks of coverage. The reason for the significant
difference between exempt and non-exempt employees is because under
the County program exempt employees are also covered by Long Term
Disability. Together, the Short Term and Long Term Disability offering
provides adequate coverage for exempt personnel. Long Term Disability
coverage for exempt employees was not included in the original contract.

This amendment provides Long Term Disability Insurance coverage for
SANBAG exempt employees effective July 22, 2006. Long Term
Disability for exempt employees provides partial income replacement to
employees unable to work due to a non-work related disability. The
benefit pays 60% of the employee’s monthly salary, not to exceed $3,000.
Payments begin after 90 days (after a seven day waiting period and 83

BROOGOEA-DRE
Attnchment: a0803:101-DRB
GEINID

Approved
Board of Divectors

Moved: Second:

in Faver: Opposed: Absicined:

Wimnessed:
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Board Agenda ltem
June 7, 2006
Page 2

Financial Impact:

Reviewed By:

Responsible Staff:

BRDGAI6A-DRE
Alfpchment al303131-DRE

GGENDI

days of Short Term disability benefits) and are paid up to sixty months or
age 70. SANBAG will reimburse the County for contracted cost of Long
Term Disability Services at the actual cost. The cost to participate in the
County program for the coming year is $.315 per $100 of salary per
employee.

This agreement will continue until terminated. Costs will be based upon
actual costs to the County. The cost to SANBAG for this additional
benefit for exempt employees in 2006/2007 is $6,243. The salary and
benefit adjustments contained in this memorandum can be accommodated
in the proposed 2006/2007 SANBAG budget.

This agreement was reviewed by Legal Counsel and by the Administrative
Committee on May 10, 2006, with unanimous recommendation for
approval.

Deborah Robinson Barmack
Director of Management Services



SANBAG Contract No. 05051-01
by and between
San Bernardino Associated Governments
and
County of San Bernardino Human Resources Department
for

Employee Benefits Program

- FOR ACCOUNTING PURPOSES ONLY.

X Payable Vendor Contract # Retention: [’} Original
] Receivable [1Yes XNo X Amendment
Notes:
o . Previous Amendments Total: 3
Original Contract 3 Unspecitied Previous Amendments Contingency Total: §
Current Amendment; $
Contingency Amount:  $ None .
Current Amendment Contingency: $

Contingency Amount requires specific authorization by Task Manager priof to release.

Contract TOTAL 9 I $ UNSPECIFIED
Please include funding allocation for the original contract or the amendment 3
Task Cost Code Funding Sources Amounts
1 INDIRECT 1 S __
2 — 2 _ S
3 —— 3 S
4 4 __ 3
Original Board Approved Contract Date:  6/1/05 Contract Start: 6/2005 Contract End:
Unspecified
New Amend. Approval {Board) Date: Bf7/06 Amend Start Date: Amend. End:
71221086 Unspecified
if this is a multi-year contract/amandment, please allocate costs among fiscal years:
Fiscal Year: 2006/07 Fiscal Year __ Fiscal Year:
$ 386243 3 $

Is this consistent with the adopted budget? X Yes [_INo
If no, has the budget amendment been submitted? [IYes [_INo

R o " 'CONTRACT MANAGEMENT-

Please mark an “X” next to all that apply:

X intergovermnmental (] Private 1 Non- -Local i——‘fjo‘?f”f“ {] P?rtiy Local

Disadvantaged Business Enterprise: X No [ves %

Task Mapager: “i'erry McGuire A
Soens S STEA ek Do

Task Manager SigAature ate

Chief Financiat Officer Signatura Date i

AGSOSI0T-DRE

21



ror county use onLy 05051-01

1 New Vendor Code Dept. Contract Number
X | Change SClurolA 05-051
Cancel

County Depariment Dept. Qrgn. Ceontractor's License No.

Human Resources HRD 7000

County Department Contract Representative Telephone Totai Contract Amount

County of San Bernardino  [Crystal Hover, Division Chief, 387-5563
Employee Benefits and Services
FAS Contract Type
{1 revenue ™1 sncumbered 1 unencumbered E:] Qther:
STANDARD CONTRACT _
If not encumbered or revenue contract type, provide reason: -
Commeadity Code Contract Start Date] Contract End Date | Original Amount  [Amendment Amount
Fund Dept. Crganization Appr. Qbj/Rev Source  {GRC/PROJJOB No. Amount
i i
Fund Dept. Organization Appr. Obi/Rev Source |GRC/PROJJOB No. Amount

| i

~ Fund Dept. QOrganization Appr. Obi/Rev Source  [GRC/PROJ/IOB No. Amount
1 }

Project Name Estimated Payment Total by Fiscal Year
FY Amount ¥D FY Amount s

THIS CONTRACT is entered into in the State of California by and between the County of San Bernardino, hereinafter called
the County, and

Name

San Bernardino Associated Governments hereinafter called SANBAG

Address

1170 W. 3" Street 2™ Floor

San Bernardino, CA 92410

Telephone Federal ID No. or Social
(909) 884-8276 Securitv No 33-0478781

iT IS HEREBY AGREED AS FOLLOWS:

(Use space beiow and additional bond sheets. Sel forth service fo be rendered, amount to be paid, manner of payment, time for performance or completion,
determination of satisfactory performance and cause for termination, other terins and conditions, and attach plans, specifications, and addenda, if any.j

WHEREAS, the parties agree to amend contract #05-051 as follows:

COUNTY shall provide “Long-Term Disability (LTD) Insurance” to SANBAG exempt amployees consistent with the County's
Contract for LTD services effective July 22, 2006.

COUNTY shall invoice SANBAG for services and SANBAG shali reimburse COUNTY for contracted cost of Long-Term
Disability Services.

All other conditions and terms o remain the samea,

W

Auditor/Controller-Recorder Use Only
0 Contract Database . LI FAS 7
.o input Date o i Reyed Byl bod

AGSG310L-DRB
GHINDE




COUNTY OF SAN BERNARDINO

>
Bill Postmus, Chairman, Board of Supervisors

Dated:

SIGNED AND CERTIFIED THAT A COPY OF THIS
DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD
Clerk of the Board of Supervisors
of the County of San Bernardino.

SAN BERNARDINO ASSOCIATED GOVERNMENTS

{Print or type name of corporation, company, contractor, eic.}

By>

(Authorized signature - sign in blug ink}

Name Kelly J. Chastain
{Print or lype name of persor signing contract)

Title President
(Print or Type)

Dated:

By Address___ 1170 W. 3™ Street 2™ Fioor
Deputy
San Bernardino, CA 92410
SANBAG COUNCIL
Jean-Rene Basle, SANBAG Council
Approved as to Legal Form Reviewed by Contract Compiiance Presented to BOS for Signature
» | »
County Counsel Department Head
Date Date Date

W

Aaditor/Controfler-Recorder Use Only
-+ o B Contract Databa L LI FAS: ;

AG305161-DREB
J6INDH




Governments

SANBAG

Working Together

San Bernardino Associated Governments
1170 W, 3rd Sireet, 2nd Floor San Bernardino, CA 92410-1715

Phone: {909} 884-8276

Fax: {909} 885-4407

TRANSPORTATION
MEABURE 1

Web: www.sanbag.ca.gov

»  San Bernardino County Transporiation Cormmission w  San Bernardino County Transportation Authority
s San Bernardino County Congestion Management Agency m  Setvice Authority for Freeway Emergencies

Date:

Subject:

. E 3
Recommendation:

Background.

Financial Impact:

Minute Action
AGENDAITEM: 5§
June 7, 2006
Amendment to Policy10111 relative to Military Leave

Approve amendments to SANBAG Policy 10111 relative to Military Leave to
comply with the federal Uniformed Service Employment and Reemployment
Rights Act.

SANBAG Policy 10111, Work Hours, Leaves, and Absences, contains provisions
for SANBAG employees on military leave. This policy needs to be updated to
comply with the Uniformed Service Employment and Reemployment Rights Act,
as well as the California Military and Veterans Code. The proposed
modifications are highlighted in the attached excerpt from SANBAG policy.

Under the proposed policy, SANBAG employees absent due to military leave
may utilize vacation leave, leave without pay, or be provided the opportunity to
make up time missed from work. Employees on military leave may not be
required to use their accrued leave. Additionally, employees on temporary or
active duty military leave are entitled to regular salary for up to thirty calendar
days in a fiscal year. Employees on military leave are provided the right to retum
to their positions following completion of military duty.

This item may have minor impacts upon the SANBAG budget related to
employee absences for military duty.

BRDOGO6E-DRE
O6INDI

Approved
Board of Direcrors

Date:

Moved: Second:

In Favor: Cpposed: Abstained:

] Witneszed:




Board Agenda ltem
June 7, 2006
Page 2

Reviewed By: This item was reviewed and unanimously recommended for approval by the
Administrative Committee on May 10, 2006.

Responsible Staff:  Deborah Robinson Barmack
Director of Management Services

BROOGOCE-DRE
DEINDE



Board Agenda Item

June 7, 2006

Page 3

'San Bernardino Associated Governments | |Policy 10111 ]

Adopted by the Board of Directors Aprit 3, 1991 Revised w
Work Hours, Leaves, and Absences Revision No. g

V. {)EFINITIONS

Mlhta{g - av
bas |
trai

fc

B.‘:Temporary Duty Any emp!oyee who isal member of the reserve orps: of the Armed: Forces,
National Guard, or. ‘Naval Militia. shall be ent;tled to. temp iitary leave of. absence for the
purpose of actwe miiltary trai ning: prowded that the period ordered: _duty does not exceed one
hundred eighty (18(}} calenda_""days znciudmg time. involved in going: to-and: retummg from’ such
duty: . Wh:ie on paid status, an ‘empl oyee on- temporary ‘military leave - shall receive the same
vacation, administrative;; holida ,;-fanci sick leave; and step advances that wculd have been enjoyed
had the' empfcyee not been absent, provzdmg ‘such empioyee has been. empfoyeﬂi by SANBAG for at
least one (1) year immediately prior to the date such leave: begms In determining the one (1) year
employment requirement, all time: spent in recognized mi fitary service, active or temporary, shall be
counted. An exception to the above is that an uncompleted probationary period must be completed
upon return to the job. Any employee meeting the above one (1) year emp foyment requirement
shail be entitled to receive his or her regular salary or compensation. pursuant to section D.

BROGUAGEB-DRE
GGENDE

26
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Board Agenda [tem
June 7, 2006

Page 4

C. Active Duty.. Employees. whao_resign from position to serve the Armed Forces for

more than one hundre:_ :

__tgh'ty {180y days, .shall have & nght to-return to former
itten notice to. the’ appo;ntmg “authority, no Jater than

r '_of such service. . Returning employees are subject

XVIIl. REVISION HISTORY

Revision | Revisions Adepted
No.

&} Adopted by the Board of Directors. 04103791
“Added defintions to provide specific citation of State and Federal requirements, as well as to provide
clarity for those interpreting SANBAG personned policies.
. Authorizad the SANBAG Sxecutive Director 1o interpret SANBAG policies to nandle administrative
interpratations.
- Provided more specificity with respect 1 regular, part-ime, and temporary empioyae work hous.

1 Authorized the Executive Director 1o modify the established workday, as necessary. Expanded on the D3OG

reporting of hows worked to reflect dally, aciual hours worked ang considaration of minimum agency
requiremnents. Clarifed differences between exampt and nen-exempy mrk standards, as weil as
cequirements related 1o payment of overlime and COMpenaalsry gme off, Elminated paid vacation, “su i
and sic fom Sme worked for purposes of caloulating overtime, as provided n the Falr Labor Stand

Lot
. Added provisions for gart-lime employes vacalion socrual ates, incorporated internal Revenus Senvice

ARCEEE-DRE
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Board Agenda ltem
June 7, 2006

Page 5

requirements relative to declaration of cash outs and impasition of penalties.

- Eliminated the ability to allocate Administrative Leave to the Cafeteria Plan.

- Established holiday accrual rates for pari-time employees. Eliminated the ability to cash out holiday time
and esiabiished an expectation that holidays will be taken on the date specified.

- Provided specific standards for use of sick leave, retum to work orders, and examinations. Specified sick
ieave accrual rates for part-time employees.

- Expanded the explanation of pregnancy disability, family medical, blood denor, jury duty, and military
leaves fo provide a better general description and references for these Interprating SANBAG personnal
policies.

- Expanded language 1o provide clarity for leave of absence and unautherized absence.

“Par. II. AUTHORIZATION: Moved from par. IV into its own paragraph.

- Par. Hl. REFERENCES: Added reference to Policy 10110, Employment Status and Classification.

- Par. IV. DEFINITIONS: Removed definitions for exempt, non-exempt, regular, and temporary employees
since those terms are now defined in Policy 10110, where the terns properly belong.

~ Par. Viil. ADMINISTRATIVE LEAVE: Revised to change "A maximum of 80 hours of administrative leave
may be accrued.” 1o “A maximum of twice the annuai award of administrative leave may he accrued.”
Also changed the cash out of administrative leave to be the same as for vacation leave.

- Formatting ¢hanges made throughout policy to convert palicy into current SANBAG poticy format.

04/03/02

Par. 1¥: Added Medical Emergency Leave definition.
Par, VIIi: Added new paragraph on Medical Emergency. Re-numbered subsequent paragraphs.

09/04/02

Par. lil. REFERENCES: Added Policy 10122-1, Flexible Benefit Plan.
Par. X, second paragraph: Added reference to Policy 10122-1.

Par. XIL.A: Added reference fo Policy 10122-1.

Par. XV1.B: Added reference to Policy 10122-1.

G1/G5/05

Par, XI: Modifiad maximum pragnancy disabifity leave for eligible employees from 123 calendar days to four
months in accordance with State law; correctad an arror in the amount of ime SANBAG will continue
henefits for unpaid Pragnancy Disability Leave for up to six pay periods, rather than six weeks; requires
written: notice five days in advance of pregnancy disabilty leave, unless the commencement of leave was
not foreseeable.”

Par. X\V1.B: Edited te add "...for reasons other than Pregnancy Disability Leave, Family Medicat Leave, or

G8/07/05

reflect the USERRA (Uniformed

BROUB06E-DRE

eI
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SANBAG San Bernardino Associated Goveraments

ring T b 117G W. 3rd Street, 2ad Floor San Bernardino, CA 92410-1715 TRANGPORTATION
Working Together Phone: (P0%) 884-8276 Fax: (P09) 885-4407 Wab: www.sanbag.ca.gov MEASURE X

» San Bernardine County Transporiation Commission s  San Bemardine County Transportation Authority
m Scn Bamardino County Congestion Management Agency #  Service Authorty for Freeway Emergencies

Minute Action

AGENDATTEM: _6

Date: June 7, 2006
Subject. Disadvantaged Business Enterprise (DBE) Race-Neutral Program

Recommendation:”  Approve Contract 06-071 with the California Department of Transportation
relative to the Disadvantaged Business Enterprise Race-Neutral Implementation
with no cost implications.

Background.: The California Department of Transportation (Caltrans) was required by a Ninth
Circuit Court of Appeals decision, Western States Paving Co.. Inc. v. Washington
Department_of Transportation et al. to reevaluate its Disadvantaged Business
Enterprise (DBE) program to constitutionally support the use of race-conscious
DBE goals. Caltrans began a review of the race-conscious DBE program in
December 2005 and concluded the evaluation on May 1, 2006. During the
evaluation period, Caltrans solicited evidence and comments that would provide it
with information necessary to maintain a race-conscious DBE program. The type
of information that was solicited included, but was not limited to, disparity
studies, studies related to discrimination in the transportation contracting industry,
studies documenting discriminatory barriers associated with bonding and
financing DBEs, formal complaints filed by DBEs alleging discrimination and
information related to the frequency in which prime contractors solicited DBEs on
non-goal contracts.

After a 90-day public comment period and a 30-day review period, on
May 1, 2006 Caltrans notified FHWA and FTA that although there were some

Approved
Board of Directors

Deate:

Koved: Second:

I Favor: Opposed: Abstained:

BRIUGG

VRPC RGO
Altack :
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Board Agenda [tem
June 7, 2006
Page 2

Financial Impact:

Reviewed By:

Responsible Staff.

BROGEGEA-RPG.DOC
Artachment: a06071.doc

suggestions of discrimination, the data lacks sufficient evidence to satisfy the
strict scrutiny and newly established evidentiary standards set forth by the Ninth
Circuit Court of Appeals in order to continue with a race-conscious DBE
program. Consequently, effective May 1, Caltrans and its federal transportation
assistance subrecipients must implement a DBE race-neutral program pending the
results of a more comprehensive study of the facts.

As part of the transition to a race-neutral DBE program, each of the federal
transportation assistance subrecipients must submit a “Race-neutral DBE
Implementation Agreement” formally acknowledging the local agency’s
responsibilities under the Caltrans race-neutral DBE Program. The deadline to
submit this agreement to Caltrans Local Assistance is June 1, 2006. SANBAG
Contract No. 06-071 is the standard contract required by all agencies contracting
with Caltrans and is recommended for approval.

This item has no direct impact on the adopted budget. There are significant cost
implications to SANBAG associated with compliance with the Caltrans DBE
requirements which would place all federal funds associated with SANBAG’s
projects in jeopardy. Staff activities associated with this item are consistent with
the adopted budget.

This contract was reviewed by Legal Counsel. This item was reviewed by the
Administrative Committee on May 10, 2006, and unanimously recommended for

approval.

Ryan Graham, Transportation Planning Specialist



DISADVANTAGED BUSINESS ENTERPRISE RACE-NEUTRAL IMPLEMENTATION
AGREEMENT

For the agency of San Bernardino Associated Governments, hereinafter referred to as
“RECIPIENT.”

I Definition of Terms

The terms used in this agreement have the meanings defined in 49 CFR § 26.5.

H OBJECTIVE/POLICY STATEMENT (§26/1. 26/23)

The RECIPIENT intends to receive federal financial assistance from the U. S. Department of
Transportation (DOT) through the California Department of Transportation (Caltrans), and as a condition
of receiving this assistance, the RECIPIENT will sign the California Department of Transportation’s
Disadvantaged Business Enterprise Implementation Agreement (hereinafter referred to as Agreement).
The RECIPIENT agrees to implement the State of California, Department of Transportation
Disadvantaged Business Enterprise (DBE) Program Plan (hereinafter referred to as the DBE Program
Plan) as it pertains to local agencies. The DBE Program Plan is based on U.S. Department of
Transportation (DOT), 49 CFR, Part 26 requirements. It is the policy of the RECIPIENT to ensure that
DBEs, as defined in Part 26, have an equal opportunity to receive and participate in DOT-assisted
contracts. It is also their policy:

* To ensure nondiscrimination in the award and administration of DOT-assisted contracts.

+ To create a level playing field on which DBE’s can compete fairly for DOT-assisted contracts.

*» To ensure that their annual overall DBE participation percentage is narrowly tailored, in accordance
with applicable law.

« To ensure that only firms that fully meet 49 CFR, Part 26 eligibility standards are permitted to
participate as DBEs.

 To help remove barriers to the participation of DBEs in DOT-assisted contracts.

* To assist the development of firms that can compete successfully in the market place outside the DBE
Program.

ITI Nondiscrimination (§26.7)

RECIPIENT will never exclude any person from participation in, deny any person the benefits of, or
otherwise discriminate against anyone in connection with the award and performance of any contract
covered by 49 CFR, Part 26 on the basis of race, color, sex, or national origin. In administering the local
agency companents of the DBE Program Plan, the RECIPIENT will not, directly, or through contractoal
or other arrangements, use criferia or methods of administration that have the effect of defeating or
substantially impairing accomplishment of the objectives of the DBE Program Plan with respect to
individuals of a particular race, color, sex, or national origin.

Gis07
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IV Annual DBE Submittal Form (§26.21)

The RECIPIENT will provide to the Caltrans’ District Local Assistance Engineer (DLAE) a completed
DBE Annual Submittal Form by June 1 of each year for the following Federal Fiscal Year (FFY). This
form includes an Annual Anticipated DBE Participation Level (AADPL), methodology for establishing
the AADPL., the name, phone number, and electronic mailing address of the designated DBELO, and the
choice of Prompt Pay Provision to be used by the RECIPIENT for the following FFY.

V Race-Neutral Means of Meeting the Annual DBE Goal (§26.51)

RECIPIENT will assist Caltrans to achieve its Overall Statewide DBE Goal by race neutral means that
may include, but are not limited to the following:

L.

al6G7l
6N

Advertising solicitations, scheduling bidding periods and opening times, and packaging quantities,
specifications, and delivery schedules in ways that facilitate DBE and other small business
participation.

Providing assistance to DBE and small businesses in overcoming limitations such as inability to
obtain bonding or financing (e.g., by such means as simplifying the bonding process, reducing
bonding requirements, and providing services to help DBEs and other small businesses obtain
bonding and financing).

Providing technical assistance and other services to DBE and small businesses.

Providing information and communication programs on contracting procedures and specific
contract opportunities (e.g., ensuring the inclusion of DBEs and other small businesses on recipient
mailing lists of bidders; ensuring the dissemination to bidders on prime contracts of lists of
potential subcontractors including DBE’s and small businesses; providing the information in
languages other than English, where appropriate).

Implementing a supportive services program to develop and improve immediate and long-term
business management, record keeping, and financial and accounting capability for DBEs and other
small businesses.

Providing services to help DBEs and other small businesses improve long-term development,
increase opportunities to participate in a variety of kinds of work, handle increasingly significant

projects, and achieve eventual self-sufficiency.

Establishing a program to assist new, start-up firms, particularly in fields in which DBE
participation has been historically low.

Assisting DBEs and other small businesses to develop their capability to utilize emerging
technology and conduct business through electronic media.

implementing or developing & menior-protége program.



VI Quotas (§26.43)

RECIPIENT will not use quotas or set-asides in any way in the administration of the local agency
component of the DBE Program Plan.

VII DBE Liaison Officer (DBELO) (§26.25)

RECIPIENT has designated a DBE Liaison Officer. The DBELO is responsible for implementing the
DBE Program Plan, as it pertains to the RECIPIENT, and ensures that the RECIPIENT is fully and
properly advised concerning DBE Program Plan matters. [Specify resources available to the DBELO;
e.g., the DBELO has a staff of two professional employees assigned to the DBE program on a full-time
basis and two support personnel who devote a portion of their time to the program.] The name, address,
telephone number, electronic mail address, and an organization chart displaying the DBELO’s position in
the organization are found in Attachment A to this Agreement. This information will be updated annually
and included on the DBE Annual Submittal Form. The DBELO is responsible for developing,
implementing, and monitoring the RECIPIENT s requirements of the DBE Program Plan in coordination
with other appropriate officials. Duties and responsibilities include the following:

1. Gathers and reports statistical data and other information as required.

2. Reviews third party contracts and purchase requisitions for compliance with this program.

[¥3)

Works with all departments to determine projected Annual Anticipated DBE Participation Level.
4. Ensures that bid notices and requests for proposals are made available to DBEs in a timely manner.

5. Analyzes DBE participation and identifies ways to encourage participation through race-neutrai
means.

6.  Participates in pre-bid meetings.
7.  Advises the CEQ/governing body on DBE matters and DBE race-neutral issues.

8.  Provides DBEs with information and recommends sources to assist in preparing bids, obtaining
bonding and insurance.

9. Plans and participates in DBE training seminars.

10. Provides outreach to DBEs and community organizations to fully advise them of contracting
opportunities.

VIIi Federal Financial Assistance Agreement Assurance (§26.13)

RECIPIENT will sign the foliowing assurance, applicable to and to be included in all DGV -assisted
contracts and their administration, as part of the program supplement agreement for each project. The
recipient shall not discriminate on the basis of race, color, national origin, or sex in the award and
nerformance of any DOT-assisted contract, or in the administration of its DBE Program, or the
requirements of 4GCFR Part 26. The recipient shall take all necessary and reasonable steps under 49 CFR,
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Part 26 to ensure nondiscrimination in the award and administration of DOT-assisted contracts. The
recipient’s DBE Program, as required by 49 CFR, Part 26 and as approved by DOT, is incorporated by
reference in this agreement. Implementation of this program is a legal obligation and failure to carry out
its terms shall be treated as a violation of this agreement. Upon notification to the recipient of its failure to
carry out its approved program, the Department may impose sanctions as provided for under Part 26 and
may, in appropriate cases, refer the matter for enforcement under 18 U.S.C. 100} and/or the Program
Fraud Civil Remedies Act of 1986 (31 U.S.C. 3801 et seq.).

IX DBE Financial Institutions (§26.27)

It is the policy of the RECIPIENT to investigate the full extent of services offered by financial institutions
owned and controlled by socially and economically disadvantaged individuals in the community to make
reasonable efforts to use these institutions, and to encourage prime contractors on DOT-assisted contracts
to make use of these institutions. Information on the availability of such institutions can be obtained from
the DBELO. The Caltrans’ Disadvantaged Business Enterprise Program may offer assistance to the
DBELO.

X Directory (§26.31)

RECIPIENT will refer interested persons to the Unified Certification Program DBE directory available
from the Caltrans Disadvantaged Business Enterprise Program’s website at www.dot.ca.gov/hg/bep.

X1 Required Contract Clauses (§§26.13, 26.29)

RECIPIENT ensures that the following clauses or equivalent will be included in each DOT-assisted prime
contract:

A. CONTRACT ASSURANCE

The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR, Part
26 in the award and administration of DOT-assisted contracts. Failure by the contractor to carry out these
requirements is a material breach of this contract, which may result in the termination of this contract or
such other remedy, as recipient deems appropriate.

B. PROMPT PAYMENT
Prompt Progress Pavment to Subcontractors

A prime contractor or subcontractor shall pay to any subcontractor not fater than 10-days of receipt
of each progress payment, in accordance with the provision in Section 7108.5 of the California
Business and Professions Code concerning prompt payment to subcontractors. The 10-days are
appiicable unless a longer period is agreed to in writing, Any delay or postponement of payment
over 30-days may take place only for good cause and with the agency’s prior written approval. Any
violation of Section 7108.5 shall subject the violating contractor or subcontractor to the penalties,
sancfions, and other remedies of that Section. This requirement shall not be construed to limit or
impair any contractual, administrative, or judicial remedies, otherwise avaiiable to the contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the contracior,

a6G7
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deficient subcontractor performance, and/or noncompliance by a subcontractor. This clause applies
to both DBE and non-DBE subcontractors.

Prompt Payment of Withheld Funds to Subcontractors

The local agency shall include either (1), (2), or (3) of the following provisions [local agency
equivalent will need Caltrans approval] in their federal-aid contracts to ensure prompt and full
payment of retainage [withheld funds] to subcontractors in compliance with 49 CFR 26.29.

1. No retainage will be held by the agency from progress payments due to the prime contractor.
Prime coatractors and subcontractors are prohibited from holding retainage from subcontractors.
Any delay or postponement of payment may take place only for good cause and with the agency’s
prior written approval. Any violation of these provisions shall subject the violating contractor or
subcontractor to the penalties, sanctions, and other remedies specified in Section 7108.5 of the
California Business and Professions Code. This requirement shall not be construed to Limit or
impair any contractual, administrative, or judicial remedies, otherwise available to the contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the contractor,
deficient subcontractor performance, and/or noncompliance by a subcontractor. This clause applies
to both DBE and non-DBE subcontractors.

2. No retainage will be held by the agency from progress payments due the prime contractor. Any
retainage kept by the prime contractor or by a subcontractor must be paid in full to the eaming
subcontractor in 30-ays after the subcontractor’s work is satisfactorily completed. Any delay or
postponement of payment may take place only for good cause and with the agency’s prior written
approval. Any violation of these provisions shall subject the violating contractor or subcontractor to
the penalties, sanctions, and remedies specified in Section 7108.5 of the California Business and
Professions Code. This requirement shall not be construed to limit or impair any contractual,
administrative, or judicial remedies, otherwise available to the contractor or subcontractor in the
event of a dispute involving late payment or nonpayment by the contractor, deficient subcontractor
performance, and/or noncompliance by a subcontractor. This clause applies to both DBE and non-
DBE subcontractors.

3. The agency shall hold retainage from the prime contractor and shall make prompt and regular
incremental acceptances of portions, as determined by the agency of the contract work and pay
retainage to the prime contractor based on these acceptances. The prime contractor or subcontractor
shall return al! monies withheld in retention from all subcontractors within 30-days after receiving
payment for work satisfactorily completed and accepted including incremental acceptances of
portions of the contract work by the agency. Any delay or postponement of payment may take place
only for good cause and with the agency’s prior written approval. Any violation of these provisions
shall subject the violating prime contractor to the penalties, sanctions, and other remedies specified
in Section 7108.5 of the California Business Professions Code. This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies, otherwise
available to the contractor or subcontractor in the event of: a dispute invelving late payment or
nonpayment by the contractor; deficient subcontractor performance; and/or noncompliance by a
subcontractor. This clause applies to both DBE and non-DBE subcontractors.

X1V Local Assistance Procedares Manuai
The RECIPIENT will advertise, award and administer DOT-assisted contracts in accordance with the
most current published Local Assistance Procedures Manual (LAPM).

aGelT
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XV Bidders List (§26.11)

The RECIPIENT will create and maintain a bidders list, consisting of information about all DBE and non-
DBE firms that bid or quote on its DOT-assisted contracts. The bidders list will include the name,
address, DBE/non- DBE status, age, and annual gross receipts of the firms.

XVI Reporting to the DLAE

RECIPIENT will promptly submit a copy of the Local Agency Bidder-DBE Information (Exhibit 13-G or
Exhibit 10-O of the LAPM) to the DLAE at the time of execution of consultant or construction contract
award, RECIPIENT will promptly submit a copy of the Final Utilization of DBE participation to the
DLAE using Exhibit 17-F of the LAPM immediately upon completion of the contract for each consultant
or construction contract.

XVII Certification (§26.833(a))
RECIPIENT ensures that only DBE firms currently certified by the California Unified Certification
Program will participate as DBEs on DOT-assisted contracts.

XVIII Ceonfidentiality

RECIPIENT will safeguard from disclosure to third parties, information that may reasonably be regarded
as confidential business information consistent with federal, state, and local laws.

SAN BERNARDINO
ASSOCIATED GOVERNMENTS:

By:
Kelly J. Chastain, President

APPROVED AS TO LEGAL FORM:

By:
Jean Rene-Basle, SANBAG Counsel

This Califomnia Department of Transportation’s Disadvantaged Business Enterprise Program Plan
implementation
Agreement is accepted by

Date:

Sean Yeung, District 8§ DLAE

[Print Name of DLAE]
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Governments San Bernardino Associated Governments

SAN BAG 1170 W. 3rd Street, 2nd Fi, San Bernardino, CA 92410

Working Together Phone: (909) 884-8276 Fax: (909) 885-4407 | TRANSPORTATION
Web: www.sanbag.ca.gov MEASURE I

«San Bernardino County Transportation Commission eSan Bernardino County Transportation Authority
San Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

Minute Action
AGENDA ITEM: _ 7
Date: May 17, 2006

Subject: Memorandum of Agreement (MOA) No. 07-005 among the County
Transportation Commissions (CTCs) to Collaboratively Develop the Southern
California Goods Movement Strategy

Recommendation:”  Approve Memorandum of Agreement No. 07-005 among the CTCs (Attachment
1) for collaborative development of the regional freight movement strategy.

Background: The burgeoning freight movement through Southern California poses significant
infrastructure and environmental challenges, but also imposes a need for
improved intercounty coordination and ultimately, an institutional arrangement
for financing, delivery, and operation of new components of the regional
transportation system. This MOA commits the CTCs to improved cooperation
and coordination, and can also be seen as a first step toward consideration of
instititutional arrangements suited to undertake project management and
financing, including partnerships with private entities, on a multicounty scale.
This MOA does not establish new authority(ies) for sponsorship or delivery of
transportation improvements beyond authorities already granted by state law, nor
does it change current institutional structures. It does reflect growing recognition
that new authority may be needed regarding the public-private partnerships that
are viewed as keys to the success of several of the goods movement initiatives
under consideration, and that a new institutional structure may be needed as well,
particularly in regard to public agency interaction with private financial interests.

Approved

Board of Directors
Date:
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
BRDO6OGa-y
5611102

Attachment: ab7003.doc
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Board Agenda Item
June 7, 2006
Page 2 of 2

Financial Impact:  This item has no fiscal impact and is consistent with the approved Fiscal Year
2005-2006 Budget.

Reviewed By: The item was reviewed and unanimously recommended for approval by the Plans
and Programs Policy Committee on May 17, 2006.

Responsible Staff: Ty Schuiling, Director of Planning and Programming

BRDO6USa-ty
0611102
Attachment: a07005.doc
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MEMORANDUM OF AGREEMENT

NO. 07-005
AMONG
COUNTY TRANSPORTATION COMMISSIONS
TO COLLABORATIVELY DEVELOP THE
SOUTHERN CALIFORNIA GOODS MOVEMENT STRATEGY

This Memorandum of Agreement No. 07-005 herein referred to as “MOA?”, is entered into as of

, 2006 by and among the County Transportation Commissions (“CTCs”) of
Southern California, namely the Los Angeles County Metropolitan Transportation Authority
(“MTA”), Orange County Transportation Authority (OCTA”), Riverside County Transportation
Commission (“RCTC”), San Bernardino Associated Governments (“SANBAG”), and the
Ventura County Transportation Commission (“VCTC”). Each of the agencies described above
(as well as any agencies joining this MOA in the future) shall be collectively referred to herein as
the “CTCs”.

WHEREAS, the combined ports of Los Angeles and Long Beach are the largest gateway for
containerized imports into the United States and the fifth largest port in the world; and the Port
of Hueneme is among the nation’s leaders in fresh produce and fruit exports and automobile
imports; and

WHEREAS, Southern California serves as the principal conduit of goods between the United
States and Asia at major cost to its transportation infrastructure, environmental quality and
human health, and community livability; and

WHEREAS, goods movement within Southern California comprises an important regional
economic opportunity if transportation, environmental health, and community impacts can be
remedied; and

WHEREAS, the MTA, OCTA, RCTC, SANBAG, and VCTC have a common interest to address
the transportation deficiencies, environmental challenges, and economic opportunities associated
with goods movement in and through Southern California; and

WHEREAS, it is envisioned that many of the plans, policies, strategies, and projects to address
the challenges and grasp the opportunities afforded by goods movement in Southern California
will be multi-county in scope; and

WHEREAS, collaboration and cooperation among the CTCs to develop these goods movement

plans, policies, strategies, and projects, and similar collaboration in the areas of public outreach
and political advocacy is expected to yield the best results for Southern California as a whole.

NOW, THEREFORE, BE IT RESOLVED that:
1 A collaborative effort will be undertaken by the CTCs in order to formulate a cohesive

goods movement plan and policies for Southern California, and in order to prioritize and
phase the sirategies, projects, and measures to address transportation, envirenmental, and

a(7005.doc

39



community issues associated with goods movement within and through Southern
California.

2. Each CTC shall designate a lead staff for all communications and correspondence among
the CTCs pursuant to this MOU.

3. Fach CTC shall make a good faith effort to notify other CTCs regarding discussions or
negotiations on regional goods movement issues with federal, state, private sector, or
other CTC representatives.

4. The CTCs recognize the benefits of having defined regional points of contact, and will
establish such as needed for various goods movement megotiations, initiatives, and
decision~making.

5. The CTCs commit to have regular discussions regarding their efforts in regional goods
movement as part of the quarterly Regional Transportation Agencies Coalition meetings,
monthly meetings among the Executive Directors of the CTCs, and through the Multi-
County Goods Movement Action Plan.

6. 1t is not the intent of this agreement to establish new authority(ies) for sponsorship or
delivery of transportation improvements beyond authorities already granted by state law
absent possible future agreements defining a regional goods movement formal structure,
as described herein.

7. This MOA will take effect upon signing by all the CTCs, and may be amended only by
written revision, signed by all the CTCs.

8. This agreement will remain in effect for a period of three years from the date of
execution.

9. Other public agencies responsible for aspects of goods movement in Southern California
may become signatories to this agreement by amendment to this agreement.

10. Any CTC may cease to be a party to this agreement by providing written notice of such
termination to all other signatories

IN WITNESS WHEREOF, the parties have signed this MOA on the dates set forth below their
‘signatures.

MTA
OCTA

RCTC

SANBAG

VCTC

aly7G035 doe
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Governments

SANBAG

Working Together

1170 W. 3™ Street, 2™ Floor, San Bernardino, CA 92410

San Bernardino Associated Governments

f TRANSPORTATION
Web: www.sanbag.ca.gov MEASURE X

Phone: (909) 884-8276 Fax: (909) 885-4407

eSan Bernardino County Transportation Commission eSan Bernardino County Transportation Authority
eSan Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

Date:

Subject:

N #
Recommendation:

Minute Action
AGENDA ITEM: 8

June 7, 2006

Agreement with the Riverside County Transportation Commission (RCTC) for
the implementation of Trip Reduction/Ridesharing services.

Approve Contract No. 07-002 with RCTC from July 1, 2006 through

June 30, 2007, not to _exceed $1,148,500, as outlined in the Financial Impact. .. ...

Background.

Section below.

SANBAG has been involved in the funding and implementation of ridesharing
and trip reduction services since the agency’s inception. Since
Fiscal Year (FY) 2002/2003, SANBAG has funded all of it’s rideshare programs
through agreements with other county transportation commissions (CTCs),
including, database management, ridematching, teleservices, incentive programs
and direct employer and commuter assistance. This past year, SANBAG and the
other local CTCs have introduced several new rideshare products and services.
Enhancements have been made to the very popular website, CommuteSmart.info.
A program was developed and implemented to assist ridesharing commuters with
trips home in the case of an emergency. And all of the CTCs have promoted and
enhanced their programs fo provide alternatives to commuting as a result of rising
gas prices. RCTC has managed the SANBAG rideshare programs since 1993.
Since RCTC has done an excellent job managing this program, it is recommended
to execute a new contract for FY 2006/2007.

BRDO6GEB-meomdo
Agtachment: AD7002.dec
TN 406070600

Approved
San Bernardino Associated Governments
Board of Directors
Date:
Moved Second:
In Favor Opposed Absiained:
Witnessed:
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Board of Directors Agenda Item

June 7, 2006
Page 2

Attachment A outlines the FY 2006/2007 Scope of Work for the provision of
these services. In summary, RCTC (through its contractor Inland Transportation
Services, or ITS) will provide the following services for employers and
commuters within the County:

Option Rideshare incentive program, and Team Ride reward program,;
Technical and programmatic assistance to county employers;
Maintenance of a regional commuter database;

Survey and rideguide dissemination;

Teleservices function, responding to phone, FAX and internet inquiries
from commuters and employers;

bt S

Financial Impact:

Reviewed By:

Responsible Staff:

BRDOG06B-mem.doc
Attachment: AGT002.doce
TN 40607000

~Qutreach, marketiig campaigns and promotional efforts; ™
Special projects and one time studies/surveys; and
Coordination and participation on local, regional and state committees.

Falbe o)

The only anticipated rideshare element to be implemented in FY 2006/2007 and
not executed through the RCTC contract, will be certain regional marketing
activities. These activities will most likely be implemented on behalf of the
region by the Los Angeles Metropolitan Transportation Authority (MTA) and are
estimated to be less than $20,000.

The county trip reduction/rideshare program is funded through federal Congestion
Mitigation/Air Quality (CMAQ) funds, which were awarded by the SANBAG
Board through a competitive process. The rideshare program funding has also
been programmed in the Regional Transportation Improvement Program and
included in the Regional Transportation Plan. As a transportation control
measure, ridesharing strategies are needed in order to assist the region in meeting
its air quality and transportation conformity goals.

The total contract amount is $1,148,500 and is consistent with the draft
FY 2006/2007 Budget. Funding sources are Measure I Valley Traffic
Management and Environmental Enhancement Funds ($131,733) and CMAQ
($1,016,767) Task Number 40607000.

This item was reviewed and unanimously approved by the Plans and Programs
Committee on May 17, 2006. SANBAG Counsel has approved the contract as to
form.

Marla Modeli, Air Guality/Mobility Specialist
Michelle Kirkhoff, Director of Air Quality/Mobility Programs



SANBAG Contract No. 07-002
by and between

San Bernardine Associated Governments

and

Riverside County Transportation Commission

for
Implementation of FY 2006/07 Trip Reduction/Rideshare Program

Retenﬁon: X Original

X Payable Vendor Contract#

] Receivable [Oyes [INo | [] Amendment
Notes:

Original Contract $ 1,148,500 Previous Amendments Total: $ ___
Contingency Amount: $ Curent Amendment. $____

Contingency Amount requires specific authorization by Task Marager pricr to release.
Contract TOTAL & | § 1,148,500

Please inciude funding aliocation for the original contract or the amendment N

Tas " Cost Code Funding Sources Amounts
1406C7002 6504 1 CMAQ 304,543

2 406C7002 6504 2 Measure -TMEE $ 39457
340807002 6508 3 CMAQ $293.388

4 406C7002 8506 4 Measure -TMEE $£38.012

5 4068C7002 6508 5 CMAQ $95.170

6 408C7002 6508 6 Measure -TMEE $12,330

7 408C7002 851 7 CMAQ $§75.782

8 406C7002 6510 8 Measure I-TMEE 9,818

g 406C7002 8512 g CMAQ 44 619

10 406C7002 6512 10 Measure I-TMEE $5.781

11 4068C7002 8514 11.CMAQ $162.541

12 406C7002 8514 12 Measure -TMEE $ 21,059

13 406C7002 6518 13 CMAQ $40.724

14 406C7002 6516 14 Measure -TMEE §5276

Originai Board Approved Contract Date: 6/1/08 Contract Start: 07/01/06 Contract End: 6/30/07
New Amend. Approval (Board) Date: Amend, Start: Amend. End:

if this is a multi-year contract/amendment, please allocate costs among fiscal years:

Fiscal Year: Fiscal Year: Fiscal Year:

$ $ $

Piease ﬁaark an “X” next to ali that apply:
X ] Private [Non-Locai [ Locai 1 Partly Local

S A

b

Task Manager Sagnaiurﬁ Date /// Contract Managér Signatura Date
_»/ %ﬁ%w—( / o jp¥

Chisf Financial Ofﬁc?/Ssgnature Date




AGREEMENT NO. 07-002
BETWEEN
SAN BERNARDINO ASSOCIATED GOVERNMENTS
AND
RIVERSIDE COUNTY TRANSPORTATION COMMISSION
FOR
IMPLEMENTATION OF SAN BERNARDINO COUNTY FISCAL YEAR
2006/2007 EMPLOYER AND COMMUTER
TRIP REDUCTION/RIDESHARE PROGRAMS

44

'ﬁHS AGR_EEM’EM ("Agreérﬁcnt“) is entered into as of this day of June 2006, in the State
of California by and between SAN BERNARDINO ASSOCIATED GOVERNMENTS, referred
to herein as “SANBAG,” and the RIVERSIDE COUNTY TRANSPORTATION

COMMISSION, referred to herein as “RCTC.”

WHERFAS, SANBAG approved allocation of Safe, Accountable, Flexible, Efficient
Transportation Equity Act — A Legacy to Users (SAFE-TEA LU) Congestion Mitigation and Air
Quality (CMAQ) funds, and Measure 1 - Valley Traffic Management and Environmental
Enhancement (TMEE) funds, to provide trip reduction services as well as incentives for the

commuter programs; and,

WHEREAS, SANBAG requires professional and consulting services with respect to the
provision of commuter services and programs within San Bernardino County; and,

WHEREAS, RCTC has managed the bi-county Inland Empire Commuter Services program

since November 3, 1993, and has the expertise and resources necessary to manage such services

for SANBAG.
NOW, THEREFORE, the parties agree as follows:

A. Contract Services.

1. RCTC will administer, market, and implement a commuter
services program in coordination with RCTC’s commuter services program and in coordination
with the regional ridesharing core services program in compliance with and as specified in the
scope of work, Attachment “A,” attached hereto and incorporated herein by reference.

2. RCTC shall provide program administration and oversight and
assure that its consultants and/or staff performs its services within the budgets set forth in the
scope of work, Attachment “A.”

3. RCTC shall provide SANBAG with 2 monthly statistical report of
progress relative to tasks identified in the scope of work, Attachment “A”, to this Agreement and
in such detail as may be approved by SANBAG.

A07002 doc Page 1 of 7



B. Compensation.

1. It is understood that SANBAG funding for the program under this
Agreement will not exceed one million one hundred and forty-eight thousand, five hundred
dollars and no cents ($1,148,500.00) and is being provided from the following sources:

(a) One million and sixteen thousand, seven hundred and sixty-
seven dollars and no cents ($1,016,767.00) from CMAQ funds, and
One hundred and thirty-one thousand, seven hundred,
thirty-three dollars and no cents ($131,733.00) from San Bernardino County local % cent sales
tax, Measure I-Valley Traffic Management and Environmental Enhancement (TMEE) funds.

It is agreed that SANBAG Measure I - TMEE will reimburse RCTC for the cost of purchasing
any items not reimbursable by CMAQ, and invoices submitted to SANBAG shall clearly
delineate CMAQ non-reimbursable expenditures. It is agreed that in the event sufficient funds
from the sources set forth in (a) and (b) above do not become available to SANBAG for this

Agreement;’SANBAG“may--immediate}y----tenninate'-ﬁﬁs---Agreementr%&thfwxittenfnotice,mbut,shallw., I

pay to RCTC from other sources any amounts required to cover RCTC’s costs to the date of
Agreement termination. _

2. SANBAG shall pay RCTC on a cost-reimbursement basis, based upon
invoices which delineate charges based on tasks identified in the scope of work, Attachment “A.”
All invoices shall be provided to SANBAG no more frequently than on a bi-monthly basis and
no less than a quarterly basis.

3. SANBAG shall be fully responsible for obtaining cost reimbursements
of CMAQ funds.

: 4. SANBAG shall review all billings submitted by RCTC for accuracy
and process payment based thereon to RCIC in a timely manner.

5. RCTC shall maintain during the terms of this Agreement and for three
years thereafter accounting records which cover the receipt and disbursement of all funds
provided for the programs administered and implemented under this Agreement. Such records
shall be made available for inspection during normal business hours by duly authorized
representatives of SANBAG, Caltrans, Federal Highway Administration, and the United States
Department of Transportation.

C. Term.

1. This Agreement shall commence on J uly 1, 2006 and terminate on
June 30, 2007, unless it is extended by a written amendment approved by the parties.

2. Either party may terminate this Agreement by giving thirty (30) days
written notice to the other for no or any reason, including, but not limited to, changes in
legislation, rules and regulations impacting trip reduction programs. SANBAG shall pay for any
service provided up to the effective date of the termination.

3. The Executive Directors of both RCTC and SANBAG shall have the
authority in their sole discretion to give notice of termination on behalf of their respective

AQ7002.doc Page 2 of 7
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agencies.

D. Indemnification and Insurance.

1. (a) It is understood and agreed that neither RCTC nor any officer,
official, employee, director, consultant, agent, or volunteer thereof is responsible for any damage
or liability occurring by reasons of anything done or omitted to be done by SANBAG under or in
connection with any work authority or jurisdiction delegated to SANBAG under this Agreement.
It is understood and agreed that, pursuant to Government Code Section 895.4, SANBAG shall
fully defend, indemnify and save harmless RCTC, and all its officers, employees, consultants
and agents from all claims, suits or actions of every name, kind, and description brought for or
on account of injury (as defined in Government Code Section 810.8) occurring by reason of
anything done or omitted to be done by SANBAG under or in connection with any work,
authority or jurisdiction delegated to SANBAG under this Agreement.

(b) It is understood and agreed that neither SANBAG nor any officer,
official, employee, director, consultant, agent, or volunteer thereof is responsible for any damage

~or liability occurring by reasons-of anything -done-or ‘omitted to-be-done by RCTC under or-ip-— v

connection with any work authority or jurisdiction delegated to RCTC under this Agreement. It
is understood and agreed that, pursuant to Government Code Section 895.4, RCTC shall fully
defend, indemnify and save harmless SANBAG, and all its officers, employees, consultants and
agents from all claims, suits or actions of every name, kind, and description brought for or on
account of injury (as defined in Government Code Section 810.8) occurring by reason of
anything done or omitted to be done by RCTC or its consultants under or in connection with any
work, authority or jurisdiction delegated to RCTC under this Agreement.

9 Commercial General Liability Insurance. RCTC and its consultants
shall maintain occurrence version commercial general liability insurance or equivalent form with
a combined single limit of not less than $1,000,000 per occurrence. If such insurance contains a
general aggregate limit, it shall apply separately to this Agreement or be no less than two times
the occurrence limit. Such insurance shall: .

(a) Name SANBAG, its officials, officers, employees, agents, and
consultants as insured with respect to performance of Services. Such insured status shall contain
no special limitations on the scope of its protection to the above-listed insured.

(b)  Be primary with respect to any insurance or self insurance
programs COvering SANBAG, its officials, officers, employees, agents, and consultants.

(c)  Contain standard separation of insured provisions.

3. Business Automobile Liability Insurance. RCTC and its consultants
shall maintain business automobile liability insurance or equivalent form with a combined single
imit of not less than $1,000,000 per occurrence. Such insurance shall include coverage for
owned, hired and non-owned automobiles.

4. Workers’ Compensation Insurance. RCTC and its consultants shall
maintain workers’ compensation insurance with statutory limits and employers’ liability
insurance with limits of not less than $1,000,000 per accident.

AD7002 . doc : Page 3 of 7



5. Certificates/Insurer Rating/Cancellation Notice.

(1) RCTC and its consultants, prior to commencement of the
Services, shall furnish and require its subcontractors to furnish to SANBAG properly executed
certificates of insurance, and certified copies of endorsements, and policies if requested by
SANBAG, which shall clearly evidence all insurance required in this Section. RCTC and its
consultants shall not allow such insurance to be canceled, allowed to expire or be materially
reduced in coverage except on 30 days prior to written notice to SANBAG.

(2) RCTC shall maintain and shall require its consultants to
maintain such insurance from the time the Services commence until the Services are completed,
except as may be otherwise required by this Section.

(3) RCTC may legally self insure, but shall require its
consultants to place insurance with insurers having an A.M. Best Company rating of no less than
A: VIII and licensed to do business in California.

and endorsements for any insurance expiring prior to completion of the Services.

E. Rights of SANBAG.

The Executive Directors of both SANBAG and RCTC shall have full authority to exercise their
respective entity’s rights under this contract.

F. Ownership of Materials/Confidentiality/Use of Data.

(1) Ownership. All materials and data, including data on magnetic media,
prepared by RCTC under this Agreement shall become the common property of the RCTC and
SANBAG. RCTC and SANBAG shall not be limited in any way in its use of such data at any
time, provided that any such use not within the purposes intended by this Agreement shall be at
the respective party’s sole risk and provided that the other party shall be indemnified against any
damages resulting from such use, including the release of this material to third parties for a use
not intended by this Agreement. Neither party to this Agreement shall sell the data or other
materials prepared under this Agreement without the written permission of both parties.

(2) Confidentiality. All ideas, memoranda, specifications, plans, procedures,
drawings, descriptions, computer program data, input record data, written information, and other
materials described in subsection (1) either created by or provided to RCTC in connection with
the performance of this Agreement shall be held confidential by RCTC. Such materials shall
not, without the prior written consent of SANBAG, be used by RCTC for any purposes other
than the performance of the Services. Nor shall such materials be disclosed to any person or
entity not connected with the performance of the Services. Nothing furnished to RCTC that is
otherwise known to RCTC or is generally known, or has become known, to the related industry
shall be deemed confidential. RCTC shail not use SANBAG’s name or insignia, photographs of
the project, or any publicity pertaining to the Services in any magazine, trade paper, newspaper,
television or radio production or other similar medium without the prior written consent of
SANBAG.

AGTO02.doc Page 4 of 7
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(3) Use of Data. All data shall be provided to SANBAG in hard copy and
electronic media. Data in electronic media shall be provided in a form that will allow SANBAG
to use, access, and manipulate the data to prepare reports and perform other ridematching
activities contemplated by this Agreement.

G. Independent Contractor. SANBAG retains RCTC on an independent
contractor basis and RCTC and its consultants shall not be employees of SANBAG. The
consultants and other personnel performing the Services under this Agreement on behalf of
RCTC shall at all times be under RCTC's exclusive direction and control. RCTC shall pay all
wages, salaries, and other amounts due its employees in connection with their performance of
Services under this Agreement and as required by law. RCTC shall be responsible for all reports
and obligations respecting such employees, including, but not limited to, social security taxes,
income tax withholding, unemployment insurance, and workers' compensation insurance.

H  Attorneys' Fees and Costs. If any legal action is instituted to enforce or

declare any party's rights hereunder, each party, including the prevailing party, must bear its own
costsand-attorneys’ fees. - This_paragraph_shall not apply. to those costs and attorneys' fees

directly arising from any third party Jegal action against a party hereto and payable under
Paragraph 3E, Indemnification and Insurance.

1. Consent. Whenever consent or approval of any party is required under this
Agreement, that party shall not unreasonably withhold nor delay such consent or approval.

IN WITNESS THEREOF, THE AUTHORIZED PARTIES HAVE BELOW SIGNED AND
EXECUTED THE AGREEMENT ON THE EFFECTIVE DATE:

SAN BERNARDINO ASSOCIATED RIVERSIDE COUNTY
GOVERNMENTS _ TRANSPORTATION COMMISSION
Kelly Chastain, President Marion Ashley, Chairman
REVIEWED AND RECOMMENDED REVIEWED AND RECOMMENDED
FOR APPROVAL FOR APPROVAL

Mark A. Grasso, Executive Director Eric A. Haley, Executive Director

APPROVED AS TO FORM FOR SANBAG APPROVED AS TO FORM FORRCTC

7 WSt
e, SANBAG Counsel

(;

. @( nei

Best, Best & Krieger, RCTC Counsel

AD7002.doc Page 5of 7



Attachment “A”

Scope of Work
San Bernardino Employer and Commuter Assistance Programs
Fiscal Year 2006-07

Inland Empire Rideshare Services

Provide a variety of services to employers and commuters, who participate in trip reduction
activities. Activities shall include, but not be limited to: employer technical assistance,
promotions, production, coordination/dissemination of surveys and resulting instruments,
Rideshare Connection broadcast facsimiles, networking meetings and coordination with other
rideshare agencies and service providers. Assist paulti-site and multi-jurisdictional headquarters
employers within the County as well as related worksites outside of the County. Oversee and
maintain a regional website (CommuteSmart.info) and other regional products/outreach as
assigned. Respond to inquiries generated from 1-800-COMMUTE, 1-866-RIDESHARE,

~CommiuteSmart.ififo, as well as direct referrals,—Oversee- and -maintain-a-regional -database -of -~

commuters, working with the five county transportation commissions (CTCs) throughout the
region. Assist in the County’s leased Park’N’Ride lot program. Conduct special projects and
studies, as assigned.

Related Expenses:
Includes labor, office expenses, marketing, office equipment, telephone and other direct

expenses.

Goals: _

1. Implementation of commuter assistance programs to approximately 340 regulated and
non-regulated employer worksites in San Bemardino County, to assist in the development
and implementation of trip reduction programs and for technical assistance.

5 Work with 75 employers on AVR/Transportation surveys and AVR calculations.

3. Maintain an accurate database of 47,000 active San Bernardino County commuter registrants,
resulting from completed commuter surveys at 75 San Bernardino County employers.

4. Disseminate 6,900 RideGuides to San Bernardino County commuters at 340 worksites.
Those commuters not requesting a RideGuide {41,000) will each receive a generic piece on
the benefits of ridesharing and contact information (called RideSmart Tips).

5. Provide assistance to two multisite/multijurisdictional  headquarters located in
San Bernardino County representing 10 worksites in San Bernardino, Riverside, as well as
Los Angeles and Orange counties.

6. Develop and implement three employer transportation network meetings, one promotional
marketing campaign at San Bernardino employer worksites, and other events.

7 Produce and disseminate other regional marketing materials, as stand alone campaigas within
the Inland Empire or regional campaigas in coordination with the five CTCs.

%. Broadcast 14 Rideshare Connection facsimiles to San Bernardino County employers.

9. For the two-county area, respond to 2,375 inquires/calls from commuters who work or reside
in San Bernardino or Riverside counties, via 1-866-RIDESHARE, 1-800-COMMUTE,
CommuteSmart.info, direct referrals and other intemet sources. Of these 2,375 inquiries,
1,050 RideGuides will be generated. In addition, 914 persons will register in the database
via the www.ridematch.info website.

AGT700Z.doc Page 6ol 7
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10. Complete special projects, including: update/revise survey tools and instruments to measure
all program’s effectiveness, evaluate ways to incorporate the regional guaranteed ride home
program upon its conclusion.

Rideshare Incenfive Programs

Offers San Bernardino County residents who commute 10 work, up to $2 a day (in local
merchant gift cards) for each day they participate in a rideshare mode, during a three-month
period. Provide a reward program (Team Ride/Rideshare Plus) which provides ongoing
rideshares who reside in San Bernardino County a club card providing membership to over 400
restaurants, as well as entertainment venues throughout the southland.

Related Expenses:
Includes labor, office expenses, marketing, office equipment, telephone, direct commuter

incentives (gift cards/vouchers/ subsidies) and other direct expenses.

50

Goaié:

1. The Option Rideshare program will enlist 1,480 County residents, who commute to work to
130 employers in Southemn California. These participants on average have a one-way
commute distance of 23.79 miles and the goal is to reduce 1,095 vehicles from the roadways.

2. Team Ride registrants will consist of 3,665 members by the end of December 2006, when the
program is at its highest membership. Members will work at employment sites from
340 employers throughout Southern California. New members brought into the program will

total 1,975.
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Governments San Bernardino Associated Governments

SAN BAG 1170 W. 3™ St., 2™ Fir., San Bernardino, CA 92410

Working Together Phone: (909) 884-8276 Fax: (909) 8854407

TRANSPORTATION
Web: www.sanbag.ca.gov MEASURE X

»3an Bernardino County Transportation Commission sSan Bernardino County Transportation Authority
+3an Bernardine County Congestion Management Agency sService Authority for Freeway Emergencies

Minute Action

AGENDAITEM: _ 9
Date: June 7, 2006
Subject: Amend Agreement with Cingular Wireless LLC for analogue call box services.
Recommendation:” 1. Approve Amendment No. 2 to Contract 00-044 to extend the contract with

Cingular Wireless LLC for 35 call boxes which remain on analogue service, until
June 30, 2008, and ale

2. Reduce the contract amount by $60,000.00, to a new contract not-to-exceed
amount of $790,000.00, as outlined in the Financial Impact Section below.

Background.: This is an Amendment to an Existing Contract. In the spring of 2000, the
San Bernardino Service Authority for Freeway Emergencies (SAFE) undertook a
competitive process for the provision of analogue cellular services for the
countywide call box program. AT&T Wireless (AWS) was the successful
Proposer, and has provided the service since April 2000 and merged with
Cingular Wireless (now Cingular Wireless, LLC) in 2006. Since the Federal
Communications Commission ruled that cellular providers no longer need to
maintain analogue cellular services, the SAFE undertook a transition of its call
boxes from analogue to digital cellular services, and this transition was completed
in the fall of 2006. Cingular was also the successful bidder in providing digital
cellular services to the SAFE as well.

Approved
Board of Directors
Date:
Moved: Second:
In Favor: Opposed: Abstained:

Witnessed:

BRIO0606a-MMEKE doc
Attachment: ADG04402 doc
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Board of Directors Agenda Item

June 7, 2006

Page 2
However, not every call box was able to successfully transition from analogue to
digital before the end of the current Cingular analogue contract, which is June 30,
2006. There are approximately 35 call boxes located in rural areas of the county,
which remain on analogue because a digital signal is not strong encugh to fully
convert the call box over. Therefore, an amendment is required to the current
analogue contract so that the 35 call boxes which remain on analogue will
continue to provide service, until a digital signal is available.  The
recommendation is to continue the analogue contract for at least two years, which
will allow time for Cingular to strengthen its digital coverage in these rural areas.
Should the remaining call boxes convert to a digital signal prior to the new
contract end date of June 30, 2008, then the contract will be terminated and those

Since the contract end is near and the amount of call boxes which remain on
analogue is known, Staff also requests to reduce the contract amount from
$850,000 to $790,000.

Financial [mpact: The total contract amount has been reduced by $60,000 to a new not-to-exceed
contract total of $790,000 and funds have been included in the draft FY
2006/2007 budget for these services, TN 70207000, funding source is Department
of Motor Vehicle Fees.

Reviewed By: This item was reviewed and unanimously approved by the Plans and Program
Committee on May 17, 2006. This item has been reviewed as to form by SAFE
Counsel. '

Responsible Staff:  Michelle Kirkhoff, Director of Air Quality/Mobility Programs
Marla Modell, Air Quality/Mobility Programs Specialist

BRDO606a-MMEK. doc
Astachment: A0004402.doc
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SANBAG Contract No. 00-044-02
by and between
San Bernardino Service Authority For Freeway Emergencies
and
Cingular Wireless LLC

for

Call Box Analogue Cellular Services

Retentxon

Payable Vendor Contract # CW3

] Receivable CyesEINo | B Amendment
Notes:
Originat Contract: $ 850,000.00 Previous Amendments Total: $0.00
Gontingency Amount $0.00 Gurent Amendmant T $54B0,000,005 T
Contingency Amount requires specific authorization by Task Manager prior {0 release.
$ 790,000
CONTRACT TOTAL =
Plaase include funding allocation for the original contract or the amendment W
Task CostCode  Funding Sources Amounts
170207000 5520 1 DMV Reqgistration Fees $3.150.00
2 70208000 5520 2 DMV Regisiration Fees $3.150.00
3____ S - $___
4 —_— 4__ o

Original Board Approved Contract Date:  4/5/00 Contract Start: 4/5/00 Contract End: 8/30/08

New Amend. Approval (Board) Date: 87108 Amend. Start: 7/1/06 Amend. End: &/30/08
If this is a multi-year contract/amendment, please allocate costs among fiscal years:
Fiscal Year: 0607 Fiscal Year: 0708 Fiscal Year:

$3,150 $3,1580

Is this consistent with the adopted budget? BJYes [ INo
If no, has the budge amendment been submitted? [JYes [ INo

Disadvantaged Business Entergmse XKNe [dYes____ %
Task Manager: MichellgfKirkhoff ContragiManager. Marla ddell) >
WA ] S Jrejoy Sl ba [ %,W ‘s/ 1o [t
Task/ﬁ’anager S;gnz? Date < Eoftract N Manager Ssgnature Date
M O A ALLAA ¥, i
f‘hsef Financial fﬁc’er Sagnawre Dale

AD0C4402.doc



Amendment No. 2 to Contract No. 00-044

By and Between

SAN BERNARDINO SERVICE AUTHORITY FOR FREEWAY EMERGENCIES
And
CINGULAR WIRELESS LLC

For

THE PROVISION OF ANALOGUE CELLULAR SERVICES TO THE SAN
' BERNARDINO COUNTY CALL BOX SYSTEM

WHEREAS, the San Bernardino Service Authority for Freeway Emergencies, hereinafter
referred to as “SAFE” and Cingular Wireless LLC, and referred to herein as "CONTRACTOR",
have previously entered into a contract effective April 5, 2000, wherein SAFE engaged
CONTRACTOR to provide analogue cellular services for the San Bernardinoc County call boxes;
which contract is hereinafter referred to as the “Contract”; and,

WHEREAS, SAFE and CONTRACTOR desire to amend the Contract to extend the Contract for
two additional years for CONTRACTOR to perform the agreed upon work;

NOW THEREFORE, SAFE, and CONTRACTOR agree to amend the Contract as follows:
1. SECTION 1.2, Term. The first sentence is amended to read as follows:

Unless earlier terminated as provided herein, the term of this Contract shall be from
April 5, 2000 to June 30, 2008.

2. SECTION IIL.1, Fees and Payments. The fifth sentence is amended to read as follows:

The total amount of compensation and resulting reimbursement shall not exceed
seven hundred and ninety thousand dollars and no cents {$790,000.00), which
amount may not be exceeded without a duly approved amendment,

3. Ali other portions of this Contract shall remain in fuil force and effect and are
incorporated herein by this reference.

AD004402.doc Page 1 of 2



IN WITNESS WHEREOF, the authorized parties have below signed and executed this
Amendment to the Contract, and shall be effective on the date set forth above.

SAN BERNARDINO SERVICE AUTHORITY CINGULAR WIRELESS LLC
FOR FREEWAY EMERGENCIES

Kelly Chastain, President Larry Lafferty, Global Account Manager

REVIEWED AND RECOMMENDED FOR
APPROVAL

Mark A. Grasso, Executive Director

APPROVED AS TO LEGAL FORM FOR
SAFE

Bea% Basle, SAFE Counsel

ADG04402.doc Page 2 0f 2
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M San Bernardino Associated Governments
SAN BAG 1170 W. 3rd Street, 2nd Fi, San Bernardino, CA 92410

Working Together Phone: (909) 884-8276 Fax: (809) 885-4407

| TRANSPORTATION
Web: www.sanbag.ca.gov MEASURE ¥

«San Bernardino County Transportation Commission eSan Bernardino County Transportation Authority
#San Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

Minute Action
AGENDA ITEM: 10
Duie: June 7, 2006

Subject: Program to Address Critical Habitat Issues (Indirect Impacts) Associated with
Major Measure I Expenditure Plan Projects

Recommendation:” Receive information regarding progress on strategy to minimize transportation
project costs and delays associated with proximity to critical habitat

Background. In June, 2005, the Board directed staff to coordinate academic, institutional, and
stakeholder participation in development of a strategy to minimize transportation
project costs and delays associated with proximity to critical habitat. Based on
this direction, SANBAG staff has initiated meetings with interested parties from
the academic community, institutions and data repositories such as the San
Bernardino County Museum, and other interests in development of a strategy,
separate from the Measure I Strategic Plan, to address this issue and to ensure that
the Measure I 2010-2040 transportation program is not the unintended principal
source of funding to mitigate the impacts of land development on endangered
species habitat.

One of the initial activities was the distribution of a questionnaire to local
jurisdictions in January 2006 for the purpose of identifying and assembling
information on existing local habitat-related initiatives.  The questionnaire is
included as Attachment A to this agenda item. The responses received to date
indicate that most jurisdictions have existing programs of habitat conservation,
impact mitigation, and land acquisition related to preservation of habitat for
threatened and endangered species. Much of this is on a project-by-project level,
but more comprehensive habitat conservation programs also exist.

Approved
Board of Directors

Daie:

Moved: Second:

In Favor: Opposed: Abseained:

Witnessed:

brd(606a-3s
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Board Agenda Item
June 7, 2006
Page 2

Financial Impact.

Reviewed By:

Responsibie Staff.

brd0606a-38
0660110

A small working group of individuals representing the County of San Bernardino,
County Museum and other habitat conservation interests has been meeting to
discuss the available biological data, current activities of local jurisdictions, and
possible directions for this effort. Some of the activities proposed by the working
group for the pear future include:

e Mapping of available biological information. Information has been
received from the County Museum on the level of effort that may be
required to collect and assemble biological data to support this mapping
effort.

e Mapping of existing land fully or partially dedicated to habitat
conservation and conditions associated with those lands
Summarization of local jurisdiction questionnaires
Development of an initial strategy to achieve the dual goals of cost-
effective transportation project development and habitat conservation.
This strategy would be reviewed by local jurisdictions, SANBAG policy
committees and the Board of Directors

Although discussion of strategy is still at a very early stage, it has been generally
recognized by the working group that habitat conservation in San Bernardino
County may require a different approach than the direction taken in Riverside
County. The initial thinking is that investments in habitat conservation should be
coordinated regionally, allowing resources for habitat acquisition and
management to be optimized, and implemented locally. It has also been stressed
that habitat conservation priorities should be science-based, hence the need to
assemble the best possible biological data. An initial strategy can be put in place
that is refined, over time, through gradual improvement in the supporting
biological data. A future agenda item will address specific proposals for the
upgrade of biological data to support this effort.

There is no financial impact to SANBAG for this item. All staif activities are
consistent with the adopted Budget.

This item was reviewed by the Plans and Programs Comunittee on May 17, 2006

Steve Smith, Principal Transportation Analyst
Ty Schuiling, Director of Planning and Programming



ATTACHMENT A
SANBAG QUESTIONNAIRE ON LOCAL JURISDICTION HABITAT CONSERVATION AND
MITIGATION EFFORTS

The purpose of this questionnaire is to document habitat conservation and impact mitigation efforts
completed, underway, or planned by local jurisdictions and special districts in San Bernardino County.
The effort is part of a collaborative process by SANBAG, conservation interests, and local jurisdictions
to both minimize the delays and costs of building transportation infrastructure and to maximize the

conservation value achieved with the available resources.

Your Name and Title:

Organization Name and Department:

Phone No.: E-mail address:

1. Please list any specific habitat conservation initiatives that have been completed, are underway, or
are planned within your jurisdiction/district. These could include development of habitat
conservation plans, establishment of conservation areas, designation of mitigation banks, etc. These
may include efforts that are either publicly or privately sponsored. Use extra pages if necessary.

Description and  general location  of Lead/sponsoring | Contact person ; Completed, | Documen-
conservation initiative or activity agency and | and phone number | ongoing, or | tation
department planned? Available?
(C,O0orP) ; (Y/N)

2. Please list any land acquisitions, dedications, easements or other land set-asides (five acres or
more) that have occurred within your jurisdiction over approximately the last 10 years for

habitat conservation purposes as part of private development projects.

Please list the

development project, approximate acreage, general location and conditions specified for

maintenance of habitat quality.

brd0606a-ss
0660110



Is habitat conservation addressed in your general plan or in specific plans prepared by or for
your jurisdiction? ____Yes ___No

If s0, how is it addressed? Please comment on both policy and geographic scope. Please attach
sections of these documents, where possible.

What specific biological studies may be available in your jurisdiction to assist in compiling
information on species or habitat type and quality?

Is there anything else we should know about habitat conservation and biclogical data in your
jurisdiction?

Please describe any fee or financing mechanisms in your jurisdiction targeted to habitat
conservation, habitat restoration and habitat maintenance.

Would you like to receive a summary of the responses to this questionnaire?
Yes No

Thank you for your assistance.

brd(606a-ss
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Governments

SANBAG

Working Together

San Bernardino Associated Governments

1170 W, 3rd Street, 2nd FI, San Bernardino, CA 92410 :
Phone: (908) 884-8276 Fax: {909) 885-4407 y NSPOR
Web: www.sanbag.ca.gov | B MEASURE

ATioN)

;4

*San Bernardino County Transportation Commission #San Bernardino County Transportation Authority
*San Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

Date:
Subject:
Recommendation:”

Background.

Financial Impact.

Reviewed By:

Responsible Staff.

Minute Action
AGENDAITEM: _ 11

June 7, 2006
SANBAG Regional GIS Data Initiatives
Information on GIS data management activities
Over the last several years SANBAG has been a lead agency in the Southeastern
California GIS Council (SCGC). This group is currently working on a large
initiative with other cities and agencies in the Inland Empire to acquire high
quality, accurate map data. This data is to be provided to participating agencies at
no charge, or at most a minimal cost. The presentation will focus on the need for
this data throughout county, and what SANBAG is doing to make this data
available.

This item has no direct impact on the Fiscal Year 2005-2006 Budget.

This item was reviewed by the Plans and Programs Policy Committee on May 17,
2006.

Cameron Brown, Data Program Administrator

ora06iaa-ch
06409063

Approved
Board of Directors
Daze:
Moved: Second:
In Favor: Opposed: Abstained:
Witnassed: -
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Governments

SANBAG

Working Together

San Bernardino Associated Governments

1170 W. 3rd Strest, 2nd Fl, San Bernardino, CA 92410
Phone:; (909) 884-8276 Fax: (809) 885-440Q7

TRANSPORTATION |
Web: www.sanbag.ca.gov MEASURE I

#San Bernardino County Transportation Commission eSan Bernardino County Transportation Authority
*San Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

Date:

Subject:

. *
Recommenduation:

Background:

Minute Action
AGENDA ITEM: 12

June 7, 2006

SANBAG Resolution No. 06-022 certifying that the list of transportation projects
submitted by San Bernardino Associated Governments for inclusion in the
Southern California Association of Governments’ Fiscal Year (FY) 2006/07-
2011/12 Regional Transportation Improvement Program (RTIP) is financially
constrained.

Approved SANBAG Resolution No. 06-022.

The 2006 RTIP is needed to incorporate projects to have recently received federal
and state funds and require air quality modeling, and is required to be consistent
with the 2004 RTP for projects to move ahead through the Local Assistance
Federal Obligation process. The reauthorization of TEA-21 SAFETEA-LU (Safe,
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users)
requires the RTIP to be financially constrained as a condition of federal

approval.

In August 2005, SANBAG staff circulated the SCAG RTIP Guidelines to all local
agencies in San Bernardino County. The SCAG Guidelines outline the federal
requirement for projects to be included in the 2006 RTIP. SANBAG staff has
developed the county’s 2006 Transportation Improvement Program (TIP)
submittal, including capacity and non-capacity projects, in response to local
requests, which include local adoption of Council resolutions certifying the
projects submitted for inclusion are financially constrained and that the projects

brd(606a-lep

Approved
Board of Directors
Date:
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

Attachment: ROBGZZ-LEP
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Responsible Staff

oraG806a-lep

are consistent with the adopted 2004 RTP. SANBAG has submitted the county
TIP to the Southern California Association of Governments for inclusion in the
FY 2006/07-2011/12 RTIP. '

The attached resolution, which certifies that San Bernardino Associated
Governments’ portion of the Regional Transportation Improvement Program is
financially constrained, is the final document needed to complete the submittal
process.

This item has no direct financial impact on the SANBAG budget. Failure to
adopt Resolution 06-022 could result in federal disapproval of the FY 2006/07-
2011/12 Regional Transportation Improvement Program. The 2006 RTIP is
expected to be approved and adopted by the final reviewing agency, FHWA, no
later than September 30, 2006. '

This item was reviewed and unanimously recommended for approval by the Plans
and Programs Policy Committee on May 17, 2006.

Ty Schuiling, Director of Planning and Programming
Lisa Poe, Senior Program Analyst

Atachment. RO80Z2-LEP

0650000
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RESOLUTION NO. 06-022
2006 RTIP (Regional Transportation Improvement Program)

A RESOLUTION OF THE SAN BERNARDINO COUNTY
TRANSPORTATION COMMISSION CERTIFYING THAT SAN
BERNARDINO COUNTY HAS THE RESOURCES TO FUND THE
PROJECTS SUBMITTED FOR INCLUSION IN THE FY 2006/2007-2011/2012
TRANSPORTATION IMPROVEMENT PROGRAM AND AFFIRMING ITS
COMMITMENT TO IMPLEMENT ALL OF THE PROJECTS SUBMITTED
IN THE PROGRAM

WHEREAS, San Bemardino County is located within the metropolitan planning boundaries
of the Southern California Association of Governments; and

WHEREAS, Federal Law requires SCAG to adopt a regional transportation improvement
program for the metropolitan planning area; and

WHEREAS, the SAFETEA-LU also requires that the regional transportation improvement
program include a financial plan that demonstrates how the transportation improvement program can
be implemented; and

WHEREAS,

WHEREAS, (CITY) warrants that full funding is committed and available for projects
submitted for programming in the first three years (FY 2006/07, 2007/08, 2008/09) of the Regional
Transportation Improvement Program; and that (CITY) accepts responsibility for full funding of said
projects and warrants that no additional funding allocations are required of SANBAG for (CITY) to
fully implement said projects therefore committing that the first three years of the RTIP are
financially constrained; and

WHEREAS, projects programmed in years 2009/10-2011/12 are projects expected to receive
future funding through anticipated revenues, therefore all projects submitted for inclusion in the
2006 RTIP are financially constrained; and

WHEREAS, the San Bernardino Associated Governments (SANBAG), as agency
responsible for short-range capital and service planning and programming for the San Bernardino
County area, requires an approved Resolution from the governing body of the Lead Agency forall
projects inciuded in the Transportation Improvement Program; and

WHEREAS, SANBAG also requires that the Lead Agency include a financial plan that
demonstrates how the projects submitted for inclusion in the Transportation Improvement Program
can be implemented; and

WHEREAS, the City of (CITY), as the Lead Agency, possesses the legal authority to submit

RO6022-lep
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the project for inclusion in the Transportation Improvement Program and to finance, acquire, and
construct the project.

NOW, THEREFORE, BE IT RESOLVED that the City Council of (CITY) does hearby:

Affirm its continuing commitment to the projects submitted for inclusion in the 2006 Regional
Transportation Improvement Program; and

Commit that the City of (CITY), as Lead Agency for the projects, will carry out the projects
consistent with the project implementation schedule; and

Certify that the City of (CITY) will enter into a contract with SANBAG committing that it will carry
out the projects identified as transportation control measures (TCM) in the South Coast Air Basin
consistent with the project implementation schedule; and

Certify that the City of (CITY) will allocate the necessary local match funds contained within the
project to carry out any federally approved project; and

Certify that the City of (CITY), as the Lead Agency, will comply with applicable provisions of the
California Environmental Quality Act, the National Environmental Policy Act, the Americans with
Disabilities Act, the Secretary of the Interior’s Standards and Guidelines for Archaeology and
Historic Preservation, and any other Federal, State, and/or local laws, rules and regulations.

PASSED, APPROVED AND ADOPTED THIS ___ DAY OF 2006.

(Mayor/Councilmember of CITY)

Witnessed (Please Print Name after signature)

RO5022-lep
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SANBAG

- Working Together

Sar Rernardino Associaisd Governments

1170 W. 3rd Street, Znd Floor San Bernurding, CA P2415-1715 TRANBPUORTATION

Phone: (909 884-82746  Fax: (909) 883-4407  Wab: www.sanbag.ca.gov  MEASURE I

& San Bernardine County Tiensporiation Commission m Jan Bemardine County Transporiation Authority
= Son Bemardine Tounty Congestion Managemeni Agency m  Service Authordiy for fFreeway Emergencies

Date:

Subject:

- £
Recommendaiion:

Background:

Financial Impact:

Reviewed By:

Responsible Staff:

Minute Action
AGENDA ITEM: 13
June 7, 2006

State Street/University Parkway Railroad Grade Separation — Set Date for
Hearing to Consider Resolutions of Necessity

Acting as the County Transportation Commission Set date and time of
Wednesday, July 3, 2006, 9:30 AM for Hearing to consider Resolutions of
Necessity for properties required for the State Street/University Parkway Grade
Separation project in the City of San Bernardino and County of San Bernardino.

Since the renewed availability of Proposition 42/Traffic Congestion Relief Funds,
SANBAG has made steady progress towards the start of construction on the State
Street/University Parkway Grade Separation. One of the remaining critical path
items is right of way acquisition. The SANBAG Board has approved appraisals
and authorized offers for properties required for the grade separation project.
While SANBAG’s Right of Way Agent, the County Real Estate Services
Department, continues to negotiate with property owners of the subject parcels, 1t
is unlikely that all parcels will be acquired through a negotiated sale. The
alternative to a negotiated sale is acquiring the property through eminent domain
which requires a prescribed process. The first step in the process is setting a
hearing date and time for the consideration of Resolutions of Necessity for the
parcels not acquired through negotiated sale.

This item imposes no financial impact.

This item was reviewed and unanimously recommended for approval by the
Major Projects Committee on May 11, 2006.

Darren M. Kettle, Director of Freeway Construction

BROGUSE-DME DOC

Approved
Board of Directors
Bare: June 7, 2006

Moved: Second:

In Faver: Opposed: Abstained.

Hitnessed:
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SANBAG San Bernardine Associated Governments

170 W. 3rd Sireet, 2nd Floor San Bernardine, CA 92410-1715 TRANSPOHTATION
Phone: (909} 334-827% Fax: [$09) BB35-4407 Wab: www.sanbag.ca.gov MEABURE I

Working Together

® 3an Bamardine County Transportation Commissicn ®  3an Bemarding County Transporiation Authority
= Son emardine County Congestion Management Agency & Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: 14
Date: June 7, 2006

Subject: Request for Qualifications (RFQ) No. 07-003 (future Contract No. 07004) for
qualified firms to provide public information and safety services for the
improvements to Interstate 215 in San Bemardino.

Recommendation: Recommend approval of Request for Qualifications (RFQ) No. 07-003 (future
Contract No. 07004) for qualified firms to provide public information and safety
for the improvements to Interstate 215 in San Bernardino.

Background. This is a new Request for Qualifications.

Construction of the widening of Interstate 215 through San Bernardino is
expected to begin by the late 2006 or early 2007 and last about seven vears. This
project is designed to relieve traffic congestion, benefit carpoolers, improve
freeway entrances and exits, provide better access to the west side of San
Berardino and improve air quality. Woerk will include the addition of a mixed
flow lane and a carpool lane for approximately six miles both northbound and
southbound. New bridges, interchanges, sound walls and retaining walls will be
part of this project, which will span from Orange Show Road to State Route 210.
The work will require lane closures, ramp closures, local street closures and
impacts to residents, motorists, businesses and schools.

This new Request for Qualifications involves public information suppert services
for the first phase of this project, the widening of the 5% Street overcrossing
project, with the possible addition of mainline segments, based on SANBAG’s
discretion and by a future formal contract amendment approved by the SANBAG
Board of Directors. Pending satisfactory performance by the consultant for the 3%

Approved
Board of Directors

Plate: June 7, 2006

Moved: Second:

In Favor: Orposed: Abstained:

Witnessed:

BRIOGOIGA-CDDDOC
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Financial Impact:

Reviewed By:

Responsible Siaff
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Street overcrossing project, SANBAG may request Board approval to execute
Alternate A, the “add-on™ for this coniract.

The contract is divided into two sections of work. The first section of work- the
5% Street overcrossing project- is considered the initial scope of the contract,
while the second section is a potential add-on that may be incorporated into the
scope of the work for the contract. The disposition of the second section of work
will be evaluated and decided upon oy SANBAG at a future date.

The selected consultant would be responsible for the development and
implementation of a public information and safety program for this project. A
draft scope of work is attached to this item as Exhibit A. The draft RFQ is
attached to this item as Exhibit B.

This item imposes no new financial impacts.

This item was reviewed and unanimously recommended for approval by the
Major Projects Committee on May 11, 2006.

Chery! Donahue, Public Information Officer

ATTACHMENTS: 1-215Pubinfo-$o00206042 5-add dog, RFQUTH03-560424-cdd dos



EXHIBIT A

INTERSTATE 215 WIDENING
PUBLIC INFORMATION PROGRAM

DRAFT SCOPE OF SERVICES

The San Bernardino County Transportation Authority is conducting a Request for Qualifications
for the development of public information support services for the widening of Interstate 215 in
San Bernardino.

Support services for this program may include, but not be limited to, the following:

(2) Developing key messages for the project and assisting with public relations strategies

(b) Maintaining a project database of interested parties

(¢} Drafting collateral materials, including brochures, maps and safety pamphiets

(d) Assisting with community Open Houses to relay information and allow visitors to ask
questions about construction activity

{2} Organizing ground-breaking ceremonies to mark the start of various project phases and
ribbon-cutting ceremonies to mark completion

(f) Drafting of media materials, including press kits and tours

(g) Preparing and issuing construction alerts, traffic advisories and other notices

(h) Assisting with email bulletins/newsletters to summarize the project’s progress and upcoming
events

(i) Analyzing impacts to businesses and schools and developing support programs as needed

(j) Speaking engagements to community groups

(k) Taking proj ect ph{)tographs and assisting with website updates

D Managmv a message helpline and researchm g project inquiries

(m)Drafting newspaper advertisements

(n) Providing support for non-English speakers

(0) Assisting with crisis communication as needed

The consultant shall provide a brief project pian to cutline the firm’s concepts and ideas for a
public information program. The plan shall include project goals, issues to be addressed,
potential audiences, and strategies and tasks for achieving the project’s goals. For each program
activity or group of activity tasks, the consultant shall provide a tabulation noting resources
required, time required to initiate the task, estimated hours required to implement the task and its
ralative priority to the overall program.

The Authority is open to all ideas and concepts, provided the proposed activities are informative,
useful to the public, meet community needs and are cost effective. The final Scope of Services
for this contract will be developed from the proposed project plan i cooperation with the
selected consultant.

BRDOsUGA-CDD.DOC
ATTACHMENTS: 1221 5Pubinfo-Scopeltlie S-cad. doe, REQOTHI3-060404-0dd dae
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SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY/
SAN BERNARDINO ASSOCIATED GOVERNMENTS
(SANBAG)

REQUEST FOR QUALIFICATIONS

FOR

THE DEVELOPMENT AND IMPLEMENTATION OF A
PUBLIC INFORMATION & SAFETY PROGRAM

FOR

THE INTERSTATE 215 5™ STREET OVERCROSSING PROJECT
AND OTHER POTENTIAL SEGMENTS OF INTERSTATE 215

IN

SAN BERNARDINO, CALIFORNIA
(SAN BERNARDINO COUNTY)

Issued June 2006
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SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY/
SAN BERNARDINO ASSOCIATED GOVERNMENTS

REQUEST FOR QUALIFICATIONS
FOR THE

DEVELOPMENT AND IMPLEMENTATION OF A PUBLIC INFORMATION AND
SAFETY PROGRAM FOR THE INTERSTATE 215 5™ STREET OVERCROSSING
AND OTHER POTENTIAL SEGMENTS OF INTERSTATE 215
IN SAN BERNARDING, CALIFORNIA

L INTRODUCTION
San Remardino Associated Governments (SANBAG), in its capacity as the San
Bernardinoe County Transportation Authority, is soliciting Statements of Qualifications
from firms for the development and implementation of a public information and safety
program for improvements to Interstate 215 in San Bernardino. This contract is designed
to provide support to the SANBAG Public Information Officer on an as-needed basis.
SANBAG will award these services under an initial contract for the 5™ Street
Overcrossing Project with an option to extend these services to mainline segments. Any
extension of contract work to mainline segments would require a formal contract
amendment that would require future approval by the SANBAG Board of Directors.

SANBAG has executed comprehensive public information and safety programs in the
past for the construction and widening of various San Bernardine County freeways,
including Interstate 10, State Route 210, and State Route 71, Public information and
safety support is needed for upcoming construction activity on Interstate 215 in

San Bernardine, in accordance with the Scope of Services outlined in Section VIII. The
primary point of contact for the consultant will be the SANBAG Public information
Officer.

Funding for improvements to Interstate 215 is provided by a combination of state, federal
and local dollars. Measure I, the voter-approved half-cent sales tax for transportation
improvements in San Bernardino County, is the local funding source for this work.
Funding has been fully secured for this project, with the exception of the final project
segment (referred to as Segment 3), which is expected to be funded in the 2008 or 2010
State Transportation Improvement Program.

Contracts will be awarded without discrimination based on race, religion, color, age, sex,
or national origin.

il PROJECT AND SERVICES DESCRIPTION
The [nterstate 215 project includes mainiine and interchange improvements developed by
£ - gy £ ky o
SANBAG in cooperation with Caltrans District 8. The overall construction activity will
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extend through the City of San Bernardine from Interstate 10 to State Route 210
(currently State Route 30) and will include the addition of a mixed-flow lane and 2
carpool fane for approximately six miles, both northbound and southbound.

The overall 1215 project is designed to relieve traffic congestion, benefit carpoolers,
improve freeway entrances and exits, provide better access to the west side of

San Bernardino, and improve air quality. New bridges, interchanges, sound walls and
retaining walls will be part of this project. The work will require lane closures, ramp
closures, local street improvements, and impacts to residents, motorists, businesses and
schools.

SANBAG will use consultant services to provide public information and safety assistance
for the Interstate 215 5% Street overcrossing project, with the possible addition of
mainline segments, based on SANBAG’s discretion and by a future formal contract
amendment approved by the SANBAG Board of Directors. Pending satisfactory
performance by the consultant for the 5 © Street overcrossing project, SANBAG may
request Board approval to execute Alfernate A, the “add-on™ for this contract.
The contract is divided into two sections of work. The first section of work ~ the st
Street overcrossing project — is considered the initial scope for the contract, while the
second section is a potential add-on that may be incorporated into the scope of work for
the contract. The disposition of the second section of work will be evaluated and decided
upon by SANBAG at a future date.

A general description of the contract follows.

Section One: I-215 5% Street Overcrossing Project

The 5% Street overcrossing project is the first part of the Interstate 215 project to go to
construction. SANBAG is responsible for the design and construction of this project,
which will involve building the new bridge and removing the existing bridge in stages.
The work also will require building new bridge approaches between H Street and J Street
and regrading and elevating existing streets and intersections.

Construction activity will require extensive coordination with Burlington Northem Santa
Fe Railroad, which estimates that 100 trains traverse the tracks in this area each day - an
average of one train every 15 minutes. This will require trains to be stopped for short
periods of time, except during the fourth quarter of each year.

Efforts will be made to keep 37 Street open to motorists as much as possible, but some
night closures will be required. Some weekend closures also will be necessary to repave
and elevate streets. Temporary freeway lane closures and ramp closures also will be
needed. The northbound 47 Street onramp witl be closed for approximately six months,
Other traffic impacts will be addressed in weekly construction meetings. The new
overcrossing will be built over 2 30 month period that may overlap with mainline work.
This bridge project will total $23 million for construction from state and local funds.

g
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Section Two: Alternate A, Mainline Contracts

Public information and safety service for some or all of the Interstate 215 mainline
construction confracts is a potential “add-on” for this contract and constitutes Alfernafe
A. At a future date, the Board of Directors will determine whether the consultant will
provide public information and safety services for the segments listed below. At
SANBAG’s sole discretion, any or all of these projects may be added to the consultant’s
scope of work or recompeted to find a new consultant team.

» 1-215 Segment 1 Mainline Contract: This segment is approximately 1.1 miles long
from south of Rialto Avenue to south of 9™ Street. This segment includes a new
undercrossing at 2™ Street and 3 Street, bridge widening, ramp bridges, sound
walls, drainage improvements and local street improvements. Construction for
this segment is tentatively planned to start in spring 2008 and end by fall 2011.
SANBAG designed Segment 1 and likely will be the lead agency for construction.

» 1215 Segment 2 Mainline Contract: This segment is approximately 1.3 miles in
length from south of 9" Street to south of Massachusetts Avenue. Improvements
will include new overcrossings at 9% Street, Base Line and 16" Street over the
freeway and adjacent BNSF Railroad tracks, plus reconfiguration of the
interchange between [-213 and Route 259. Construction is expected to start in
spring 2009 and end by spring 2013. SANBAG designed Segment 2 and likely
will be the construction lead.

» 1215 Segment 3 Mainline Contract: This segment is about 2.4 miles long from
Interstate 10 to south of Rialto Avenue. Work will include new overcrossings at
Inland Center Drive and Mill Street and widened structures through the segment.
Operational and drainage improvements also will be required. Construction is
planned to start in the spring of 2007 and end by the spring of 2010. Caltrans
designed Segment 3 and likely will be the lead agency for construction.

s 1-215 Segment 5 Mainline Contract: This segment is about 1.2 miles in length
from south of Massachusetts Avenue to the I-215/Route 30 interchange. Included
are new overcrossings at Massachusetts Avenue and Highland Avenue over the
freeway and adjacent BNSF Railroad tracks, sound walls and operational and
drainage improvements. Construction is planned to start in early 2011 and end by
early 2013. SANBAG designed Segment 5 and likely will be the lead agency for
construction. This is the only segment for which funding has not yet been secured.
Plans call for funding to be requested through the 2068 or 2010 State
Transportation Improvement Program.

There is no 1-215 Segment 4. This work has been incorporated in Segments 2 and 5.

The total value of construction for Segments 1, 2, 3 and 5 is approximately 5400 million. A
combination of federal, state and Measure [ funding will be used.

MATERIALS FURNISHED BY SANBAG

Page § of 14
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All data, reports, surveys, drawings, and other documents furnished to the consultant by
SANBAG for the consultant’s use in the performance of services shall be made available
only for use in performing the assignment and shall remain the property of SANBAG.
Al such materiais shall be returned to SANBAG upon completion of services,
termination of the agreement, or other such time as SANBAG may determine.

CALTRANS RELATIONSHIP

SANBAG and Caltrans are project partners on the Interstate 215 project and frequently
confer on public information strategies. SANBAG, however, is solely responsible for and
will be the sole point of contact for all contractual matters related to this project. The
consultant shall take direction only from SANBAG and shall regularly inform SANBAG
of project progress, any outstanding issues, and all project related matters.

THIRD PARTY RELATIONSHIPS

SANBAG has worked closely with various professional consultants, agencies and others
in the preparation of the construction contract documents and other project related
materials. SANBAG, however, is solely responsible for and will be the sole point of
contact for all contractual matters related to this public information program. The
consultant shall take dirsction cnly from SANBAG, shall regularly inform SANBAG of
project progress, any outstanding issues, and all project related matters.

During the course of the project, SANBAG and the consuliant may meet with project
consultants and other third parties who have assisted with the project. These entities may
also, from time to time, offer suggestions and or recommendations regarding the project
or elements of the project. While SANBAG enjoys a close relationship with and has
considerable confidence in the capabilities of these other parties, the consultant shall not
act on any suggestions, solicited or unsolicited, without obtaining specific direction from
SANBAG. Unless specifically directed, all oral and written communication shall be
directed only to SANBAG. Any distribution of project related communication and
information would be at the discretion of SANBAG.

CONTRACT TYPE

A cost reimbursable plus percentage fee contract, with a guaranteed maximum total not to
exceed amount, will be issued. Any services provided by the consuitant, which are not
specifically covered by the contract, will not be reimbursed. It is the consultant’s
responsibility to recognize and notify SANBAG when services not covered under the
contract are requested. The terms of the contract will be effective for the duration of the
project.

MINORITY BUSINESS OPPORTUNITIES

No goals have been established for Disadvantaged Business Enterprises (DBE), Women-
owned Business Enterprises (WRBE), or Disabled Veterans Business Enterprises (DVE) in
contracting activities. Because Measure [ funds, and not Federal funds, will be utilized
for the contract, no goals have been established. Loeal and small business
participation is encouraged, however, although there is no specific goal.

Page 7 of 14
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VIII. STATEMENT OF QUALIFICATIONS INSTRUCTIONS
A, SUBMITTAL INSTRUCTIONS
All qualifications become the property of SANBAG upon submission. Although
SANBAG intends to keep all qualifications confidential {(with the exception of the
successful plan which becomes public information upon acceptance of the SANBAG
Board of Directors), SANBAG will not be responsible for proprietary information
contained in the qualifications.

Six copies of the proposal containing all of the information requested below shall be
submitted. SANBAG is not responsible for any costs related to the preparation of the
qualifications. Fax or email copies will not be accepted. Qualifications may be mailed or
hand delivered. If qualifications are to be hand delivered, materials must be closed and
sealed as if for matling.

All gqualifications must be delivered to SANBAG’s office by 12 noen on July 28, 2006.
SANBAG reserves the right to accept or reject late qualifications. This should not be
construed to mean that SANBAG will accept any late documents.

Qualifications and correspondence shall be directed to:

Mr. Darren Kettle

Director of Freeway Construction

San Bernardino Associated Governments
1170 W. 3™ Street, 2™ Floor

San Bernardino, CA 52410

All questions and comments regarding this Request for Qualifications or the
vroject shall be dirscted to:

Ms. Cheryl Donahue

Public Information Officer

San Bernardino Associated Governments
1170 W. 3% Street, 2™ Floor

San Bernardino, CA 92410

(909) 884-8276
cdonahue@sanbag.ca.gov

B. PROPOSAL FORMAT
Qualifications must contain the information listed below and must be compiled in the
following format:

i ~Cover Letter: Provide {a) an introduction of the individual or firm
submitting the qualifications, (b) the location of the individual’s or firm’s
home office, (¢) availability of personnel for this assignment, (d;
description of responsibilities of all personnel 1o be involved on this
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project, (&) name and description of any sub-consultants to be used on the
project, () general understanding of the scope of services and project
requirements. In addition, in accordance with SANBAG Policy 11000-R5,
Sect. 7.A.2.F, provide a response to the following question: Has your firm
ever been terminated from a contract? If the answer is yes, describe the
facts and circumstances in detail. The cover letter must not exceed two
pages.

Leocal Presence Report: Download from the SANBAG website the form
included on pages 13-14 of this packet and complete the form with the
requested business activity information.

Relevant Projects: Provide a brief description of prior work which best
illustrate current qualifications relevant to the project. Highlight or expand
on experience of projects that are especially applicable to this contract.
List the project name and location, nature of project responsibilitiss,
project owner’s name, address, telephone number and contact person,
completion date and estimated project value. List no more than 10
projects.

Resumes: Provide brief resumes of all persons, specialists and sub-
consultants anticipated to be used for this project. Note the project
assignment, total years of experience, education, past experience, and
qualifications relevant to the proposed project.

Project Plan: Provide a summary of the tasks and strategies required to
execute the public information program. Tasks outlined in Section VIII
should be included, as well as other suggested strategies. Note any issues
that are relevant to the execution and completion of the project. Describe
the approach to project management, project controls, quality assurance

and commitment to the project.

The consultant’s proposal package shall be limited to 35 (872" x 11™)
pages, single-sided. The page limit does rot include the outside cover,
cover letter, section dividers, work samples, and the Local Presence
Report. GQualifications that do not contain the required information, that do
not contain the required number of copies, or that exceed the page limit
will be disqualified.

Samples: A collection of work samples may be included in or submitted
separately with the proposal. If samples are submitted, they should reflect
items originated and produced by the proposing firm. Sampies may include
brochures, fliers, fact sheets, graphics, project photographs, press releases
or other similar iterns. Samples shall be lmited to 10 pages, 8%2" 1 117,
and will not be counted against the page limit of the package.

Page 10 of 14

95



96

IX.

7. Contract Comments: Provide a written discussion of any objections or
concerns relative to the Terms and Conditions of SANBAG’s contract.
Please note that SANBAG reserves the right to disqualify any consultant that
does not provide a complete written discussion of its contractual objections
or to disqualify any consultant based on objections that SANBAG considers
non-negotiable. SANBAG does not anticipate making substantive changes
to its Terms and Conditions.

SCOPE OF SERVICES

Support services for this program may include, but not be limited to, the following:

(2} Developing key messages for the project and assisting with public relations strategies

(b) Maintaining a project database of interested parties

{¢) Drafting collateral materials, including brochures, maps and safety pamphlets

(d) Assisting with community Open Houses to refay information and allow visitors to ask
questions about construction activity

{2) Organizing ground-breaking ceremonies to mark the start of various project phases
and ribbon-cutting ceremonies to mark completion

{f) Drafting of media materials, including press kits and tours

{g) Preparing and issuing construction alerts, traffic advisories and other notices

(h) Assisting with email bulletins/newsletters to swamarize the project’s progress and
upcoming events

(i} Analyzing impacts to businesses and schools and developing support programs as
needed

(1) Speaking engagements to community groups

(k) Taking project photographs and assisting with website updates

{1} Managing a message helpline and researching project inguiries

{m)Drafting newspaper advertisements

(n) Providing support for non-English speakers

(o) Assisting with crisis communtcation as needed

The consultant shall provide a brief project plan to outline the firm’s concepts and ideas
for a public information program. The plan shall include project goals, 1ssues to be
addressed, potential audiences, and strategies and tasks for achieving the project’s goals.
For each program activity or group of activity tasks, the consultant shall provide a
tabulation noting resources required, time required to initiate the task, estimated hours
required to implement the task and its relative priority to the overall program.

~th . ~ . P
The pian should address the 57 Streat overcrossing work as Part 1, and the Interstate 215
P 2 s
mainline work as Part 2.

SANBAG is open to all ideas and concepts provided the proposed activities ars

informative, useful 1o the public, meet community needs and are cost effective. The final
Scope of Services for thig contract will be developed from the proposed project plan in
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cooperation with the selected consultant.

CONFLICT OF INTEREST

The selected consultant will not be prevented from participating in future projects to the
extent that no direct conflict of interest exists at the time. The determination of a conflict
of interest, direct or incidental, shall be at the sole discretion of SANBAG.

CONSULTANT SELECTION

The primary objective of SANBAG is to select highly qualified firms to perform
necessary professional services at a fair and reasonable cost. In addition, SANBAG has
established the following obiectives:

Al

The process shall be fair, open and competitive, and the selection of firms shall be
based on clearly stated, objective criteria.

Selection of private consultants/firms shall be based upon demonstrated
competence and on the professional qualifications and capabilities necessary for
the performance of services required at a fair and reasonable price to SANBAG,
rather than upon competitive bidding procedures. Factors include:

»  Consultant qualifications

= Personnel experience

*  Project approach

» Staffing capability

= Projects controls capability
= Office location

Firms located in San Bernardino County shall receive preference in the selection
process in accordance with SANBAG’s Local Preference Policy. The purpose of
this policy 1s to encourage firms to locate and remain in San Bernardine County
and to encourage economic development in the county. A copy of SANBAG’s
Contracting and Procurement Policies is posted with this RFQ on the SANBAG
website, www.sanbag.ca.gov.

Upon review of the qualifications, firms appearing to be most qualified will be
short-listed and asked to prepare for an in-depth interview. A contract will be
awarded to the responsible, responsive firm best conforming to the RFQ and that
i3, in the opinion of SANBAG, most advantageous to SANBAG. SANBAG
reserves the right to reject any and all qualifications and to negotiate with any
rasponsible, responsive consultant team. SANBAG s under no obligation to issue
a contract for the subject services.

MEGOTIATIONS AND ENGAGEMENT
Following selection, a contract shall be negotiated. Please refer to the consultant
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selection schedule in Section XI. Consuitants are encouraged to include in their proposal
any comments relating to the Terms and Conditions of SANBAG's standard contract.
SANBAG reserves the right to disqualify any firm that does not provide a written
discussion of any disagreements it has relative to SANBAG’s Terms and Conditions.
SANBAG does not anticipate making any substantive changes to its Terms and
Conditions.

X1ii. SCHEDULE FOR CONSULTANT SELECTION

Issue Request for Qualifications June 7, 2006
Statements of Qualifications Due July 28, 2006
Shortlist and Notify Consultants August 11,2006
Interview Shortlisted Consultants August 23, 2006
Select Consultant August 30, 2006
Contract Cost Proposal Due September 13, 2006
SANBAG Board Approval (anticipated) October 4, 2006
Notice to Proceed (anticipated) October 11, 2066

These dates are subject to change. Schedule updates will be posted on SANBAG's
website: www.sanbag.ca.gov under “Contracting Opportunities.”

Page 13 of 14
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TO:

Sample Document - other formats may be submitted

LOCAL PRESENCE REPORT

CONSULTANT BUSINESS ACTIVITY INFORMATION

SAN BERNARDINO ASSOCIATED GOVERNMENTS

REQUEST FOR QUALIFICATIONS
PUBLIC INFORMATION & SAFETY PROGRAM
INTERSTATE 215 PROJECT, SAN BERNARDINO

Name of Firm

Address

Phone

FAX

Name of Office Principal

Principal Title

Diate Local Office Established

Number of personnel employed at this office

Approximate volume of work performed on projects within San Bernardine County %

Representative projects completed within San Bernardino County:

Project

Date completed

{Use additional sheets if required}

Aporox billings

5

3

99
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CONSULTANT BUSINESS ACTIVITY INFORMATION (cont)

Mame of Firm

Indicate number of senior management and regular employees working out of the San Bemardino office:

Position Number

FOR INFORMATIONAL PURPOSES ONLY
{The following shall not be used in determining local preference credit)

Personnel proposed to be engaged on the contracted services:

Name Countv of Residence

{Use additicnal sheets if required)



,
SANBAG San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardine, CA 92410-1713 TRANSPORTATION
Phone: {909} 884-8276  Fax: (909) 885.4407  Wab: www.sanbag.ca.gov § RIILIRS

Working Together

# San Bernardino County Transportation Commission #  San Bemnardino County Transportation Authority
# San Bemardino County Congestion Management Agency s Service Authority for Freeway Emergencies

Minute Action
AGENDAITEM: 15
Date: June 7, 2006

Subject: Transportation Development Act (TDA) Claimant and Measure [ Pass-Through
Recipient Audit Services

Recommendation:”  Approve Amendment No. 1 to Contract 06-008-1, in the amount of $119,598 with
Miers & Miers, CPA to Audit the TDA Claimants and Measure | Pass-Through
Recipients for the fiscal year ending June 30, 2006.

Background. The Board of Directors, at their August 3, 2005, meeting approved the selection
of Miers & Miers, CPA to perform the fiscal and compliance audits for all TDA
Claimants and Measure [ Pass-Through recipients for Fiscal Years 2003, 2006
and 2007 with the ability to renew for two additional years. This Letter of
Engagement is for Fiscal Year 2006 audits, the second vear of the existing
contract.

SANBAG, as the regional transportation agency, is responsible for ensuring that
all claimants to whom allocation of TDA funds are directed submit an annual
certified fiscal audit of the funds received, pursuant to PUC Section 99245, In
addition, SANBAG, as the County Transportation Authority, is required to certify
Measure [ pass-through recipients’ compliance with the requirements of the

Approved
Board of Directors
Daze:
Moved: Second:
In Favor: Oppased: Absiained:
Witnessed: i

BRDO60sa-vIb.doc
30167000, 30207000,
0407000, 30307000
Aftachment
(6008 -vik doe



BRD Agenda [tem
June 7, 2006
Page 2

Financial Impact:

Reviewed By:

Responsible Staff:

BRIG606a-vib.doc
SGIGTO00, 36207000,
SO4G7000, 30507000
Aftachment:
AGS0GR vk doc

16z

San Bernardino County Transportation Authority Ordinances 89-10 and 90-1, and
accompanying Measure [ policies.

This year the total number of audits required is 53, a decrease of cone audit over
the previous year. This is due to the City of Rialto no longer carrving a balance of
Local Transportation Funds (LTF) Article 8a funds. This year the transit agency
audits will be converted to the GASB 34 reporting format, which will require a
significant increase audit effort. Also this year the rural transit agencies will be
required to submit National Transit Database (NTD) reporting to the Federal
Transit Agency, a new requirement of SAFETEA-LU, part of that requirement is
for a statement of the auditor as to the accuracy of statistical data reported.

This item 1s consistent with the Proposed FY 2006-2007 Budget. The Letter of
Engagement calls for $119,598; plus an additional $5,980 contingency. The
contract amendment is for $125,578 for a new total contract amount of $232,278.
Funding sources are identified as LTF-Planning Task 50107000;
LTF-Administration Task 50207000; Measure [ Administration-Valley
Task 50407000; and Measure [ Mountain/Diesert General Task 56507000,

This item was reviewed and recommended for approval 5-1-0 (Lindley opposed),
by the Administrative Committee on May 10, 2006.

Michael Bair, Director of Transit and Rail Programs
Deborah Barmack, Director of Management Services
Victoria Baker, Senior Transit Analyst



SANBAG Contract No. 06-008-1
by and between
San Bernardino Associated Govarnments
and
Miers & Miers, LLP. CPA

for

TDA & Measure [ Pass-Through Recinients & Small Transit Operators Audits

FOR ACCOUNTING PURPOSES ONLY

54 Payable Vendor Contract # Retention: [] Original
1 Receivable (] ves I No £ Amendment
Notes:
o Previcus Amendments Total: $
Original Contract $101.640.00 Pravicus Amendments Contingency Total:  $
Current Amendment; $ 1198.588.00
Contingency Amouni:  $ 5.060.00
Current Amendment Contingency: $ _.5.980.00

Contingancy Amount requiras scacific authorization by Task Managar grior 1o reisase

Contract TOTAL & | 1 $232,278.00

Please include funding allocation for the original contract or the amendment 3

Task Cost Code Funding Sources Amounts

150107000 5556 1 LTF - Planning $ 14.700.00
2 50207000 5556 2 L.TF - Administration $60.163.00
3 50407000 5558 3 Measure | Admin. - Valley $24.698.00
4 50507000 5556 4 Measure | Admin. - Mt./Desert  $26.019.00

Original Board Approved Contract Date:  8/3/05 Contract Start 8/3/05 Contract End: 8/30/08

New Amend. Approval (Beard) Date: 6/7/08 Amend. Start; 7/1/08 Amend. End: 8/30/07
If this is a multi-year contract/amendment, please allocate costs among fiscal years:
Fiscal Year: g Fiscal Year: i Fiscal Year:

$ 3 $

Is this consistent with the adopted budget? Yes [ ]No
If no, has the budget amendment been submitted? [ JYes [_INo

CONTRACT MANAGEMENT

Please mark an “X” next to all that apply:
[ intergovernmental B Private [ 1 Non-Local & Local ] Partly Local

Disadvantaged Busi ﬂ@SS Eﬂterpnse No [Yes %

Taisx Manager: i\ﬂachaei Bair & {}eborah BarmacK | Contract Manager Victoria Baker

7 A -
Lviad Aetpe Lo e d 97 pe )\ 5301
'%“as%%\ﬁaragef&gnamfe Date / /& ManagerSi gr‘af‘u(\. Oate
0 L5,
S et VLS g}z,g}m.f Cadore 5300
Chief Financial 9‘%@‘ cer Signatura Date Contract Manager Signatura ate

Filename: AUBOGE-Twib doo
Form 28 D4/04
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MIERS &MIERS
CERTIFIED PUBLIC ACCOUNTANTS Richard H. Miers, C.P.A.
Jeffray O, Miers, C.FRA,

Donna J. Wells, C.P.A.

Laurel A, Jordan, C.P.A.

Aprit 28, 2006

San Bernardino Associated Governments
1170 W. 3rd St., 2nd Fioor
San Bernarding, CA 92410-1715

This letter is o confirm our understanding of the terms and objectives of our engagement and
the rature and limitations of our financial and compliance audits with San Bernardino
Associated Governments of the San Bernardino County Transportation Development Act
claimants and Measure | Local Pass-Through Revenue recipients for the year ended June 30,
2006.

We will perform the financial and compliance examinations of the financial statements of the
specified agencies, claimants and funds located in the County of San Bernardino, as delineated
in the attachment, for June 30, 2006, and the results of cperations and cash flows or changes in
financial position for the fiscal year then ended and issue our reports and related management
letters within the time frames identified. The financial statements are the respensibility of the
claimant’'s management. Our responsibility is 1o exprass an opinion on the financial statemenis
based on our audit. If our opinion is other than unqualified, we will fully discuss the reasons with
you in advance. If, for any reason, we are unable to complete the audit, we will not issue a
report as a result of this engagement.

We will conduct our audit in accordance with generally accepted audifing standards. Those
standards reqguire that we pian and perform the audit to obiain reasonable assurance about
whether the financial statements are free of material misstatement. An audit includes
examining, on a test basis, evidence supporting the amounts and disclosures in the financial
statements. An audit also inciudes assessing the accounting principles used and significant
estimates made by management, as well as evaluating the overall financial statement
presentation.

We will also perform the audit as of June 30, 20086, of these claimants that so require to satisfy
the audit requirements imposed by the Single Audit Act of 1884, U.S. Office of Management and
Budget (OMB) Circular A-133, as identified in the attachment.

Our procadures will include tests of documentary evidence supporting the transactions recorded
i the accounts. Slatistical sampling may be used if feasible. These procedures may, for
exampie, include iesis of the physical existence of inventories and direct confirmation of
receivables and certain other assals and liabiliies by correspondence with selected customers,
creditors, legal counsel, and banks. Since the audilor may determine such procedures are not
appropriate under the circumsiances, ailernative procedures may De regquired. Al the
conclusion of our audit, we will request certain written reprasentations from the specified
agencies, ciaimanis and funds about the financial statements and related matters.

135 CTal Ave. WAAPMLIMIErSCDE.CoMm 143580 Civic Drive, Suite 130
Barstow, TA 92311 Victorville, TA 82392
(760} 258-85812 » fax {780} 2882713 1780} 243-5341 - fax (750} 241-2082



San Bernardino Associated Governments Aprii 28, 2006
Page 2

An audit is based primarily on the selective testing of accounting records and related data;
therefore, our audit wilt involve judgment about the number of transactions to be examined and
the areas to be lested. Because we will not perform a detailed examination of all transactions,
our audit is subject to the inherent risk that material errors, irregularities or illegal acts, including
fraud or defalcations, if they exist, will not be detected.

It should be remembered that auditors are not insurers, and as a resuli, our repori cannot
guarantee that a material misstatement does not exist in the financial statements.

We understand that the management of the specified agencies, claimants and funds will provide
us with the basic information required for our audit and that they are responsible for the
accuracy and completeness of that information. We will advise the specified agencies,
claimants and funds about appropriate accounting principles and their application and will assist
in the preparation of their financial statements, but the responsibility for the financial statements
remains with the management of the agencies, claimants and funds. This responsibility
includes the maintenance of adequate records and related controls, the selection and
application of accounting principles, and safeguarding of assets.

We undersiand that the employees of the agencies, claimants and funds will prepare all cash,
accounts receivable, accounts payable and other confirmations we request and will locate any
invoices we select for testing.

Our audit is not specifically designed and cannot be relied on {0 disclose reportable conditions,
that is, significant deficiencies in the design or operation of the internal control structurs.
However, during the audit, if we become aware of such material weaknesses in internal controi
structure or ways that we believe management practices can be improved, we reserve the right
to advise the specified agencies, claimants and funds of these weaknesses in a letter to
management.

We expect to begin our audit upon contract approval, provide drafts of our reports by November
30, 2006, and complete and issue cur final reports no later than December 30, 20086.

Our liability as auditor shall be limited to the period covered by our audit and shall not extend to
later periods for which we are not engaged as auditor.

It is our policy to keep workpapers related to this engagement. When records are returned to
the specified agencies, claimants and funds, it is their responsibility to retain and protect their
records for possibie future use, including potential examination by any government or regulatory
agencies.

We will also preparz the State Confroller's reports for all fransit claimants for the fiscal year
ended June 30, 2006.

Unforeseean or changed circumstances might affect our original fee estimate. if that is the case,
we will notify you as soon as we become aware of I Cur Tfee for these services will be basad
on the actual time spent at our standard hourly rates, plus direct cut-of-pocket costs, such as
report production, computer charges. telephone calls, postage, stc. Our standard hourly rates
vary according to the degree of responsibility involved and the experience level of the personnea!
assigned to your engagement. Our invcices for these fees will be rendered each month as work
progresses and are payable on prasentation.
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Page 3

Our fee for these services is as follows, per specified work as detailed in the attachment;
TASK
CLAIMANT NUMBER AMOUNT
All TDA audifs 50207000 $ 57,298.00
Valley Measure | gudits 50407000 23,520.00
Mouniain/Desert Measure | audits 50507000 24,78G.00
Mountain/Desert single audit 50107000 14,000.00
5 119.508.00 .

SANBAG has expanded the scope of the work to be performed as it relaies to certain transit
agencies, which includes the revised presentation of the financial statemenis to conform with
GASB 34 and additional procedures required by the NTD. The pricing has been modified to
reflect the estimated additional costs.

At the conclusion of the engagement, management of the specified agencies, claimants and
funds agrees to give us a representation letter which, among other things, will confirm
management's responsibility for the underlying assumptions and approoriateness of the
financial forecast and its presentation.

We will be pleased to discuss this letter with you at any time.

If the fgregoing is in accordance with your understanding, please sign this letter in the space

Jeffrey D. Miers
Certified Public Accountant

'E:06-003
Enclosure

ACKNOWLEDGED:
San Bernardino Associated Governments

Date
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Governments San Bernardino Associated Governments

SAN BAG 1170 W. 3rd Street, 2nd Fl, San Bernardino, CA 92410

Working Together Phone: (909) 884-8276 Fax: (909) 885-4407
Web: www.sanbag.ca.gov

TRANSPORTATION |

#San Bernardino County Transportation Commission #San Bernardino County Transportation Authority
«San Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: 16
Date: June 7, 2006
Subject: STP / Measure | Exchange Agreement with the City of Twentynine Palms

Recommendation:”  Approve Contract No. 06062 with the City of Twentynine Palms for the exchange
of $507,000 in Surface Transportation Funds for $456,300 in Measure [ Valley
Major Project Funds for the project development and construction of the Two
Mile Road Overlay and Widening project, as specified in the financial impact
section.

Background: The Two Mile Road Overlay and Widening project has had a lengthy and difficult
history. In 2000, the project received an allocation of $290,000, based upon a
Mountain/Desert call for projects. In September 2004 the City relinquished the
federal funds due to an inability to obligate the project under federal
requirements. The City has continued to implement the project in phases using
local funds. The initial phase of new pavement has been completed. The second
phase includes overlay and widening of existing pavement from Adobe to Sunrise
providing a continuous east-west major roadway.

On December 7, 2005, the Board allocated available Federal Surface
Transportation Program Funds (STP) from SAFETEA-LU to Mountain/Desert
jurisdictions. Due to the extremely limited transportation funding in the past
several years, STP funds were allocated directly to high priority projects which
had stalled due to lack of funding. In addition, the Board authorized the exchange
of Federal STP funds for Measure [ Valley Major Projects funds for a limited
number of rural Mountain/Desert projects where there is a need for local funds to

Approved
Board of Directors

fare:

Adoved: Second:

In Favor: Opposed: Abstained:

BROCAO6R-RPC DOC
Anachments: al6062 doo
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Board Agenda ltem

June 7, 2006

Page 2
match federal discretionary earmarks received from SAFETEA-LU and to
facilitate project completion.

The December 7, 2005 Board action anticipated a full dollar-for-dollar exchange
of the two fund types. However, at the April 21, 2006 Mountain/Desert
Committee Meeting, a subsequent agenda item recommended that the STP funds
be exchanged for Measure 1 Major Projects funds at a rate of $1 ifor $.90
respectively, or a ten percent discount. This recommendation was made in light
of changing California Transportation Commission policies which limit funding
approvals to the actual proportion of obligational authority rather than the amount
of the apportionment. Historically, obligational authority has been at only 90% of
the apportionment level. Staff is working with the California Transportation
Commission and other agencies throughout the State to address issues associated
with this policy and will report to the Board on this issue at a later date.

The cooperative agreement attached to this agenda item reflects the changed rate
of exchange. It is a cost reimbursement agreement for an amount not to exceed
$456,300 and requires bi-annual reporting. The contract ends June 30, 2010.

Financial Impact:  This item is to be funded by Task No. 0694100 Mountain/Desert Planning and
Programming with Measure I Valley Major Projects funds that were approved for
exchange with SAFETEA-L.U STP funds on May 3, 2006.

Reviewed By: The agreement has been reviewed by Counsel and unanimously approved by the
Plans and Programs Policy Committee on May 17, 2006.

Responsible Staff:  Deborah Robinson Barmack, Director of Management Service

E6B-RPLGDOC
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SANBAG Contract No. 06062
by and between

San Bernardine Associated Governments

and

City of Twentvnine Palms

for
Two Mile Road Overlav and Widening

e SuioiFOR ACCOUNT!NG PURPOSES ONLY
Payable Vendor Contract # Retention: Original

[T Receivable [JYes [JNo | [] Amendment

Notes:

Pravious Amendments Total:

Original Contract: $456.300 Previous Amendments Contingency Total:

Current Amendment;
Contingency Amount.  $

Rl

¥ €1 A

Current Amendment Contingency:
Contingency Amount requires specific authorization by Task Manager prior to releasa.

Contract TOTAL > | $ 456,300
Please include funding aliccation for the original contract or the amendment 3

Task Cost Code Funding Sources Amounts
10694100 5011 1 MIVMPE $ 456,300
2_ - 2 __ $
I___ — 3 $
4 4 %
Original Board Approved Contract Date:  5/3/06 Contract Start: 5/3/06 Contract End: 8/31/10
New Amend. Approval (Board) Date: —_— Amend. Start: Amend. End: ____
If this is a multi-year contract/amendment, please allocate costs among fiscal years:
Fiscal Year: 05/06 Fiscal Year: Fiscal Year: _______

$ 456,300 § S

Is this consistent with the adopted budget? &Yes [ JNo

If no, has the i}udget amendment been submitted? [X]Yes [ INo Budget Amendment approved Apm 20086.
f . CONTRACT MANAGEMENT
Please mark an “X” next to all that apply:

B3 Intergovernmental ] private [l Non- Local [ Local (] Partly Local

Disadvantaged Business Enterprise: %No TiYes %

?ask Mamage{ Debdrah Robmsgn Barmack Contract Manager: Deborah Robinson Barmack

ey Lo
i 7 ) . :
i ask éﬁaﬁaggef Ssgnature ) Date /7 Contract Manager Signalure Date
B S __:/ ,.EI
Chief Financial Officer Signatur Date

Figname: al8062 dac
Form 28 0705
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SANBAG CONTRACT NO: 06862
by and between '
SAN BERNARDINO ASSCOCIATED GOVERNMENTS
and
CITY OF TWENTYNINE PALMS
for
Two Mile Road Overlay and Wideaning

THIS CONTRACT (“Contract”) is made and entered into the 3rd day of May 2006 by
and between the San Bernardino Associated Governments, hereinafter referred to as
“SANBAG?, and the City of Twentynine Palms, hereinafter referred to as “CITY”.

RECITALS
WHEREAS, SANBAG Board is the agency designated to allocate Surface Transportation
Program (“STP”) funding authorized in the Federal Safe, Accountable, & lexible, Efficient
Transportation Equity Act: A Legacy for Users (“SAFETEA-LU™); and

WHEREAS, in allocation of STP, SANBAG Board determined that a trade of more
flexible Measure I funds would be a substantial benefit to CiTY,; and

WHER‘EA;S, the substantial benefit to CITY is the ability of the more flexible Measure I
funds to serve as a local match to leverage federal funds; and

WHEREAS, SANBAG can utilize STP on the 1-215 project and has Measurs I Major
Projects funds available to trade with the city; and

WHEREAS, SANBAG approved a trade of STP funds in the amount of $507,600 for
Measure I Major Projects funds in the amount of $456,300 on May 3, 2606,

NOW, THEREFORE, in consideration for the promises set forth hersin, the parties
hereto agree as follows:

1. Ceneral Scope of Contract. SANBAG shall provide 3456300 in Measyure T Major

&

5
Project funds to CITY for the Two Mile Rosd Overlay and Widening nrojeet, k

. hereafer
i . - 1y
SODERSnT and

.

™
ol
to widen Two Mile Boad from an existing 24 foot

Bog e

;

eferred to as “PROJECT”. 1w be used for any phase of »

sonsiruction. The PRO

vide tao lane rond 10 38 foot wide three lane rosd from Adone Road 1o Sunrise %osd for
The widening will accommodare 2 continuow e

E . SN ; ’Z:E {}f%{:: i

bl

i,

W
a total length of 2 mi
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2 Term. The term of this Contract shall be from the date of execution by both parties
until PROJECT completion, unless earlier terminated by SANBAG, but the contract shall
extend no later than june 30, 2010.

3 Coordination with State and Federal Agencies. CITY shall interface directly with
Caltrans, the Federal Highway Administration ("FHWA”) and other involved agencies,
as applicable, relative to PROJECT application, subrission, processing, and reporting.

4. Reporting. CITY shall submit reports biannually to SANBAG that document the
status of PROJECT s implementation progress, including task completion status and fund
expenditures. The first report shall be submitted to SANBAG within six (6) months of
the execution date of this Contract. All subsequent biannual reports shall be submitted in
accordance with the format and guidance provided by SANBAG.

5. Billing. CITY will bill SANBAG on a monthly basis or less frequently, but not
less than anpuaily. Payments will be made to the CITY by SANBAG, on a cost
reimbursement basis, in accordance with the invoices submitted by CITY as work is
completed. Property submitted and docurnented invoices shall be paid within (30) days
after said invoices are received by SANBAG.

6. Project Status Presentation. CITY shall present, on an annual basis or as requested, 2
presentation to the Mountain/Desert Policy Committee detailing the stats of PROJECT s
implementation progress, including task completion status, and budget status. The first
presentation shall be made to Mountain/Desert Pelicy Committee within one (1) year, or
as requested, from the execution date of this Contract.

7. Stardard of Care. Licenses. CITY shall perform the work requirsd to complete th
PROJECT under this Contract with all due diligence and in a skilliul and competent
manner. CITY shall be responsible to SANBAG for any errors or omissions in ifs
execution of this Contract. CITY represents and warrants to SANBAG that 1t and/or its
contractors has or will have all licenses, permits, qualifications and approvals of whatever
nature that are legally required o perform the work required to complete the PROJECT.
CITY further represents and warrants that it and/or its contraciors shail keep in effect all
such lcenses, permits, and other approvals during the term of this Contract.

2. Records. CITY shall keep and maimtain all books, papers, records, accounting

pape

x

records including but not limited to all dirsct and indivect costs allocaied o the
PROJECT, file v :
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5. Anomeys Fees. If any legal action is instiruted to enforce or declars any oarty'’s
rights hereunder, each party, including the prevailing party, must bear its own costs and
atiorneys' fzes. This paragraph shall not apply t© those costs and attorneys' fees directly
arising from any third party legal action against a party hereto and payable under
Paragraph 10, Indemnification.

10. Indemnification. CITY shall defend with counsel reasonably approved by SANBAG,
indemnify and hold SANBAG, its officials, officers, employees and agents free and
harmiess from any and all Hability from loss, damage, or igjury {0 property or persons,
including wrongful death, in any manner arising out of or incident to any negligent acts,
omissions or williul misconduct of CITY arising out of or in connection with CITY's
nerformance of this Contract and/or the PROJECT.

11. Deliverv of Notices. All notices permitied or required under this Contract shall be
givan to the respective parties in writing at the following address, or at such cther address
as the respective parties may provide in writing for this purpose:

CiTY: Michael Swigart
City of Twentynine Palms
5136 Adobe Road
Twentynine Palras, California 92277

SANBAG: Deborah Robinson Barmack
San Bernardino Associated Governments
1170 W. 3™ 8, 2™ Floor
San Bemardino, California 92401
Such notice shell 5z desmed made when personally deliversd or when mailed, forty-2ight
{48) hours after deposit in the U.S. Mail, first class postage prepaid and addressed to the
party at its applicable address.

12. Entire Agreement. This Coatract contains the eatire Contract of the parties with
respect to the subject matter hereof, and supersedes all prior negotiations, understandings
or agreements. This Contrsct may only be modified by a writing approved by
SANBAG’s Board of Directors and signed by both paries.
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party, the parties hersto agree to use their best efforts to obtain a change of venue 1O the
Central District of San Bernardino County.

14, Time of Essence. Time is of the essence for each and every provision of this
Agreement

15 Jury Trial Waiver. CITY and SANBAG hercoy waive their respective right to trigl
by jury and agree to accepl trial by judge alone of any cause of action, ciaim,
counterclaim or cross-complaint in any action, proceeding and/or hearing brought by
sither CITY againstSANBAG or SANBAG against CITY on any matter whatscever
arising out of, or in any way connectad with, this Contract, the PROJECT, the
relationship of CITY and SANBAG, or any claim of injury or damage, or the
enforcement of any remedy under any law, statute, or regulation, emergency of
otherwise, now or hereafter in effect, regardless of whether such action or proceeding
concerns any contract or tort or other claim. The parties acknowledge that this waiver of
jury trial is a material inducement to each of thers to enter into this contract and that they
would not have sntered into this contract without this jury trial waiver. The partics
further agree thas each of them has had the opportunity to consult with counsel of iis own
choosing in connection with this jury trial waiver and undersiands the legal effect of tals
waiver.

15. Successors and Assigns. This Contract shall be binding on the successcrs and
assigns of the parties, but may not be assigned by CITY.

17. Prohibited Interests.

A. Solicitation. CITY maintains and warrants that it has not employed nor retained
any company or person, other than a bora fide employee working solely for CITY, to
solicit or secure this Contract. Further, CITY warrants that it has not paic nor has it
agreed to pay any company or person, other than a bona fide employee working solely for
CITY, any fee, commission, perceniage, brokerage fee, gift or other cousideration
contingant upon or resalting from the award or making of this Contract. For breach or
violation of this warranty, SANBAG shall have the right to rescind this Contract without
ability,

3. Conflict of Imerest. For the term of this Contract, no mem
zmployes of CITY, during the term of his or her service with CITY, shall
imtersst in this Confract, or obtain any present or anticipated material b
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initial employment, upgrading, demotion, transfer, recruitment or recruliment advertising,
tayoff or termination.

19. Consent. Whenever consent or approval of any party is required under this Contract,
that party shall not vireasonably withhold nor delay such consent or approval.

20. Disputes. In the event any dispute arises between the parties herete under or n
connection with this Contact, the dispute shall be decided by the Exscutive Director of
SANBAG or 2 duly authorized representative within thirty (30} calendar days after notice
thereof in writing which shall include a detailed staternent of the grounds of the dispute
and why the dispute should be resolved in CITY’s favor. If the Executive Director fails
to resolve the dispute in 2 manner acceptable to CITY, then such appeal shall be decided
by a court of competent jurisdiction. During resolution of the dispute, CITY shall
proceed with the performance of this Contract to the extent praciicabie.

N WITNESS WHEREOF, the parties hersto have executed the Contract on the date first
hereinabove writien.

SAN BERNARDING CITY OF TWENTYNINE PALMS:
ASSOCIATED GOVERNMENTS:

By: By:
Kelly J. Chastain, President Michae! Swigart, City Manager

APPROVED AS TO LEGAL FORM:

(2 L

Rere-Rasls, SANRBAG Counsel

By:
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Minute Action

AGENDA ITEM: 17

Date: June 7, 2006

Subject. Amendment to the Transit Operating and Capital Plan (TOCP) for the Mountain
Area Regional Transit Authority (MARTA), and Allocation of State Transit
Assistance Fund (STAF)

Recommendation:” 1. Approve amendment to the MARTA TOCP for Fiscal Year 2006-2009 to
reflect an additional project to repair damage to the Crestline facility parking area.
Total project is estimated to cost $70,000.

2. Adopt Resolution 06-024 authorizing STATI allocation number
06-12-MRT-B in the amount of $70,000.

Background: The Crestline facility sustained significant damage from storm water runofl.
During January of 2006 torrential rains undermined the driveway and parking
areas at the facility. Recently sink holes have manifested themselves and the
stability of the soil is a safety concemn. The estimated cost to repair the facility is
$70,000. Should MARTA receive any compensation from the adjacent property
owner(s), MARTA will be required to return that amount to the STAF. STAF
funding is available to MARTA to remedy the situation.

Approved
Board of Directors
Date:
Moved: Second:
In Favor: Opposed: Absiained:

Witnessed:

BRDO6CEC-vIB.doo
0630201
Altachmenis:
ROAGZ4-vib.doe
RO6024-vibxis




116

Board Agenda Item
June 7, 2006
Page 2,

Financial Impact.

Reviewed By:

Responsibiz Staff.

BRODOGGe-vVIB doc
0630201
Arachments:
RO6G24dwvib doc
ROA024-vib wls

Section 6753 of the California Code of Regulations (CCR) requires that the
County Transportation Commission allocate STAF through the adoption of a
resolution. Further, SANBAG requires the transit operator to amend its TOCP to
reflect changes in its budget. The resolution presented for approval is consistent
with the aforementioned plan and budget amendments.

This item has no direct impact on the 2005/2006 Budget. The item does provide
for the allocation of funds necessary to support the MARTA’s capital budget.
Administration of STAF is consistent with the approved 2005/2006 Budget, Task
No. 0650201,

This item is scheduled to be reviewed by the MARTA Board of Directors at their
May 15, 2006 meeting and was unanimously recommended for approval by the
Plans and Programs Committee on May 17, 2006.

Michael Bair, Director of Transit and Rail Programs
Victoria Baker, Senior Transit Analyst



RESOLUTION NO. 06-024

RESOLUTION OF THE SAN BERNARDINO COUNTY TRANSPORTATION
COMMISSION AUTHORIZING ALLOCATION OF STATE TRANSIT ASSISTANCE
FUNDS FOR FISCAL YEAR 2005-2006

WHEREAS, the San Bemardino County Transportation Commission (SANBAG) is
designated as the "regional entity” by the Sate of California, and is therefore, responsible for the
Administration and Allocation of funds from the State Transit Assistance Fund (SB620).

WHEREAS, the Mountain Regional Area Transit Authority has filed an amended claim
with SANBAG for State Transit Assistance,

WHEREAS, SANBAG has reviewed the claim and finds the claim conforms to the State
laws and regulations; and

(a} The claimant's proposed expenditures are in conformance with the Regional
Transportation Plan.

{b)y  The claimant's level of passenger fares and charges are sufficient to enable the
operator or transit service to meet the fare revenue requirement that is applicable
to the claimant.

(<) The claimant is making full use of federal funds available under the Safe,
Accountable, Flexible and Efficient Transportation Equity Act — A Legacy for
Users, as amended.

{(d) The sum of the claimant’s allecations from the State Transit Assistance Funds and
from the Local Transportation Funds does not exceed the amount the claimant is
eligible to receive during the fiscal year.

() Priority consideration has been given to claims to offset reduction in federal
operating assistance and unanticipated increases in the cost of fuel, to enhance
existing public transportation services, and to meet high priority regional, county-
wide, or area-wide public transportation needs.

(H) The operator has made reasonable effort to implement productivity improvements
recommended pursuant to Public Utilities Code 99244,

(gy  The operator is in compliance with the eligibility standards pursuant to Public

Utilities Code Section 99314.6.

NOW, THEREFORE BE I'T RESCLVED that SANBAG hereby approves the allocation
shown on the attached Allocation Instruction Sumimary.

BE IT FURTHER RESOCLVED that the Executive Dirsetor of SANBAG is hereby
authorized to transmit allocation instructions to the County Auditor/Controlier.

Risl24-vib.doo

137



Approved by the Board of Dirsctors of the San Bernardino County Transportation
Commission at a regular meeting thereof held this 7% dav of June 2006,

Approved
Board of Directors
Date:
Moved: Second.
In Favor: Opposed: Abstained.
Witnzssed:

ROGO24-vib.doo
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FY 2004-2005 State Transit Assistance
Allocation Instruction

Allocation # Amount Purpose PUC Section Amount
06-12-MRT-B 3 70,000 Capital

Total $ 70,000

99313 $ 70,000
09314

Capital Project:
Facilities: Crestline 2006 Storm :
Damage Repair to parking arzas $ 74,000

RO6024vin xls
FAARTA (2}
051912008

1i%
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Minute Action

AGENDA ITEM: _18

Date: June 7, 2006
Subject. Quarterly Administrative Report on SANBAG Federal Funding Programs

Recommendation:” 1) Receive report on quarterly reporting and obligation status.

2) Adopt 2 finding of compliance with obligation requirements for all affected
agencies.

Background. Assembly Bill 1012 requires SANBAG to monitor and report to Caltrans on the use
of Congestion Mitigation and Air Quality (CMAQ), Regional Surface Transportation
Program (RSTP), and Regional Transportation Enhancement Activities (TEA) funds
apportioned to San Bernardino County and allocated by the SANBAG Board.
Federal funds apportioned to SANBAG are eligible for obligation for three years.
Obligation refers to a commitment by the FHWA to reimburse an agency for an
authorized amount of federal funds for a specific project. After three years,
unobligated apportionments are subject to reprogramming and loss to SANBAG and
its member agencies.

Because of SANBAG’s requirement to manage the timely use of funds to avoid loss
of funding pursuant to the provisions of AB1012, the SANBAG Board established a
protocol that requires recipients of federal funds allocated by SANBAG to enter into
contracts with SANBAG. These contracts include a description of the scope of the
approved project, the amount of federal fund allocation, and the schedule of project

Approved
Board of Directors
Date:
Moved: Second:
In Foavor: Opposed: Abstaired:
Witnessed:

BRO0GHEs-bet
Attachments: brd0605al-betuds
D63ITING
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implementation. In addition, the terms of the contracts require federal fund recipients
to submit quarterly progress reports on their projects to SANBAG until completion of
the project. In accordance with adopted SANBAG policy, failure to comply with any
provision of the contract constitutes grounds for revocation and reallocation of the
funding by action of the SANBAG Board pursuant to the protoco! specified in each
contract.

Quarterly Reporting Status

Tables 1 — 4 summarize the projects to which funds were allocated, their quarterly
reporting history, and the status of the project. All agencies required to report to
SANBAG on the status of their projects submitted quarterly reports by April 15" as

required by the terms of their contract:- -~ -

Financial Impact.

Reviewed By:

Responsible Staff:

BROOGG6OGa-bot
Attachments: brd(605al -bet xls
0637306

Obligation Status

As mentioned earlier, federal funds are available for obligation for three years from
the date of apportionment.  Therefore, unobligated balances from federal
apportionments through fiscal year 03/04 will be subject to reprogramming in
November 2006. According to project schedules submitted in the project status
reports, agencies are anticipating obligation of approximately $27.5 million CMAQ
and $3.3 million STP by November 2006. Therefore, staff does not expect any
CMAQ or STP funds to be subject to reprogramming in December, as indicated by
the negative amounts shown in each table under “Expected Amount Subject to
Reprogramming 11/06”.

Please note that TEA funds are now administered through the STIP. The obligation
deadline, therefore, is in June each year, consistent with the State fiscal year. Any
programmed funds not obligated will lapse and be unavailable to San Bernardino
County until the 2008 STIP programming cycle.

Funding for SANBAG’s monitoring of local assistance project status is consistent
with the adopted SANBAG Budget Task No. 0637300. The absence of critical
project status and progress information provided in quarterly reports could result in
SANBAG’s inability to assure timely obligation of funds to avoid loss to the agency
and its members.

This item was reviewed and unanimously recommended for approval by the Plans
and Programs Comumittee on May 17, 2006 .

Ty Schuiling, Dirsctor of Planning and Programming
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Minute Action
AGENDA ITEM: __19
Date: June 7, 2006
Subject Election of SANBAG Officers for 2006/20607

Recommendation:” Conduct election for President and Vice President of the SANBAG Board of
Directors for 2006/2007.

Background. In accordance with the SANBAG Bylaws, the Board of Directors annually elects
officers of the organization. This item provides for the election of officers for
2006/2007. Section B of the SANBAG Bylaws indicates:

The Office of President shall alternate annually between county
representatives and city representatives. In years when the President is a
county representative, the Vice President shall be a city representative and
vice versa.

In accordance with SANBAG Policy No. 10002, the SANBAG Vice President
shall serve as Chair of the Administrative Committee.

An informal practice has been established which rotates the city officer position
among East Valley, West Valley, and Mountain/Desert city members. This
rotation calls for a Mountain/Desert area city representative o be elected.
A Chronology of Officers is attached to this agenda item for information.

Approved
Board of Directors
Dare:
Moved: Second:
In Favor: Opposed: Abstained:

Witnessed:

BROOGGOEC-DRE

D6G310S

126



127

Board Agenda Itern
June 7, 2006
Page 2

Financial Impact:

Reviewed By:

Responsible Staff:

New officers will take office at the July Board of Directors and Administrative
Committee meetings. Selection of policy committee chairs and vice chairs will be
scheduled during the month of June.

This item has no financial impact on the SANBAG budget. Staff activities related
to officer elections is consistent with the adopted SANBAG budget, Task
No. 0660103.

This item has not been reviewed by any SANBAG policy commitiee. It is
consistent with the agency bylaws and past practices.

Deborah Robinson Barmack
Director of Management Services
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Attachment #1
SANBAG Chronology of Officers

List of Officers who have served on the SANBAG Board of Directors from 1973 to the present.

Tem _ [President Vice President
zoosa0es St S0oRer Bk
20042005 B S persars_ CiyerCoton
20052004 G5 Rancno Cucamonga Board o Supervisrs
20022003 Bourgof Supervisors Sity of Rancho Cucamonga
2002902 i o fuentyine Paims Board o Supervisors
.2_0?0"2001 _ g::??;g;;i?\i?se;rs éig;z?%;gntynine P_alms_
tess2000  SUTICTATNG  Beansor Superiaoe
19081989 |52 Sipeisors_Chy of Loma Linda
19971998 gi;‘gfi?fi?;zn gz%ifgi;:wtsors
19961997 0 S penisors Gy of Fontana
19951996 5 30 onite Board of Supervisors _
[1994-1895 ggd%fv;i@?wisors ;ggfi?ff?gmi”e

11993-1994

Laurie Tully-Payne

_City of Highland

‘Jerry Eaves

~ Board of Supervisors

1952-1993

Barbara Cram Riordan
‘Board of Supervisors

lLaurie Tully-Payne
City of Highiand

1991-1992

‘Larry Rhinehart
City of Montclair

Robert Hammock
Board of Supervisors

60GC-DRE
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o
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SANBAG Chronology of Officers (continued)

Hoe0-1001 S upervisors Gy of Monto
1990-1991 A:W. Biﬁ.Speyers Marsha Turoci .

_ City of Big Bear Lake Board of Supervisors
tose-1389 GT Voalnga _[oardof Supenvsors
1987-1988 000G Supenvsors Gity of Loma Linda
tone-1987 o ma oo Supervisors_
1055198 |G Supeisors Gl of Rancho Gucamonga_
1984-1985 Et:.iward Dondelinger Barbara Cram Riordan
.. iCityof Adelanto _{Board of Supervisors
19831984 Do Cisors Gy of Adetanto
19921953 Gy of ko Ipcars of Spenisrs
1980-1 381 gg;n s;’ g;ltga%i:x gséxcfflgstlewisors
IR0 et Supeniors iy o
WIS G\ Rednts ot o Suparvsas
TS o Suparisors Oy ofbasiow
19761977 G0 Ching Board of Supnisors
TSISTs e M upenisors Olyof Redanss
19741975 JC?tTo?SZ!aaigy %éizgggzeeiiisors

1573-1974

Nancy Smith
Board of Supervisors

John McCarthy
City of Upland

BROOGIGO-DRE
G660163
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Minute Action

AGENDA ITEM: 20

Date: June 7, 2006

Subject. Adoption of the SANBAG 2006/2007 Budget

Recommendation: 1. Conduct the Public Hearing on the Proposed 2006/2007 SANBAG
Budget.

2. Adopt the 2006/2007 Budget.

Approve the following budgst amendments:

a. Amend Task No. 94107000, Mt/Desert Planning and Project
Development, to reduce the task amount from 3$1,679.300 to
51,523,500,

b. Amend Task No. 94507000, Victor Valley Area Transportation
Study, to reduce the task amount from $624,608 to $399,608 in
local funds.

C. Amend Task No. 94207000, Financial Management, to increase
the task amount for Costs of Issuance from 530,000 to $170,000 of
Measure I Major Projects Funds.

d. Amend Task No. 70107000, Valleywide Signal Coordination
Program, to reduce anticipated encumbrances by $2,906,110 and
increase Total New Budget with CMAQ Funds by the same
amount.

(S

Background.: The SANBAG 2006/2007 proposed budget has been developed in accordance
with the schedule adopted by the Board of Directors. The proposed budget
document was distributed to the members of the Board of Directors at the

Approved
Board of Directors
Date: .
Moved: Second:
In Favor: Opposed: Abstained.:

Witneszed:

BRIOGG606b-tm.doc
06l
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May 3, 2006 meeting. On May 10, 2006, a Board Budget Workshop was
conducted.

Task level budget development has been completed relative to all of the activities
to be included in the FY 2006/2007 budget. SANBAG’s budget process is
structured to provide for the maximum level of input from SANBAG policy
committees. Each policy committee has reviewed the tasks that relate to the
functional areas of committee oversight and each task has been reviewed by at
least one of the SANBAG policy committees.

SANBAG's budget process began with a review of the Board of Directors
direction as it relates to short term goals and how it integrates with long term
goals and objectives. Simultaneous with this review, staff analyzes available
resources.

SANBAG develops a program based budget which is adopted with funding
source detail. The modified accrual basis (where revenues ars recognized when
received and available to meet current vear obligations) is the basis for the
FY 2006/2007 Budget. The Budget Summary shows the anticipated revenues and
expenditures for new activity for the upcoming fiscal year.

Four amendments to the proposed budget for FY 2006/2007 are being requested.
On May 3, 2006, the Board of Directors amended a prior action relative to the
exchange of Measure [ Major Projects funds for Federal Surface Transportation
Program (STP) funds for several Mountain/Desert jurisdictions. The action
changed the rate of exchange from a dellar for dellar exchange to a rate of §1 of
STP for $.90 of Measure 1 Major Projects funds. Additionally, a similar
agreement for the City of Hesperia to provide local Measure I funds to SANBAG
in exchange for programming of STP funds was similarly atfected. Task No.
94107000, Mt/Desert Planning and Project Development, is a reduction of
$156,000 in anticipated encumbrances on June 30, 2006. Task No. 94507000,
Victor Valley Area Transportation Study, is reduced by 525,000 in local funds
contributed to SANBAG in an exchange agreement with the City of Hesperia.

A third amendment involves a distribution of excess bond proceeds remaining
from the 1993 Bonds that are available for payment to the Town of Yucca Valley.
Task No. 94207000, Financial Management, is increased by $140,000 of Measure
1 Major Projects Funds to fund the disbursement and other increased Costs of
Issuance.

BROG6GO-fm.dog
GoNDE
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Financial Impact.

Reviewed By:

Responsible Staff:

BRIXGEG6b-1m.dog
O8IMDHE

The final amendment involves a reduction of Estimated Encumbrances by
$2.906,110 and increasing Consulting Fees and the Total New Budget by the
same amount using CMAQ Funds. Changes to the Disadvantaged Business
Enterprise Program caused a delay in the award of the new contracts into the
FY 2006/2007 Budget.

The 2006/2007 SANBAG Budget, with recommended amendments activity, totals
$308,839,682 and establishes the financial, staffing, and work product authority
for the agency activities during the coming fiscal year.

The 2006/2007 budget was unanimously recommended for adoption by the
Administrative Committee and all of the members who participated in the
May 10, 2006 Board Budget Workshop. All five of the SANBAG policy
committees have reviewed task descriptions and budgets for activities under their
purview.

Tony Grasso, Executive Director
Terrence J. McGuire, Chief Financial Officer
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Minute Action

AGENDA ITEM: __ 21
Date: June 7, 2006
Subject: Monthly SANBAG Investment Report
Rezcommendation:”  Receive SANBAG Investment Report with new format.

Background.: The SANBAG Investment Report, which has been distributed monthly to the
Board in the Board packet, has been a lengthy summary of the investment
program including a summary of Local Agency Investment Funds (LAIF), and all
investment holdings of the San Bemardino County pool. Reports in the past have
often been over 70 pages of information and presented more information than
what may be useful for the Board and more than what is required by the
California Government Code.

The attached report has been shortened significantly and designed to present the
most important information to the Board in a manner that is hopefully easier to
read and understand. The report contains all information that is required by the
California Government Code, and the more detailed information on the
investment program is available from the Chief Financial Officer or his staff.

Financial Impact:  There is no impact to SANBAG's current or future budgets.

Reviewed By: This report format has been prepared by the Chief Financial Officer and Public
Financial Management, the agency’s Investment Advisor. The report format will
be reviewed and discussed by the Administrative Committee on June 14, 2006.

Responsible Staff.  Terrence J. McGuire, Chief Financial Officer

Approved
Board of Directors
Date:
Moved: Second:
In Favor: Opposed: Abstained.
Wimessed: -

BRIDOAGGe-thm.doe
O6INDH
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Minute Action
AGENDA ITEM: __22
Date: June 7, 2006
Subject. Financing Team Request for Proposals and Recommendations for Selection

Recommendation:” 1. Approve selection committee recommendations for financing team as follows:
Montague DeRose and Associates — Financial Advisor
Orrick — Bond Counsel
Nossaman, Guthner, Knox & Elliot — Disclosure Counsel and:
Investment Banking Team includes:
Merrill Lynch — Sentor Manager
Goldman Sachs — co-Senior Manager
URS, Citigroup and Lehman Brothers - co-managers

2. Authorize staff to prepare and submit contracts for Financial Advisor, Bond
Counsel and Disclosure Counsel to the Administrative Committee for review.

Background: At the Administrative Committee meeting on April 12, 2006, a request was made
for the Administrative Committee to authorize the release of three RFPs: RFP
07-004 for Bond Counsel, RFP 07-005 for Investment Bankers; and, RFP 07-006
for Financial Advisor. The Committee authorized the release of the RFPs.

The RFPs were released on April 17, 2006. A list of the firms that submitted
proposals and the firms that were ultimately interviewed for each RFP is attached
to this Agenda Item.

Approved
Board of Directors

Date:

Moved: Second:

In Favar: Opgosed: Abstained:

Wiinessed:
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SANBAG received proposals for Bond Counsel from 9 firms on April 26, 2006.
The proposals were reviewed by the SANBAG CFO and a representative of the
San Bernardino County Counsel office. Three firms were selected for interviews
for Bond Counsel and/or Disclosure Counsel: Orrick; Nossaman, Guthner, Xnox
& Elliott; and, Squire, Sanders & Dempsey. The interviews were completed on
May 8, 2006. After the RFP process and interviews, the selection panel
recommends that SANBAG select Orrick as Bond Counsel and Nossaman,
Guthner, Knox & Elliott as Disclosure Counsel.

SANBAG received proposals for Investment Banking services from 10 firms on
April 28, 2006. The proposals were reviewed by the SANBAG CFO, the RCTC
CFO and a representative of the public finance staff in the San Bernardino
County’s CAO office. A short list of firms for interviews was identified on
May 5, 2006 and interviews of 6 firms were completed on May 15, 2006. After
the RFP process and interviews, the selection panel recommends that SANBAG
select Merrill Lynch as senior manager, Goldman Sachs as co-senior manager,
and UBS, Citigroup and Lehman Brothers as co-managers.

SANBAG received proposals for Financial Advisor services from 7 firms on
April 27, 2006. The proposals were reviewed by the SANBAG CFQ, the RCTC
CFO and the Deputy Administrative Officer of the County responsible for bond
financing. A short list of firms for interviews was identified on May 8, 2006 and
interviews were completed on May 17, 2006. After the RFP process and
interviews, the selection panel recommends that SANBAG select Montague
DeRose and Associates as Financial Advisor,

Draft contracts for Bond Counsel, Disclosure Counsel and Financial Advisor may
be available for the June 14 Administrative Committee meeting. No coniracts are
required at this time for the Investment Banking services since contracts with
Investment Bankers are related to specific transactions, when and if they occur.
Staff recommends that the contracts be for an initial term of 3 years with two 2-
year options for extensions. This term structure would allow the financing team
to stay in place for at least the first three years of the new Measure [ program.

Financial Impact.  Contracts with Bond Counsel/Disclosure Counsel and Financial Advisor will be
primarily based upon hourly rates for requested professional services, with fixed
fee or not to exceed project costs negotiated for some financing related project
services. Some of the costs will be capitalized as costs of issuance in any future
financing. A portion of the hourly rates for services are funded in Task 94207000
of the fiscal yvear 2006/2007 budget.
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Reviewed By:

Responsibie Staff-

On May 10, 2006, the Administrative Committee received a status report for this
procurement and unanimously recommended that the recommendations for
selection of the Financial Advisor, Bond Counsel, Disclosure Counsel, and
Investment Banking Team be submitted directly to the Board for approval.

Terrence J. McGuire, Chief Financial Officer
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1. Proposals for Bond Counsel/Disclosure Counsel were received from the following firms:

Orrick*

Squire, Sanders & Dempsey™
Nossaman, Guthner, Knox & Elliott*
Best, Best & Krieger

Fulbright & Jaworski

Hawkins Delafield & Wood

Quint & Thimmig

Kutak Rock

Nixon Peabody

2. Proposals for Investment Banking services were received from 10 firms:

Citigroup™®
Lehman Brothers®
Merrill Lynch*®
Goldman Sachs*®
UBS*
Bank of America
Morgan Stanley

- J.P. Morgan
De L.a Rosa*
Bear Stearns

3. Proposals for Financial Advisor were received from the following firms:

Public Financial Management*
Public Resources Advisory Group®
Montague DeRose*

Fieldman Rolapp

Kelling, Northcross & Nobriega
Ross Financial

Springsted

*Firms selected for interviews.
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Minute Action

AGENDA ITEM: 23
Date: June 7, 2006
Subject: Sole Source Contract for San Bernardino Depot Property Management

Recommendation:”  Approve Sole Source Contract No. 07-003 with CityCom Real Estate Services,
Inc. for the San Bernardino Depot property and facility management for an initial
term of two years with two one-year extensions for the amount of $88,128, as
specified in the Financial Impact Section.

Background: This is a Sole Source Agreement. SANBAG and the City of San Bernardino, as
co-owners of the Depot as Tenants-in-Common share the responsibilities for the
Depot as spelled out in Cooperative Agreement #04-040. One of those
responsibilities is the retention of a property and facility management firm.

After a competitive procurement process, on March 3, 2004, the Board approved
the selection of CityCom Real Estate Services (CityCom) to provide property and
facility management at the San Bernardino Depot. The initial term was for the
period March 15, 2004 through June 30, 2005. The agreement included a
provision to extend the term for an additional year that will end on June 30, 2006
that was approved by the Board on June 1, 2005.

Staff is recommending the approval of a sole source contract with CityCom for
continued performance of property and facility management duties for the depot.
CityCom is currently providing construction management for the tenant
improvements necessary for the police substation and coffee shop. They are also
assisting with the development of a landscaping plan for the depot area.

Approved
Board of Directors
Data:
Moved: Second:
I Favar: Opposed: Abstained:

Witnessed: ___

BRDOGOSD-vib.doe

AGTO03-mabdoc
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Soul Source:

Financial Impact.

Reviewed By:

Responsible Staff:

BRDOG0Eb-vib.doo
TAFDT

Agachment:
AD7002-mab doc
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The new contract has a term of two years beginning July 1% 2006, with the option
for two additional one-year extensions. The monthly property management fee
will remain at $3,600 per month for the first year and will be increased in the
second vear by 4%. For each approved extension the monthly management fee
will increase by 4% for each year. A portion of the management fee is paid by the
occupying temants of the building with the remaining portion equally split
between SANBAG and the City. As more of the Depot is occupied, the portion
split by SANBAG and the City will be reduced. In addition CityCom will
maintain the current leasing commission for new tenants in the amount of 6% of
the first and second years’ lease income; 5% of the third and fourth years’ lease
income; 4% of the fifth years’ lease income; and 2% of the lease income for the
remainder of the lease term.

Much of the remaining Depot space is currently under construction for two new
tenants; the police substation and coffee shop. These improvements are a direct
result of CityCom’s promotion of depot space for lease. As mentioned above,
CityCom is providing construction management for these tenant improvements
and is also assisting with the development of a landscaping plan for the depot
area. Over the past two years CityCom has been very responsive to the property
and facility management issues raised by SANBAG.

The initial year of the contract $43,200 is consistent with the Proposed Fiscal
Year 2006/2007 with expenses included under the Task IAFG7 and 8030700
Building Operations, the out years will be budgeted in their respective years.
Using the current building occupancy the share of the first year management fee
is allocated thusly: SANBAG $34,136.41, the Southern California Regional Rail
Authority (SCRRA) $2,748.00 and the City of San Bernardino will pay
$6,315.60. It is anticipated that during FY 2007 with the addition of the
San Bernardino Police Department and Apostle Café, SANBAG and City’s share
will be reduced.

This item was reviewed and unanimously recommended for approval by the
Administrative Comumittee on May 10, 2006; and, has also been reviewed by
SANBAG Counsel.

Michael Bair, Director of Transit and Rail Programs
Deborah Barmack, Director of Management Services



SANBAG Contract No. 07-003
by and between
San Bermardino Associated Governmenis
And
CitvCom Real Estate
for
Property Management at the San Bernardino Santa Fe Depot

Payable Vendor Contract # Retention: Original
7] Raceivable Cyes PO No ] Amendment
Notes:

Pravious Amendments Total

Original Contract 58812800 Pravious Amendments Contingency Total:

Current Amendment:
Contingency Amount.  §

ol

© & LA &P

Current Amendment Contingency:

Contingency Amount requires specific authorization by Task Manager prior io release,

Contract TOTAL 9 | $ 88,128.00

Please inciude funding allocation for the original contract or the amendmeant 3

Task Cost Code Funding Sources Amounts
11AFQY 5553 1 indirect Allocation - FY 2007 5 27.820.81
2 8050700 5553 2 Indirsct Allocation - FY 2007 $ _6.315.60
3__ — 3 5CRRA $_2.748.00
4 o 4 City of San Bernardine $ 631560
51AF08 5553 1 Indirect Allccation - FY 2008 $28.933863
& 8050800 5553 2 Indiract Allocation - FY 2008 $_6.568.23
T - 3 SCRRA $_2.857.92
8 __ 4 City of San Bernargino $_6.568.23
Original Board Approved Contract Date:  6/7/06 Contract Start: 7/1/06 Contract End: 8/30/03
New Amend. Approval (Board) Date: —_— Amend. Start _____ Amend. End: ___
If this is a multi-year contract/amendment, please allocate costs among fiscal years:
Fiscal Year: 2007 Fiscal Year: 2008 Fiscal Year:

$43.200.00 $44.928.00 $__

Is this consistent with the adopted budget? KYes [No
If no, has the budget amendment been submitted? [_Yes [INo

ONT

Please mark an “X” next to ali that apply:
[ 1intargovernmental B4 Private 1 Non-Local ClLocal ] Partly Local

Disadvantaged Business Enterprise: _INo  [Yes %
Task Manager: Terrence J. MoGuire L Contract Managen
= R . - e
i Eod e / z’f’miffif“%fx S 25 / ﬁw;é‘{
Tas« Magnager Bignature Date , Lontract Manager Signatura Data
FH Al & £ é*{g»,ii‘m” =3 /{‘;‘1 z’i:f- &
. i . . ol i N
Chief Financial Officef Signature Date ~ ¢

AGT003-mab . doe
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Agreement 07-003

PROPERTY MANAGEMENT AGREEMENT
between
SAN BERNARDINO ASSOCIATED GOVERNMENTS
and
CITYCOM REAL ESTATE SERVICES, INC.
for the
SAN BERNARDINO SANTA FE DEPOT

This Property Management Agreement (“Agresment’) is made and entered into
as of this 7 day of June, 2006, by and between the San Bemardino Associated
Gevernments, (“SANBAG”), and CityCom Real Estate Services, Inc., (‘MANAGER").

BACKGROUND

WHEREAS, SANBAG and the City of San Bernardino {(“CITY") jointly own certain
real property in the City of San Bernardine, California, located at 1170 West Third
Street, San Bernardino, CA, which property is known as the San Bernardino Santa Fe
Depot (the "Depot"), and,

WHEREAS, SANBAG has the exclusive right to enter into, amend or terminate
all property management agreements at the Depot, pursuant to SANBAG Cooperative
Agreement No. 04-040 with the CITY; and,

WHEREAS, SANBAG requires certain professional services relating to the
management of the Depot and MANAGER is qualified to provide those management
services,

NOW, THEREFORE, in consideration of the terms and conditions set forth
herein, SANBAG and MANAGER do hereby agree as follows:

1. Premises
MANAGER will provide the services as described in this Agreement and more
particularly described in Section 3 {Scope of Work) for the area of the Depot
described as Area “D” on Exhibit "A” which is made a part of this Agreement. This
Area will hereinafter be referred to as the “Premises”.

2. Management Term,

This Agreement shall commence as of July 1, 2008, and shall continue until June
30, 2008. SANBAG reserves the right. at its option and upon 30 days prior written
notice, to renew this Agreement for two additional one-year extensions.

3. Scopes of Work

MANAGER shall perform the following services subject to SANBAG's direct
supervision. participation, and acceptance and review whera required.
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(a).Lease Administration:

Rent collection, including facilities for tenants to pay via credit card if desired;
Computerized tenant accounting with mailed monthly rent statements and
return envelopes, making rent paymentis easier for tenants;

Monitoring & implementation of lease provisicns, such as periodic rent
increases, assessment of late fees, requesting insurance certificaies,
notification of key evenis (such as expirations and options to extend or
expand), atc.;

Handling of evictions when necessary, including preparation and service of 3-
Day and 30-Day Notices, and interaction with legal counsel throughout the
Uniawful Detainer process;

MANAGER staff member specializing in and dedicated o fielding
maintenance requests, consulting lease documents to verify responsibility,
dispatching the appropriate vendor, and follow-up with tenants to ensure
successful resolution.

{o).Facilites Management:

On a monthly schedule during business hours inspect vendor performance for
the building and common areas, and every other month meet with SANBAG
staff to review building-related issues;.

Ensuring that all maintenance and alterations are within the allowable
guidelines in keeping with the historical significance of the Depot,

Handle all competitive bidding for any maintenance or repair services
required for the building and common areas, including but not limited to
landscaping, janitorial, day porter, parking lot maintenance, HVAC, pest
control etc.

Monitor HVAC control system and make adjustments as necessary,;
Coordinate with security firm to maintain security and parking controf;
24hour/7day emergency response system using our toll-free number.

(c). Full General Ledger Accounting:

Billing and collection of all charges to tenants and adjoining property owners
as appropriate;

Preparing a Budget and annual reconciliation and pro-rata billings of common
area maintenance & operaling expense increase pass-throughs as
appropriate, including documentation and aliocation of non-leased space
costs to SANBAG and the CiTY,

Processing of payables to ensure timely vendor payments;

Monthly financial reports showing all funds received and disbursed, compiete
with current and historical profit and loss statements, occupancy reporis, bank
raconciliations, and wvarious other custom reporting capabilities, and
distribution of any net income revenue fo the CITY and SANBAG;

Monthly narrative property report, featuring operational, ieasing, and financial
highlights from the pravious month.

o
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s MANAGER agrees to use due diligence and to employ its reasonable efforts
to ensure that the actual costs of maintaining and operating the Premises
shall not exceed the amount provided in the applicable Budget (either total or
in any line-itemj.

(d).Leasing:

» Markeating available space(s), handling tours of the suites to prospective
tenants, and where appropriate, hiring and supervision of commercial leasing
proker alliances to increase exposure,;

s Utilizing tenant screening measures, including processing applications, credit
reports, financial information, etc. to determine and make recommendations
as to acceptance and associated risk of each prospect;

s Landiord represented negotiations for prospective new tenants or existing
tenants’ lease renewals as the case may be, using either MANAGER's
proprietary comprehensive commercial leases customized for the Premises,
or any existing preferred lease documentation per the provisions of Section
Vil of SANBAG Policy 110060;

» Market, schedule, and arrange accommaodations for the availability of the
banguet/board meeting room for community meetings and other events.

4. Fees

(a) Property Management Fee - SANBAG shall pay MANAGER as compensation
for the services rendered by MANAGER under this Agreement, including all labor,
materials, expenses and other reimbursable cosis that are required and incurred by
MANAGER in performing services under this Agreement, the sum of $3,600 per
month.: A four percent (4%) inflation facter shail be applied to the 2" year of this
agreement. Should the SANBAG exercise the extension options, the 4% inflation
factor shall be applied to each of the extensions.

(b)) lease Commissions - MANAGER shall be entitled to the foilowing
commissions on leases of Premises space executed after July 11 20086, and prior to
the termination of this Agreement: 8% of first and second years’ lease income; 5% of
third and fourth years’ lease income; 4% of fifth years’ income; and 2% of the lease
income for the remainder of the lease term. MANAGER shall not be entitled to lease
commissions from any lease SANBAG enters into with Amtrak or with Metrolink
(Southern California Regional Rail Authority).

(c) MANAGER shali be permitted tc issue a check for the Property Management
Fse from the Premises Operating Account on or after the first day of the month
following the month for which the fee is due.

. Service and Sunply Cordracts

{a) MANAGER shall directly select, supervise and engage with the written
approval of the Exacutive Director of SANBAG, independent contractors, suppliers
and vendors, in the operation, rapair, maintenance and servicing of the Premises,
including but not limited to those necessary for custodial services, landscaping
services, security services, the supplving of electricity, gas, waler, iglephone,

[



cleaning, elevator maintenance, vermin extermination, trash removal, and other
services deemed necessary or advisable by MANAGER for the operation of the
Premises.

(b)  All service contracts shall, unless expressly approved in writing by SANBAG:
(i) include a provision for cancellation (without penalty) by SANBAG on not more
than thirty (30) days' written notice, (il) require that all contractors provide evidence
of insurance specified in Section 11 of this Agreement, and (iil) include a provision
requiring the contractor to indemnify SANBAG, CITY and MANAGER for any and all
claims arising from its acts and omissions, including but not limited to willful
misconduct, negligence and all actions in excess of the authority granted to the
contractor under the terms of its contract with MANAGER.

(c). Informal Competitive Procurement - Informal competitive procurament
procedures will generally be used for purchases in excess of 35,000, but not
exceeding $25,000. The following general procedures, depending upon the type of
ourchase, should be used for informal competitive procurement:

(1). A telephone survey for guotations wili generally be taken for
ourchases of gocds and services. In such cases, the buyer specificaliy
identifies the item being purchased. Award of a purchase order will be
to the lowest responsive responsibie bidder whose bid conforms to the
requirements.

(2). Informal Requests for Quotes or letters may be required if the
gocds or services being requested require bidders to have mors detail.
MANAGER will issue a Reguest for Quotation to a limited number of
firms/individuals. Award of a purchase order will be to the responsible
bidder whose bid conforms to the requirements and is most
advantageous to SANBAG as to price and other factors considerad.

(3). Use of electronic quotation systems operating within San
Bernardino County is authorized.

(4). MANAGER will document results of ail such informal procurement
actions.

(d). Formal Competitive Procurements - The formal Request for Proposai
(RFP)/Request for Qualifications (RFQ) process is used to solicit proposals for
services in excess of $25.000 and for solicitation of proposals less than $25,000 in
instances where this process is deemed appropriate.

(1). The RFP/RFQ process is a competitive procurement process that
requires evaluation of offeror’s proposal and gualifications. This competitive
orosurement process does not require award to the lowest bidder.

(2). This process applies to professional services contracis and
product specific professional and technical consulting contracts.
These contracts shall be awarded based upon demonsirated

{id-mabdoo 4
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competence and on the professional qualifications and capabilities
necessary for the performance of services required at a fair and
reasonable price fo SANBAG.

(3). MANAGER will provide complete RFP packages to vendors
identified as providing the specific services being requested in the
RFP/RFQ either by mail or other methods.

(4). MANAGER will maintain a control record as RFP packets are
distributed indicating the date and time of distribution. The record shall
contain the names and addresses of offerors receiving the proposal
invitations and attendance at pre-proposal conferences, if held. The
control record shall be used as a mailing list for the issuance of
addendums and as a verification record in the case of vendor protests.

(5). Pre-proposal conferences will be held, when appropriate, to
discuss the basic requirements such as instructions to the offerors,
funding, contract type, evaluation criteria, and specific points that
should be addressed in each proposal.

(8). Inciuded in the RFP/RFQ, will be the question if their firm was
ever terminated from a coniract. If sg, the firm will be requirad to
describe the facts and circumstances in detail.

Formal Competitive Procurements - Request for Bids

(1). The competitive sealed bid method of procurement is used for
purchases in excess of $25,000:

(a).When a complete, adequate and realistic specification or purchase
description is available,

(b).Two or more responsible suppliers are willing and able to compete
effectively; and

(c). The procurement lends itself to a firm-fixed price contract and the
election of the successful bidder can be made on the basis of price.

(2). A control record will be maintained as invitations for bids are distributec
indicating the date, time, and/or place of distribution or notice. The record
shall contain the names and addressas of offerors receiving the proposal
invifations or posting of the notice. The control record shall be used as a
mailing list for the issuance of notices ralative to the raquest for bids and as a
verification record in the case of vendor protasts,
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(3). Award of a contract shall be made to the responsive, responsible bidder
whose bid, conforming with all the material terms and conditions of the
invitation for bids, is lowest in price.

(f).  Sole Source Process
(1). In those specific instances when it may be necessary or prudent to enter
into sole source contracts, specific approval shall be raquired. All scle source
contracts shall be governed by the following guidelines:
(a). Sole source contracts may be recommended for approval upon a
finding of appropriateness and that it is in the best interest of the agency
to do so.
(b). Contracts may be recommended for approval on a sole source
selection based upon a requirement for unique qualifications, the
existence of significant time constraints, and/or in certain instances of
demonstrated experience.
(c). Any recormmendation for approval of a contract for which a
competitive process has not been completed shall contain justification
for the lack of competition.
(2). The SANBAG Exescutive Director, or his designes, shall approve socle
source procurements up to $25,000, using the guidelines outlined in this
saction. Such sole scurce procuraments shall be routinely reported o the
SANBAG Board of Directors,
8. Leases

The SANBAG Board of Directors must approve all leases. A call for bids of the

space oroposed for iease shall be posted in at least three public places for not less

than 15 days and published for not less than two weeks in a newspaper of general
circulation. The highest proposal for the proposed lease submitted in response o a
cali for bids shall be accepted, or ali bids shall be rejected.

Leases for a period not exceeding ten years and having an estimated monthly rental

of not more than $5,000 may be excluded from the bidding procedure specified in
the preceding paragraph. Leases excluded from the bidding procedure shall be
subject to the following requirements.

ADTOmah d
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(a). Motices requesting offers to lease SANBAG property shall be
posted in the SANBAG offices. Notices shall also be malled or
delivered at least 15 days prior to accepting offers to iease to any person
who has filed written request for notice with SANBAG. Such requests t©
raceive notices shall be renewsad annually. Notice shall be published as
orovided in Government Code Saction 8061
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(b). Notices requesting offers to lease SANBAG property shall describe
the property proposed 1o be leased, the terms of the lease, the location
where offers to lease the property will be accepted, the location where
leases will be executed, and any SANBAG officer authorized to execute
the lease.

(c). The Exescutive Officer, or his designee, is authorized o approve
and execute leases exemptad from the bidding procedures specified in
the preceding paragraph.

(d). Leases exempt from the bidding procedures specified in the
preceding paragraph are not renewable except by approval of the Board
of Directors after a competitive process.

7. Disbursements for Expenses of Property

MANAGER shali, consistent with the approved Budget, (i) pay all bills which
MAMAGER determines are properly payable, (i) pay water charges, sewer rent, and
utility assessments and all other charges and impositions as they shall become due
and payable. MANAGER shall pay all bills on a timely basis and/or as directed by
SANBAG solely cut of the Operating Account.

8. Tenant Lease Compliance, Service Reguests and Complaints

MANAGER shail maintain businesslike relations with tenants. MANAGER shall use
its reascnable efforts and due diligence to secure full compliance by tenants with the
terms and conditions of their respective leases, and to this end, MANAGER shall
use its reasonable efforts to see that all tenants are informed with respect to such
rules, regulations and notices as may be promuigated by SANBAG. MANAGER shall
not knowingly take any action which would violate any tenant's lease, and shall
oromptly deliver to SANBAG any notice of default received from a tenant and use its
reasonable efforts to cure such default.

9. Construction Management Services.

For projects of less than $5,000.00, MANAGER shall order labor and materials and
orovide the associated supervision and direction for the instaliation of such
renovations, improvements and/or alterations to the Premises. Further, MANAGER
shall, at the cost and axpense of SANBAG, provide labor and materials, through
contractors approved in writing by SANBAG, to perform such work, For projects
greater than $5,000, MANAGER shall, subject to SANBAG authorization, receive &
fee equal to 10% of project cost for its project supervision.

10 indemnification

MANAGER agrass to indemnify, defend and hold harmisss SANBAG, CITY and its
authorized officers, empioyees, agenis and volunteers from any and all claims,
actions, lossas, damages and/or liability arising from MANAGER's acts, errors or
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omissions and for any costs or expenses incurred by SANBAG on account of any
claim therefore, except where such indemnification is prohibited by law.

11. insurance

(a). Without in any way affecting the indemnity herein provided and in addition
thereto, MANAGER shall secure and maintain throughout the Agresment the
following types of insurance with limits as shown:

(1). Workers' Compensation - A program of Workers' Compensation
insurance or a State-approved Self-Insurance Program in an amount and
form to meet all applicable raquirements of the Labor Code of the State of
California, including Employer's Liability with $250,000 limits, covering all
persons providing services on behalf of the Contractor and all risks to such
persons under this Agreement.

1§ MANAGER has no employees, it may certify or warrant to SANBAG that it
does not currantly have any employees or individuals who are defined as
“employees” under the Labor Code and the requirement for Workers'
Compensation coverage will be waived by SANBAG.

With respect to Contractors that are non-profit corporations organized under
California or Federal law, volunisers for such entities are required to de
covered by Workers’ Compensation insurance. If SANBAG determines that
there is no reasonably oriced coverage for wvoluntears, evidence of
participation in a volunteer insurance program may be substituted.

(2). Comprehensive General and Automobile Liability Insurance - This
coverage to include contractual coverage and automobile liability coverage for
owned, hired and non-owned vehicles. The policy shall have combined single
limits for bedily injury and property damage of not less than one million dollars
($1,000,000) per occurrence.

(3). Errors and Omission Liability Insurance — Combined single limits of
$1,000,000 for bodily injury and property damage and $3,000,000 in the
aggregate,; or

(4). Professional Liability — Professional liability insurance with limits of at
least $1.000,000 per claim or occurrence.

(c). Additional Named Insurad - All policies. except for the Workers'
Compensaticn, Errors and Omissions and Professional Liability policies shall
contain  additional endorsements naming SANBAG and CITY its officers,
employees, agents and volunteers as additional named insured with respect o
labilities arising out of the performance of services hereunder.

(d). Waiver of Subrogation Rights - MANAGER shall require the carriers of the
above-required coverage’'s to waive all rights of subrogation against SANBAG,
CITY, its officers, employees, agents, volunteers, vendors, and subcontractor.
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{g). Policies Primary and Non-Contributory - All policies required above are o be
orimary and non-contributory with any insurance or self-insurance programs
carried or administered by SANABG.

{f}. Proof of Coverage - MANAGER shall immediately furnish certificates of
insurance to SANBAG evidencing the insurance coverage, including the
endorsements above required, prior to the commencement of performance of
services hereunder, which certificates shall provide that such insurance shall not
be terminated or expire without thirty (30) days written notice to SANBAG.
MANAGER shall maintain such insurance from the time MANAGER commences
performance of services hereunder uniil the completion of such services. Within
sixty- (60) days of the commencement of this Agreement, MANAGER shall furnish
certified copies of the policies and all endorsements

12. Operating Account

All rents received from the management and operation of the Premises by MANAGER
shall be deposited in a banking institution as designated by SANBAG and in a
separate, segregated operating account (*Operating Account”} that has been
astablished by MANAGER. MANAGER shall maintain a daily record of all deposits
made, including copies of all checks received for deposit. All Preamises expenses paid
by MANAGER, as provided in this Agreement, are to be drawn from the Operaling
Account. SANBAG shall maintain funds in the Operating Account sufficient fo fund the
varicus expenses of the Premises and to cover the checks drawn on the Operating
Account.

13. Limitation of Agency

Nothing contained in this Agreement or in the relationship of SANBAG and
MANAGER shall be deemed to constitute a partnershig, joint venture or any other
relationship, and MANAGER shall at all times be deemed an independent contractor
for purposes of this Agreement.

14. Venue

The parties acknowledge and agree that this Agreement was entered into and
intended to be performed in San Bernardino County, California. The parties agree
that the venue for any action or claim brought by any party to this Agreement will be
the Superior Court of California, County of San Bernardine, San Bernardino District.
Each party hereby waives any law or rule of court that would allow them to request
or demand a change of venue. If any third parly brings an action or claim concerning
this Agreement, the parties hereto agree o use their best efforts to obtain a change of
venue to the Superior Court of California, County of San Bernardino, San Bemardine
District.

Y
i

Attornavs’ Fees And Costs

if any legal action i1s instituted to enforce or declare any party's righis hereunder,
aach party, including the pravalling party, must bear iis own costs and atiormeys’
fees. This paragrapn shall not apply o those costs and aftorneys’ fees diractly
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17.

18.

arising from any third party legal acticn against MANAGER or SANBAG, including
such costs and attorneys’ fees payable under Sections 10 and 11,
INDEMNIFICATION and INSURANCE.

Motices

MNotices, approvals, consents and other communications given under the terms of
this Agreement must be in writing and shall be deemed properly served if such
notice is hand delivered or mailed by certified mail, return receipt requested,
addressed to the cther party at the following address, or such other address as
aither party may, from time to time, designate in writing:

SANBAG: MANAGER;:

Executive Director President

San Bernardino Associated Governments  CityCom Real Estate Services

1170 West Third Straet. 27 10722 Arrow Route, Suite 500

San Bernardino, CA 92410-1715 Rancho Cucamonga, CA 91729-0548

Notice mailed in accordance with the provisions hereof shail be deemed to have
been given as to the date of hand delivery or the third business day foliowing the
date of such mailing, whichever is earlier.

Tarmination for Convenience

SANBAG for its convenience may ferminate this Agreement in whole or in pait upon
thirty (30} calendar days written notice. If such termination is effected, an equitable
adjustment in the price provided for in this Agreement shall be made. Such
adjustment shall provide for payment to MANAGER for services rendered and
expenses incurred prior to the effective date of termination. Upon receipt of
tarmination notice MANAGER shall promptly discontinue services uniess the notice
directs otherwise. MANAGER shall deliver promptly to SANBAG and transfer title (if
necessary) all completed work, and work in progress, including drafts, documents,
plans, forms, data, products, graphics, computer programs and reports,

Termination for Cause

Either party may terminate this Agreement upon thirty (30) days written notice to the
other party, in the event such other party breaches a material term of this Agreement
and such breach remains uncured at the end of such thirty {30) day period or such
other period as mutually agreed to by the parties. Upon any such termination,
MANAGER will be paid all fees and expenses, which have been incurred or earned
in connection with the performance of the services through the effective date of such
termination.

Amendments
MANAGER agrees any alterations, variations, modifications, or waivers of the

provisions of the Agreement, shall be valid only when reduced fo writing, executad
and attached to the original Agreement and approved by the required persons.
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20. Assignment

21.

27,

28.

29.

This Agreement is not assignable by MANAGER either in whole or in part without
the prior written consent of SANBAG.

Walver

Mo waiver of any of the provisions of this Agreement shall be deemed, or shall
constitute, a waiver of any other provision, whether or not similar, nor shall any
waiver consiitute a continuing waiver. No waiver shall be binding unless executed in
writing by the Party making the waiver.

Severability

If any one or more provisions of this Agreement shall be found 0 be illegal or
unenforceable in any respect, the validity, legality and enforceability of the remaining
orovisions shall not in any way be affected or impaired thereby.

Audit

MANAGER shall maintain for three (3) years and SANBAG shall have the absciute
right to raview and audit all of MANAGER's performance-related records, books,
oapers, documents, corporate minutes, and other pertinent items related fo iis
performance of this Agreement as requested, and shall have absoluie right to
monitor the performance of MANAGER in the delivery of services provided under
this Agreement. SANBAG shall provide MANAGER at least seven (7 days prior
written notice of any audit. All audits conducted pursuant o this Agreement shall be
accomplished at MANAGER's facilities during normal working hours and shall
praserve the confidentiality of MANAGER’s proprietary and non-public information.

Non-Discrimination

In connection with the performance of MANAGER pursuant to this Agreement,
MANAGER will not willfully discriminate against any employee or applicant for
employment because of race, color, religion, ancestry, sex or national origin.
MANAGER will take action to ensure that applicants are employed and the employees
are treated during employment without regard to their race, color, religion, ancestry,
sex of national origin. Such action shall include, but not be limited to the following:
employment upgrading, demotion or transfer; recruitment or recruitment advertisernent;
layoff or termination; rates of pay or other forms of compensation; and selection for
training, including apprenticeship.



IN WITNESS WHEREOF, the parties hereto have affixed their signatures

the day and year first above written.
"SANBAG"
SAN BERNARDINO ASSCCIATED

GOVERNMENTS

By

Kelly Chastain
President

Dated:

Approved as fo legal form.

SANBAG Counsel

"MANAGER"

CITYCOM REAL ESTATE SERVICES,
INC.

By

Michael R. Fortunato
President

Dated:
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Exhibit “A”
Sheet1of 2

LEGAL DESCRIPTION
AREA “D”

Lying within Lats 11, 12,13, 14 and 15, Block 15, Rancho San Bernardino, in the City of San
Bernardino, County of San Bernardino, State of California, as shown on a map recorded in Book 7,
Page 2 of Maps in the Office of the County Recorder of said County, being a portion of Parcel 2in a
Grant Deed to San Berardino Associated Governments recorded December 15, 1892 as
Instrument No. 92-514402 of Official Records in the Office of the County Recordar of said County,
described as follows:

BEGINNING at the southwast corner of Parcel 3 in that certain Quitclaim Deed fo the City of San
3ernardino recorded April 30, 1959 in Book 4805, Page 81 of said Official Records said corner also
being on the northerly fine of 3rd Street, 82.50 feet wide as described in Parcel 1 of that certain
Indenture between the Santa Fa Land Improvement Company and the City of San Bernardino
racorded November 14, 1917 in Book 622, Page 157 of Deeds in the Office of said County
Reacorder; thence South 86°42'30” West, 536.99 feet along said northerly line; thence North
00°27'39" West, 213.24 feet; thence South 90°00'C0” East, 511.11 feet to a point on a line that is
paraliel with and 15.00 feet south of the centerfine of “Track P2", said point being the beginning cfa
nen-tangent curve, concave southerly and having a radius of 1487.85 feet, a radial fine of said curve
to said point bears North 2°20'48” West; thence Easterly 45.96 feet along said curve through a
central angle of 1°48'13”; thence North 89°16'27” £ast, 305.78 feet to the scutheasierly line of said
Parcel 2; thence southwesterly and westerly along the southeasterly and southerly line of said
Parcel 2 the following three courses; thence South 36°02'55" West, 174.71 faet to the teginning of
a non-tangent curve concave northwesterly, a radial fine through said curve bears South 40°17'28"
East; thence westerly 143.12 feet along the arc of said curve through a central angle of 41°00'00™;
thence North 88°17'28" Waest, 80.37 feet to the POINT OF BEGINNING.

Containing approximately 3.51 acras.

See Sheet 2 for a plat depicting the above described property.

This descripgtion prepared 4nder

K
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SANBAG San Bernardino Associated Govarnments
' ' 170 W, 3rd Sireet, 2nd Floor San Bernardino, CA ?2410-1715

RGBSR ohone 1909) 884-8276  Fax: [909) 8354407  Wabs www.sanbag.ca.gov

% Sen 3emardine Couniy ransporiation Commission & San Bemardine County ransporiaiion Authority
B San Bemardino Tounky Congestion Monagement Agency ®  Sarvice Authority for Fresway Emergencias

Minute Action
AGENDA {TEM: 24
Date: June 7, 2006

Subject: Amendment No. | to Contract No. 04-005 with Yeager-Skanska Ine. for Segment
10 Early Construction

Recommendation:  Approve Amendment No. 1 to Contract No. 04-0035 for Route 210 Segment 10
Early Project, Riverside Avenue Overcrossing, Highland Realignment, and Sound
Wall Construction to Yeager-Skanska Inc. in the amount of $325,019,

Background. This is an amendment to an existing contract. In July 2003 the SANBAG
Board awarded a construction contract to Yeager-Skanska Inc. for the
construction of the Route 210 Segment 10 Early project. This project included
the Riverside Avenue overcrossing, the realignment of Highland Avenue, and
sound walls. Yeager-Skanska submitted a low bid in the amount of
$6,591,416.50 and including 10% contract contingency and supplemental costs,
the total Board authorized expenditure for the project was $7,376,060.

This contract was to provide for the early construction of the Riverside Avenue
bridge overcrossing of the 210 Freeway in the City of Rialte. In order to maintain
traffic during this bridge construction it was necessary to provide a temporary
detour for Riverside avenue traffic. It was during this early stage of the project
that utility conflicts along with conflicts in grades of existing drainage facilities
were encountered. It became nearly impossible to complete the required drainage
culverts through Riverside Avenue without modification to the proposed design
and relocation of water and sewer mains.

Additionally, a major relocation of an SBC “trunk line conduit” was necessary
before actual excavation for the Riverside Bridge foundation. Per the original
agreement with the utility company a “hard date” of September 12, 2003 was

Approved
Board of Directors
Date: June 7, 2006

Moved: Secord:

In Favor: Opposed: Absizined:

Witnessad

BROGAGSC-DME.BOC
ATTACHMENT: 40400301.D0C
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Financial Impact:

Reviewed By:

Responzibie Staff

stipulated in the Contract Special Provisions for the relocation work to be
completed by SBC. The contractor had scheduled his work and resources around
this date. To further compound the ongoing delay to this relocation, all available
crews were pulled off of normal work to provide emergency repairs to facilities
damaged by the wild fire that ravaged San Bernardino County in October 2003.
Eventual completion of the relocation by SBC was achieved March 17, 2004, thus
allowing Yeager-Skanska to begin excavation for the Riverside Bridge work.

This series of unforeseen delays caused the work 10 extend into the winter of
2004-2005, which turned out to be the 2™ worst winter in the recent California
history. If it had not been for delays beyond control of the contractor, he would
have completed all work prior to this severe winter season.

The contract was delayed 250 calendar days, mainly as a result of unforeseen
utility conflicts. Several Contract Change Orders have been written and
approved to provide for that time extension. However, Yeager-Skanska refused
to sign the subject CCOs as they did not contain provisions for payment for
increased costs asscciated with the delay. At the time of the CCO the actual cost
of impacts due to increased costs, disruption and inefficiency was not
determinable.

In July 2003, Yeager-Skanska submitted a “Request for Compensation Due o
Delay and Disraption” in the amount of 31,005,238, Thers was major
disagreement between SANBAG construction management staff and the
contractor regarding the actual cost of the impact due to the delays. Several
negotiation meetings between SANBAG and Yeager-Skanska have resulted in an
agreement to settle all remaining contract issues for a lump sum payment of
$325,019. This amendment funds the agreed upon payment for all disruption
costs, labor and material costs, contract inefficiency along with extended field
office overhead as a resuit of the aforementioned delavs to the contract.

The coniract amendment amount is consistent with the FY 05/66. Funding source
is Measure 1 Valley Major Projects Fund in the amount of $325,019. TN
0636800,

S

Drue to lack of 3 quorum at the May 11, 2006 Maior Projecis Commitiee, this iten
1 J H 3 5
is being brought directly to the June 7, 2006 Board of Directors meeting fo

.
approval.

ey

Darren M. Kettle, Director of Freeway Consfruction




AUTHORITY Contract No. 04-005-01
By and between
San Bernardino County Transpartation Authority
And
Yeager/Skanska, Inc.

For
SR-210/30 Segment 10 Early Project

% Payable Vandor Contract # Retention: L Original
{1 Receivable Yes 1Mo | &4 Amendment
Notes!
- , Previous Ameandments Total: $0.00
Original Contract $6.591.416.50 Pravious Amendments Contingsncy Totall $ 0
Current Amendment: $325.019.00
Contingency Amount: $ 784843.80 .
Current Amendment Contingency: $0.00

Contingency Amount reguires specific autharization by Task Manager prior [o relsase.

Contract TOTAL < | $7,701.079.00

Please include funding allocation for the original contract or the amendment 3

Task Cost Code Funding Sources Amounis
1 08383800 5554 1 Ml Valley MP % 325019.00
2 2 5

L2

3
4

Original Board Approved Contract Date:  07/02/03  Contract Start: §7/02/03  Confract End: N/A

New Amend. Approval (Board) Date: 06/03/06  Amend. Start $6/03/068 Amend. End: N/A
If this is a multi-year contractamendment, piease ailccale costs among fiscal years:
Fiscal Year: 05/08 Fiscal Year: __ Fiscal Year: ______

$325.019.00 | 3 S __

Is this consistent with the adopted budget? [X]Yes [_No
if no, has the budget amandment been subm ttec%? DYms [:]i\éo

Piease mark an “X” next to ail that appiy'
{] %néergovmmmemai 5 Private [] Nen-Local [ Local [} Partly Local

Task Maragar' Darran Kettle Contract Manager: Herald Lantis

Contract Manager Signaturs Cate

i
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159

AUTHORITY CONTRACT NO. 04-063
AMENDMENT NOL T
AGREEMENT BY AND BETWEEN
SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY
AND

YEAGER/SKANSKA, INC.

This AMENDMENT No. 1 to San Bernardino County Transportation Authority Contract No. 04-
0035 (hereafter called CONTRACT) entered into this 3rd day of June, 2006 by and between
Yeager/Skanska, Inc. (hersafter called CONTRACTOR) and the San Bemardino County
Transportation Authority (hereafier called AUTHORITY )

WITNESSETH,

WHEREAS, AUTHORITY, under AUTHORITY Contract No. 04-005, has contracted with
CONTRACTOR 1o construct improvemenis of the Segment 10 Early project (hereafier called
PROJECT); and

WHEREAS, the parties desire to amend the CONTRACT to revise contract amount in order to
settle all outstanding claims on the PROJECT; and,

WHEREAS, unforsseen conditions delayed the CONTRACTOR in the execution of the
PROJECT: and,

WHEREAS, said delays have led to a claim for additional compensation by the
CONTRACTOR; and,

WHEREAS, additional compensation has been agreed to by AUTHORITY and CONTRACTOR
as settlement for all cutstanding claims on the PROEJCT.

NOW THEREFORE, the parties hereto do mutually agree to amend Contract No. 04-005 as
follows:

The total CONTRACT arnount shall be increased by 3325,019.00 to a total amount of
$7,701,079.00. The increased funding will be paid 1o CONTRACTOR as settlement of
all remaining claims encountered by CONTRACTOR during the PROJECT.

[

b

Approval of this CONTRACT Amendment constitutes full settlement for the costs
claimed by CONTRACTOR associated with all work included in CONTRACT

i i/sanbagportal/Doecuments/ Agreaments& POs and Rasolutions/ADS0G501 doe Page 1 of 2

TN 0536300
ON G4-004-02
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including, but not limited to, direct and indirect costs associated with claims of delay,
total  impact, disruption, acceleration, home office overhead, loss of
efficiency/productivity, bonds, insurance premiums, and interest.

Except as amended by this Amendment, all other provisions of the CONTRACT and any
approved amendments shall remain in full force and effect.

IN WITNESS THEREOE, the authorized parties have below signed:

YEAGER/SKANSKA INC, SANBERNARDING COUNTY

By:

Date:

TRANSPORTATION AUTHORITY

By:

Kelly Chastain

President, Board of Directors
Drate:

Approved As To Formu

Bv:
Jean-Rene Basle
AUTHORITY Counsel
Date:
wgspsZkl sanbagporal/Documents/ Agreemenis& POs and Resciutions/ AG00301 doe Pagz 2 of 2
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 Governments

SANBAG

Working Together

San Bernardino Associated Governments

13170 W. 3rd Street, 2nd Floor San Bernardine, CA 22410-1715
Phone: (P09} 884-8274 Fax: (909 B85-4407 Wab: www.sanbag.ca.gov

* San Bamcrding County Transporation Commission & San Barnardine County Transporiclion Authorily
8 Son Bemardine County Congestion Monagement Agency 8 Service Authority for Freeway Emergencies

Duate:
Subject:
Recommendation:”

Background:

Financial Impact.

Reviewed By:
Responsibie Staff:

Minute Action

AGENDA ITEM: ___ 2§
June 7, 2006
Caltrans Devore 2 Construction Project
Receive report regarding the status of the Devore 2 Construction Project.
This summer, Caltrans will begin work on the second phase of work to
rehabilitate and improve mobility at the [-15/1-215 Interchange in Devore. The
$26 million project will replace concrete panels on the I-15 from the [-15/1-215
Interchange to Cleghorn Road in the Cajon Pass. In addition to the pavement
rehabilitation, a truck climbing lane will be constructed, drainage repairs will be
made, and guardrails will be upgraded. Construction will take place primarily on
weekends, with most of the work occurring between this summer and late 2007.

Norm Suydam, the Caltrans Project Manager for this project, is scheduled to
make a presentation to the Board of Directors.

This item has no direct impact on the adopted Budget. Staff activity associated
with this item is consistent with the adopted Budget, Task No. 0694100,
Mountain/Desert Planning and Project Development.

This item was presented to the Mountain/Desert Committee on April 21, 2006.

Cheryl Donahue, Public information Officer

BROGGOER-CHD.DGC

Approved
Board of Directors

Daie: June 72006
Moved: Second:
in Favor: Cpposed: Abstained:

Witneszed:




Governments

SANBAG San Bernardino Associated Governments

e T h 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 mnsygm,\ngﬁ
MAERIR LRI prone: (909) 884-8276  Fax: (909] 885-4407  Wab: www.sanbag.ca.gov MEABURE 1

& 3an Bernarding County Transporiation Commission = San Bernardino County Transportation Authority
W San Bernardino County Congestion Management Agency ® Service Autharity for Freeway Emergencies

Miniie AClion

AGENDA ITEM: 26

Date: June 7, 2006
Subject: State Transportation Bond Bill and Budget Update
Recommendation:”  Review and Receive Report.

Background. California’s transportation infrastructure has been in the state of decay due to the
lack of consistent, reliable funding from the state that would have otherwise
allowed regional plans to bring forth project delivery. 1In past years, the
Legislature has balanced the state’s budget by diverting funds for transportation
into other funds. Governor Schwarzenegger made a commitment in his 2006
State of the State speech to implement a statewide infrastructure bond. In early-
May, the Legislature passed a comprehensive bond bill package that will provide
an infusion of money for transportation in addition to other state infrastructure
projects. Specifically, the following transportation bond bills were passed by the
Legislature and will be placed on the November 2606 ballot for voter approval:

¢ SCA 7 (Torlakson)
Proposition 42 Fix
e AB 1540 (Nunez and Perata)
SCA 7 Ballot Label and Title
¢ SB 1266 (Perata)
The Highway Safety, Traffic Reduction, Air Quality and
Port Security Bond Act 2006
+ AB 1039 (Nunez and Perata)
Environmental Streamlining for Transportation and Levee Repair Projects
e AB 1467 (Nunez)
Public/Private Partnerships for Goods Movement and HOT Lanes

Approved
Eoard of Directors
Date:
Moved: Secord:
in Favor: Doposed: Abstamed;
Wiinessed.:

i62
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Financial Impact:

Reviewed By:

Responsible Staff:

In addition to the Legisiature’s passage of the bond bill package, the Legislature
has already begun preliminary discussions on the Governor’s May Revise. The
Governor’s May Revise of the state budget allowed for Proposition 42 monies to
be allocated for transportation and included a $920 million for early Proposition
42 loan repayment. The Administration’s May Revise budget also directs that
spillover monies be shifted from the Public Transit Fund to other funds. Both the
state Senate and Assembly budget subcommittees have budget bill language that
slightly differs from the Governor’s budget.

No direct impact, howevet, voter approval of transportation mfrastructure bonds
and the Legislature’s passage of the state’s budget may have direct and indirect
impacts on the budget.

This item has had no prior policy committee review.

Jennifer Franco, Director of Intergovernmental and Legislative Affairs
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SANBAG

Working Together

San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Fl, San Bemardino, CA 92410
Phone: (909) 884-8276 Fax: (809) 885-4407
Web: www sanbag.ca.gov

TRANSPORTATION |
'MEASURE 1

San Bernardino County Transportation Commission *San Bernardino County Transportation Authority
San Bernardino County Congestion Management Agency eService Authority for Freeway Emergencies

Date:

Subject.

. *®
Recommendation:

Background:

Minute Action
AGENDA ITEM: __ 27
June 7, 2006

Effects of Caltrans’ New Management Policy on Obligational Authority (OA)

Receive report.

Last fiscal year, Caltrans enacted a new obligational authority (OA) Management
Policy that limits OA usage to the general OA level (about 89%) on a county by
county basis over time. Past practice allowed potential access to 100% of
apportionments over time on a county basis as long as other Regions or programs
such as the state’s Highway Bridge Replacement and Rehabilitation program
(HBRR) were obligating less than their share. The new policy provides fairness
by providing that use of more than the general OA level in one year would be
offset by a commensurate reduction the next year; underuse in one year (e.g.,
“banking” of apportionments to aid delivery of an expensive project) provides
access to more in a subsequent year.

But the new policy created winners and losers by drawing a temporal “line in the
sand,” beginning the zero-sum game without first leveling the playing field.
Institution of the policy meant that no agency could receive more OA over time
than the average, but neglected to consider that some agencies had already
obligated all of their apportioned dollars (one agency apparently borrowed other
agencies’ apportionments to obligate 101%!). Others had obligated as little as
81% of their apportioned dollars, and the HBRR only 71% of its apportionments,
while counting on high levels of future obligation to access “banked”
apportionments for very costly projects. With the overall obligation level at about

brd06GEE-TY
0637300

Approved
Board of Directors
Date:
Moved: Second:
In Favor: Opposed: Absrained:
Witnessed:
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89%, the agencies with obligation levels near 100% relied on OA that agencies
needing to bank their apportionments for a year or two chose not to use then, in
the belief that they would have access to sufficient OA to access their banked
apportionments in the upcoming year(s). The “line in the sand” means, in essence,
that agencies which obligated more than the state average were allowed to do so
without any requirement to make OA available to those agencies that, in effect,
donated their OA in an earlier year in the belief that they would receive similar
consideration later. It further means that those agencies which obligated less than
the state average permanently lose access to some apportioned dollars, even if
they were earmarked for key future-year projects within the AB 1012 "use it or
lose it” window.

The magnitude of the fiscal gains allowed to some and fiscal losses imposed on
others as a result are quite significant. The total displacement of dollars from
“donor” programs and agencies to QA “borrowers” — for which no compensation
is contemplated by the policy — is about $355 million. Two agencies within the
state managed to obligate more than $115 million apiece more than their “fair
share” 89% of their apportionments, and another obligated more than $44 million
beyond its “fair share.” At the same time, the state’s Highway Bridge
Replacement and Rehabilitation program (HBRR) lost access to nearly $290
million in apportionments, and permanent losses (the difference between actual
delivery and 89%) to other transportation agencies range as high as $25 million.
San Bernardino stands to lose access to $25 million because it was “banking”
local assistance funds to help offset huge cost increases on the $630 million I-215
reconstruction and HOV project, scheduled for construction in 2006.

It is unclear why the policy failed to provide a process to avoid these windfalls
and wipeouts by leveling the field first. Some may argue that agencies that did
not happen to maximize their obligation at that particular point in time are less
deserving or needy. However, the fact that at least some of the agencies below
the statewide project delivery average were there because of a need to pool funds
for delivery of expensive on-system projects belies that (if I-215 could have gone
to construction a year earlier, SANBAG too could have obligated 100%!).
Arbitrary losses of that magnitude, or losses based on a coincidence of project
timing, are unacceptable. Further, given the condition of many bridges in the
state, it seems unwise to sacrifice access to more than a $1/4 billion in statewide
HBERR apportionments to advantage three regional transportation agencies.

This oversight should be rectified through a payback program from OA
“borrowers” to “donors.” Definition of the payback period should consider that
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the borrowers benefited from use of the additional OA to expedite projects at last
year’s costs and current dollars, while donors will be paying in future dollars for
projects that will likely have undergone cost escalation.  Definition of the
payback period should balance a desire to avoid disruption of programs, while
minimizing the progressive loss of the dollars’ purchasing power through time.
The attached table shows the annual payback shares by agency and program if the
payback period is assumed to be five years.

Staff will be discussing ways to resolve this issue with executives of other
transportation commissions in the upcoming month, and will raise the issue at the
Regional Transportation Planning Agencies’ group in June.

Caltrans’ new OA Management Policy would cause SANBAG to lose access to as
much as $67 million in “banked” apportionments of STP and CMAQ funds. An
agreement to rectify delivery imbalances that existed at the time of institution of
the policy would restore access to $25 million of those funds for SANBAG and
about $290 million in funds to the state’s Highway Bridge Replacement and
Rehabilitation (HBRR) program.

This item was reviewed at the Plans and Programs Policy Committee on May
17,2006

Ty Schuiling, Director, Planning and Programming
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JUNE COMMUTER RAIL REPORT

1. PATRONAGE

San Bernardino Line:

Ridership on the San Bernardino Line slowed slightly (<1%) from last month but was up 1%
compared to the same month in 2005. So far, May patronage looks strong, currently
averaging 12,431 passenger trips per weekday.

Saturday ridership was down 18% from the record high set last month but 10% higher than
the same month last year. Preliminary May data is significantly higher than April with 2
current average of 4,918 passenger trips per Saturday. Should this level of patronage held,
May would post the second ridership record this year for Saturday service.

Sunday ridership was up 10% from both last month and from the same month last year. As
of mid-May, average Sunday ridership is quite a bit higher than April, currently at 2,773
passenger trips per Sunday.

Riverside-Ontario-Los Angeles Line:

Ridership on the Riverside Line increased almost 18% from March and was also up 2%
compared to the same month a year ago. At this point, May patronage is 5% higher than
April with a current average of 4,797 passenger trips per weekday.

Inland Empire Orange County (1IEOC)

After average daily ridership increased just slightly (<1%) from March and was up 16%
compared to April 20035. A preview look at May ridership figures shows even stronger
patronage, currently averaging 4,443 passenger trips per weekday.

Total System:

Systemwide, average daily ridership increased 3% from last month and 4% compared to
April 20035, Preliminary data for May points to a potential new ridership record with a
current average of 43,133 passenger trips per weekday.
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Tablel
Average Weekday Daily Ridership*
San Bemarding Riverside IECC Svystemwide
April 2006 11,866 4,579 4,398 41,196
April 2005 11,757 4,495 3,756 39,554
% Change +1.0% +1.9% +15.9% +4.2%
*Adjusted for Holidays

dable2

Average Weekend Ridership

San Bernardino San Bernardino
Saturdav Sunday
April 2006 3,355 1,912
April 2005 3,041 1,735
% Change +47.9% +12.7%

ON-TIME PERFORMANCE (arrival within 5 minutes of scheduled time)

San Bernardine Line:

On-time performance results were mixed for the San Bernardino Line this month compared
to last month. Inbound trains showed improved performance from $7% on time in March to
99% on time in April. Outbound trains, however, dropped a percentage point to finish April
95% on time. “Other” operations issues caused twelve of the twenty-one reported delays.

CRREOA06mab do

0633205
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3.

Riverside-Ontario-Los Angeles Line:

On-time performance results were significantly improved for the Riverside Line this month.
Inbound trains gained ten percentage points from March to finish April 98% on time.
QOutbound trains, howaver, gained a notable twenty percentage points, from 72% on time in
March to 92% on time in April. Eight of the thirteen reported delays were caused by
dispatching.

Inland Empire-Orange County (IEOQC) Line:

On-time performance results for the IEOC Line also improved this month compared to last
month. Southbound trains gained seven percentage points and northbound trains gained cne
point to finish April 95% and 88% on time, respectively. Ten of the twenty-eight reported
delays were caused by dispatching and another eight were dye to signals and
communications.

Table 3

On-Time Performance
Percent of weekday trains arriving within 5 min. of scheduled time
{April 2006 vs. April 2005

San Bernardine Riverside IEOC
In Out in Out So. No.
April 2006 9G% 5% G8%% 92%, 95% 33%
April 2005 97% 3% 73% 67% 06% 0%

SUMMER TRAIN SERVICE

Beginning July 15" Metrolink will operate weekend train service from San Bernardino to
San Juan Capistrano, San Clemente, and Oceanside. Two frains in the morning and two
trains returning in the evening will run each Saturday and Sunday through summer,

CREGeOmab.doc

0635203
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Mewobers of the
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D, Willlam A, Burke
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5. Roy Wilson, E4.D.
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Jape W. Carney
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Mayor, Riverside
Cities of Riverside Counly

Gary C. Gvitt
Supervisar, Fourth Digmict
Counzy of San Bernardizo

Jan Perry

Coueilmember, 9% Diseist

Cities Reprogenaiive

Los Aageles County/Western Region

Miguel A. Palido
Bayor, Sania Ang
Clges of Grange County

James W, Silva
Supsrviger, Second District
County of Orange

Cynthia Yerdugs-Peraita
Covemar's Appoinies

Dennis R. Yales
Mayur, Ching
Oises of Sap Bemarding Douty

., South Coast
{ Air Quality Management District

PO ., 21865 Copley Drive, Diamond Bar, CA 917654173
iRabmibileds | (200) 306-2000 + www.aqmd.gov

May 10, 2006
Tor Mayors and Councilmembers

Dennis R. Yates, Mayor/City of Chino ﬁ‘d@w
Cities of San Bernardino County
Board Member, South Coast AQMD

From:

Attached are the agenda items and the voting outcome of the May 5, 2006
AQMD Governing Board meeting.

PUBLIC HEARING ITEMS APPROVED AT MAY 5, 2006 BOARD
MEETENG

Amend Rule 219 - Equipment Mot Requirieg a Written Permit Pursuant
to Regulation 11 '

This proposal adds new exemptions, siruplifies or clarifies cerfain existing
examptions, and removes sore existing exemptions apphicable to certain
agrieultural equipment and hydrogen fluoride, LPG and anhydrous ammonia
storage and teansfer equipment above cerfain size. (Review: Stationary
Source Committee, March 31, 2006, April 28, 2006)

Majority Votes: 10 Yes, 0 No, 2 Absent

Amend Rule 1132 ~ Further Control of ¥OC Emissions from High-
Emitting Spray Booth Facilities

The proposed amendment to Rule 1132 modifies the definition of Approved
Emission Factors to exclude the use of the Unified Emission Factors (UEFs)
rates for gel coat nonatomizing application in emissions calculations. (Review:
Stationary Scurce Committee, March 31, 2006)

Majority Votes: 10 Yes, § No, 2 Absent
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Amend Rule 1146.2 ~ Emissions of Oxides of Nitrogen [rom Large Water Heaters and Smali
Boilers

Rule 1146.2 was adopted in January 1998 to lower the emission limits for smalt boilers and large
water heaters. The rule was amended, at the January 7, 2005 Board mesting, in order o address
technical and cost issues for the retrofit of existing units. The proposed amendment will lower the
emission limits of new units in order to partially offset emission reductions forgone from the
extension of the compliance dates for existing units with the January 7, 2005 amendment of the
rule. (Review: Stationary Source Committes, January 27, 2006) :

Majority Votes: 9 Yes, § No, 3 Absent
Amend RBule 1195 ~ Clean Op-Read Scheol Buses

Proposed amendments to Rule 1195 will extend the sunset date to allow the purchase of diesel-
powered school buses based on the unavailability of alternative-fuel refueling stations within five
miles of the school bus fleet and the unavailability of funds in the amount of $8,000 per school bus
that would be used to fund the construetion of an alternative-fuel refueling station. The proposad
amendments are in response to near-term school bus vehicle acquisitions that are located in service
arsas where alternative-fael refueling stations do not yet exist. (Review: Mobile Source
Committee, April 28, 2006)

Majority Votes: 9 Yeas, 0 Mo, I Absent

Amend Rule 1186.1 - Less-Polluting Sweepers and 11956 — Clean On-Road Heavy-Duty Fleet
Yehicles

Pronosed amendments to Rules 1186.1 and 1196 will extend sunset dates to allow acquisition of
non-rale compliant vehicles where an approved Technical Infeasibility Certification has been issued
hased on unavailability of an alternative-fuel refueling station within five miles of vehicle storage or
roaintenance yards. The proposed amendments are in response to near term public fleet heavy-duty
vehicle acquisitions that are located in service areas where alternative-fuel refueling stations do not
yet exist. The proposed amendment for Rule 1186.1 would also allow approved Tachnical
Infeasibitity Certifications to be issued where alternative-fuel sweeper models do not exist for
specific applications. (Review: Mobile Source Comumittee, April 28, 2006)

Majority Votes: 9 Yes, § No, 3 Absent



PUBLIC HEARINGS SET FOR JUNE 2, 2006 BOARD MEETING

Amend Regulation II1 — Fees

Staff has prepared two options for Board consideration to amend Regulation I - Fes for FY 2006~
{7. Both options incorporate proposals 1o beiter recover prograrm Cosis and changes to betfer clanfy
or correct sxisting languags. Both options also include new Rule 313, whnch is proposed to
consolidate administrative fiscal activities such as late surcharges, penalties and Fee Review
Comittee activities. Option 1 includes an increase in fees reflecting the 2005 California
Consumer Price Index (CPY) inersase of 3.63 persent for most fee categories for FY 2006-07.
Furthermore, in order to better recover program costs, Pexmit Processing Fees, Annual Operating
Permir Renewal Fees and Annual Operating Emission Fees are proposed to be increased by an
additional increment above the CPL resulting in a total increase of 10 percent for each of the next
three years through FY 2008-09. Option 2 proposes to increase all AQMD related fees by CPI for
only FY 2006-07. (Review: Stationary Source Comnmittee, April 28, 2006 and Administrative
Committee, May 12, 2006}

Amend Rule 1113 ~ Architectural Coatings

The proposed amendment to Rule 1113 = Architectural Coatings has been developed to Implement
the recommendation of the most recent technology assessment for this ruls. The proposed rule will
reduce the VOC limits for spacific coating catzgories, establish a separate category for high gloss
nenflat coatings, set interim and postpone the final limits for bigh gloss nonflats, guick-dry enamels,
and specialty primers, provide a limited exemption for Tertlary-Butyl Acetate from the VOC
definition, and include other miner modifications to improve clarity and enforceadility of the rule.
{Review: Stationary Source Comumittee, April 28, 2006} '

Amend Rale 1157 ~ PMy, Emission Reductions from Aggregate and Raiated Operations

The proposed amendment simplifies and sireamlines the implementation of the high wind
exemption provision in accordance with a settfement agresment reached last year with the industry.
The proposed amendment specifies the additional dust control strategies that an aggragate facility
must implement in order to qualify for the exemption, (Review: Stationary Source Comunittee,
April 28, 2006) -

Amend Rale 1171 — Soivent Cleaning Operations

The proposed amendment will delay by ene year the compliance date for the use of low-VOC
clean-up solvents on ink application equipment used in lithographic/letterpress printing (except
newspaper), scraen printing and ultraviolet/electron beamn inks. The new compliance date is July 1,
2007. Addifional ime is necessary to allow further testing and industry transition 1o new cleaning
materials, Howesver, staff proposes to implement the 100 gram per liter VOC limit for clean-up
solvents for ink application equiprment used in newspaper printing starting July 1, 2006 and allow
the use of cleaners with 650 g/1 of VOCs for automatic roller and bianket systems { lithegzraphic
printing} watil Juge 30, 1007, The Board will also make infeasibility firdings for the extended
compiance date. (Review: Stationary Sowrce Committee, April 28, 2006)
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Adopt Proposed Ruale 223 — Emission Reduction Permits for Large Confined Animal Facilities

Proposed Rule 223 establishes permitting and other requirements for large confinad animal
Facilities, as defined by CARB, in California Health and Safsty Code as a result of the enactment of
Senate Bill 70. The permit for large confined animal facilities must inctude 4 plan to reduce
ernissions to the raximum extent feasible and the plan is to be updated anmually. (Review:
Staticnary Source Comumittes, March 31, 2006)

Also enclosed is the May issue of the AQMD ddvizor.



COMMITTEE MEMBERSHIPS
ACRONYM LISTING
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AB
ACE
ACT
ADA
APTA
AGMP
ATMIS
BAT
CAC
CALACT
CALCOG
CALSAFE
CALTRANS
CARB
CEQA
CHP
CMAQ
CMP
CNG
COG
C3AC
CTA
CTAA
cTe
CT

CTP
OMO
DOoT
E&H
EIR

EIS
EPA
ETC
FEIS
FHWA
F3k
FTA
FTiP
GFOA
Gi3
HOV
1ICMA
ICTC
[EEP
ISTEA
HPATIP
IS
DA
JARC
LACMTA
LNG
LTF
MAGLEY
MARTA
MBTA
MDAB
MODAGMD
S
MOU

SANBAG Acronym List 1of2

Assembly 8ill

Alameda Corridor East

Assosiation for Commuter Transporiation
Americans with Disabilities Act

Armerican Public Transportation Association

Alr Quality Management Flan

Advanced Transportation Management information Systems
Barstow Area Transit

Call Answering Center

California Association for Coordination Transportation
California Association of Councils of Governmeants
California Committee for Service Authorities for Freeway Emergencies
California Department of Transportation

California Alr Resources Board

Califorria Environmental Quatlity Act

California Highway Patrol

Congestion Mitigation and Air Quaiity

Congestion Management Program

Compressed Natural Gas

Council of Governments

California State Association of Countles

California Transit Association

Community Transportation Association of America
California Trangportation Commission

County Transpertation Commission
Comprehensive Transportation Plan

Data Management Office

Department of Transportation

Elderly and Handicapped

Environmental impact Report

Environmental Impact Statement

United States Environmental Protaction Agency
Employee Transportation Coordinator

Final Environmental impact Statement

Federal Highway Administration

Freeway Service Patrol

Faderal Transit Administration

Federal Transperigtion Improvement FProgram
Governmeni Finance Officers Associalion
Geographic information Systems

High-Occupancy Vehicle

International City/County Management Association
Interstate Clean Transportation Corridor

infand Empire Economic Partnership

Intermodal Surface Transportation Efficiency Act of 1881
interregional Transportation Improvement Program
intelligent Transportation Systems

inland Valley Development Agancy

Job Access Reverse Commuts

Los Angeles County Metropolitan Transporiation Authority
Liguefied Natural Gas

Locai Transporiation runds

Magnetic Lavitation

Mountain Area Regional Transportation Authority
WMorengo Basin Transit Authority

Mojave Desert Alr Basin

Mojave Desert Air Quality Management District
Major Investmeant Study
Memorandum of Understanding
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MPQ
M3RC
MTP
NAT
QA
OCTA
OWPp
PA&ED
PASTACC
PDT
PPM
PSR
PTA
PVEA
RCTC
RDA
RFP
RIP
RCD
RTAC
RTIP
RTP
RTPA
3B
SAFE
SANBAG
SCAR
SCAG
SCAQMD
SCRRA
SED
SHA
SHOPF
SOV
SRTP
STAF
STIP
sSTP
TAC
TCM
TCRP
TDA
TEA
TEA-21
TIA
™C
TMEE
TOC
TOPRS
TSM
USFWS
UZAs
VTG
VY TA
WRCOG

SANBAG Acronym List

Metropolitan Planning Organization

Mobile Source Air Poliution Reduction Review Committea
Metropolitan Transportation Plan

Needles Area Transit

Obligation Authority

Orange County Transportation Authority

Qverail Work Program

Project Approval and Environmental Document
Public and Specialized Transportation Advisory and Coordinating Council
Project Development Team

Pianning, Programming and Monitoring Funds
Project Study Report

Public Transportaticn Account

Petroleum Violation Escrow Account

Riverside County Transportation Commission
Redevelopmant Agency

Reguest for Proposal

Regional Improvement Program

Record of Decision

Regionail Transportation Agencies' Coalition
Regicnal Transporiation Improvement Program
Regional Transportation Plan

Regional Transportation Planning Agencies
Senate Bill

Service Authority for Freaway Emergencies
San Bernardino Associated Governmenis

South Coast Air Basin

Southern California Association of Governments
South Coast Air Quality Managemeant District
Southern California Regional Rail Autherity
Sociceconomic Data

State Highway Account

State Highway Operations and Protection Program
Single-Gccupant Vehicie

Short Range Transit Plan

State Transit Assistance Funds

State Transportation improvement Program
Surface Transportation Program

Technical Advisory Commitiee

Transportation Control Measure

Traffic Congestion Relief Program
Transportation Development Act

Transportation Enhancement Activities
Transportation Equity Act for the 21% Century
Traffic impact Analysis

Transportation Management Center

Traffic Management and Environmental Enhancament
Traffic Operations Center

Transit Operator Performance Reporting System
Transportation Systems Management

United States Fish and Wildlife Sarvice
Urbanized Areas

YVentura County Transportation Commission
Yictor Valley Transit Authority

Weastern Riverside Council of Governmants
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San Bernardino Associated Governments

 Governments
SANBAG

Working Together

MISSION STATEMENT

To enhance the quality of life for all residents,
San Bernardino Associated Governments
(SANBAG) will:

- Improve cooperative regional planning

- Develop an accessible, efficient,
multi-modal transportation system

- Strengthen economic development
efforts

- Exertleadership in creative problem
solving

To successfully accomplish this mission,
SANBAG will foster enhanced relationships
among all of its stakeholders while adding
{o the value of local governments.

Approved June 2, 1993
Reaffirmed March 8§, 1596

mission. doc



